

Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for thermal and geothermal power stations)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

NO.	Description and Specifications			Quantity	Unit	Required by the below	Expected RFQ Month	Delivery Month	Delivery Terms
1	Thermal Power Equipment (Electrical)	500kV Matsuura Line Bushing	Manufacture and installation adjustment of 2L bushing	1	set	Matsuura Power Station	Jun 2025	Jun 2027	Completion of test
2	Thermal Power Equipment (Electrical)	Unit 1 Metacila Protection Relay Repair	Relay replacement due to discontinuation	1	set	Shin-Oita Power Station	Aug 2025	May 2027	Completion of test run
3	Thermal Power Equipment (Boiler)	2-3 Shaft Chemical Injection Device	Ammonia injection pump motor, etc.	1	set	Shin-Oita Power Station	Aug 2025	Jun 2026	Completion of test run
4	Thermal Power Equipment (Turbine/Generator)	Unit 1 GT/ST Trip Solenoid Valve Repair	Solenoid valve replacement due to discontinuation	1	set	Shin-Oita Power Station	Jan 2026	Nov 2026	Completion of test run
5	Thermal Power Equipment (Turbine/Generator)	Unit 1 GT Instrumentation Repair	Turbine monitoring instruments and main valves, etc.	1	set	Shin-Oita Power Station	Oct 2025	Apr 2027	Completion of test run
6	Thermal Power Equipment (Turbine/Generator)	Shin-Oita Unit 1 H100GT Transition Piece	For H100 Gas Turbine, ID 14 (non-LTPA)	1	set	Shin-Oita Power Station	Jul 2025	Sep 2027	Delivery at place (DAP)
7	Thermal Power Equipment (Turbine/Generator)	Shin-Oita Unit 1 H100GT 1st Stage Moving Blade	For H100 Gas Turbine, ID 18 (non-LTPA)	1	set	Shin-Oita Power Station	Nov 2025	Aug 2027	Delivery at place (DAP)
8	Thermal Power Equipment (Turbine/Generator)	2-1 Shaft Turbine Monitoring Instrument	Turbine monitoring instrument monitor card, etc.	1	set	Shin-Oita Power Station	Dec 2025	Jun 2028	Completion of test run
9	Thermal Power Equipment (Turbine/Generator)	2-1 Shaft AVR & Thyristor Excitation Device	AVR and thyristor excitation device, etc.	1	set	Shin-Oita Power Station	Sep 2025	Nov 2025	Completion of test run
10	Thermal Power Equipment (Turbine/Generator)	Shin-Oita Unit 2 Integrated Control Device	Integrated control device, etc.	1	set	Shin-Oita Power Station	May 2026	Jun 2029	Completion of test run
11	Thermal Power Equipment (Turbine/Generator)	Shin-Oita Unit 2 B Bearing Cooling Water Pump Motor	B bearing cooling water pump motor, etc.	1	set	Shin-Oita Power Station	Jun 2025	Jun 2026	Completion of test run
12	Thermal Power Equipment (Turbine/Generator)	2-3 Shaft GT Torque Converter Inspection & Repair	Purchase of inspection parts, precision inspection and transport of torque converter	1	set	Shin-Oita Power Station	Jan 2026	Jul 2026	Completion of repair
13	Thermal Power Equipment (Turbine/Generator)	Unit 2 GT Rotor 3rd Stage Disk	For 501F Gas Turbine	1	set	Shin-Oita Power Station	Jun 2025	Apr 2027	Free on Truck
14	Thermal Power Equipment (Turbine/Generator)	Unit 2 No. B GT Rotor Precision Inspection	For 501F Gas Turbine	1	set	Shin-Oita Power Station	Dec 2025	Apr 2027	Completion of repair
15	Thermal Power Equipment (Turbine/Generator)	Unit 2 GT 3rd Stage Moving Blade (2-4 Shaft)	For 501F Gas Turbine	1	set	Shin-Oita Power Station	Sep 2025	Apr 2027	Free on Truck
16	Thermal Power Equipment (Turbine/Generator)	Gas Turbine Premixer	For F7FA Gas Turbine	1	set	Shin-Oita Power Station	Nov 2025	Apr 2027	Free on Truck
17	Thermal Power Equipment (Turbine/Generator)	Gas Turbine Compressor 0th Stage Moving Blade (D Rotor)	For F7FA Gas Turbine	1	set	Shin-Oita Power Station	Jul 2025	Jul 2027	Free on Truck
18	Thermal Power Equipment (Turbine/Generator)	3-2 Shaft Turbine Intermediate Pressure 11th Stage Diaphragm	Replacement of intermediate pressure 11th stage diaphragm	1	set	Shin-Oita Power Station	Jan 2026	Apr 2027	Free on Truck
19	Thermal Power Equipment (Turbine/Generator)	3-4 Shaft Intermediate Pressure Turbine Bypass Valve Parts	Replacement parts for intermediate pressure turbine bypass valve	1	set	Shin-Oita Power Station	Apr 2026	Mar 2027	Free on Truck
20	Thermal Power Equipment (Turbine/Generator)	2-Shaft GT/ST Instrumentation	Purchase of protection device parts for 2-shaft GT/ST	1	set	Shin-Oita Power Station	May 2026	May 2027	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for thermal and geothermal power stations)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

NO.	Description and Specifications			Quantity	Unit	Required by the below	Expected RFQ Month	Delivery Month	Delivery Terms
21	Other Electrical Equipment	Unit 1 Electric Valve Actuator Repair	Actuator replacement due to discontinuation	1	set	Shin-Oita Power Station	Dec 2025	Nov 2026	Completion of test run
22	Other Electrical Equipment	Unit 1 Electric Valve Actuator Repair	Actuator replacement due to discontinuation	1	set	Shin-Oita Power Station	May 2026	Apr 2027	Completion of test run
23	Other Power Supply Equipment	Shin-Oita Unit 2 DC Charger Panel	DC charger panel, etc.	1	set	Shin-Oita Power Station	Sep 2025	May 2026	Completion of test run