

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Nuclear Power Plants)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
1	Transport equipments	Elevator	Equivalent to existing elevators	1	set	Genkai Nuclear Power Station	Jun-2026	Mar-2027	Delivered after installation, adjustment and testing
2	Transport equipments	Gearbox	Equivalent to existing elevators	2	set	Genkai Nuclear Power Station	Jun-2026	Mar-2027	Delivered after installation, adjustment and testing
3	Physical and chemical appliances	Ion chromatograph main unit and peripheral equipment	Procurement and removal of ion chromatograph	1	set	Genkai Nuclear Power Station	Jun-2026	Feb-2027	Delivered after installation and adjustment
4	Physical and chemical appliances	Tide level observation system	Tide level observation system main unit and accessories	1	set	Sendai Nuclear Power Station	May-2027	Dec-2027	Delivered after installation, adjustment and testing
5	Measuring and weighing equipments	Pocket dosimeters with alarm	Instruments for measuring exposure dose of personnel entering controlled areas, with alarm warnings according to exposure dose	200	set	Sendai Nuclear Power Station	Dec-2026	Mar-2027	Delivered after testing
6	Measuring and weighing equipments	Small article release monitor	Equipment used to check contamination when items brought into controlled areas are taken out of controlled areas	1	set	Sendai Nuclear Power Station	Jun-2027	Mar-2029	Delivered after installation and adjustment
7	Measuring and weighing equipments	Seismometer	Recording device	1	set	Sendai Nuclear Power Station	Apr-2027	Mar-2028	Delivered after installation and adjustment
8	Equipment and materials for nuclear power plants (equipment of fuel system)	Fuel handling equipment parts	Fuel handling equipment parts	1	set	Sendai Nuclear Power Station	Aug-2026	Apr-2027	Delivery at place (DAP)
9	Equipment and materials for nuclear power plants (primary system equipment)	Charging pump rotor	Maintenance inspection	1	set	Genkai Nuclear Power Station	Oct-2026	Oct-2027	Delivered after commissioning
10	Equipment and materials for nuclear power plants (primary system equipment)	Charging pump rotor	Maintenance inspection	1	set	Genkai Nuclear Power Station	Mar-2027	Mar-2028	Delivered after commissioning
11	Equipment and materials for nuclear power plants (primary system equipment)	Reactor coolant pump mechanical seals	Reactor coolant pump mechanical seals	1	set	Sendai Nuclear Power Station	Jun-2026	May-2028	Delivery at place (DAP)
12	Equipment and materials for nuclear power plants (primary system equipment)	Air-operated valve parts	Air-operated valve parts	1	set	Sendai Nuclear Power Station	Aug-2026	Apr-2027	Delivery at place (DAP)
13	Equipment and materials for nuclear power plants (primary system equipment)	Safety valve inspection	Safety valve inspection	1	set	Sendai Nuclear Power Station	Jan-2027	May-2027	Delivery at place (DAP)
14	Equipment and materials for nuclear power plants (primary system equipment)	Safety valve inspection	Safety valve inspection	1	set	Sendai Nuclear Power Station	Apr-2027	Aug-2027	Delivery at place (DAP)
15	Equipment and materials for nuclear power plants (primary system equipment)	inspection of safety valves and other parts	inspection of safety valves and other parts	1	set	Sendai Nuclear Power Station	Jul-2026	Mar-2027	Completion of inspection
16	Equipment and materials for nuclear power plants (primary system equipment)	inspection of safety valves and other parts	inspection of safety valves and other parts	1	set	Sendai Nuclear Power Station	Sep-2026	Jul-2027	Completion of inspection
17	Equipment and materials for nuclear power plants (secondary system equipment)	Feedwater booster pump discharge pipe	Feedwater booster pump discharge pipe	1	set	Genkai Nuclear Power Station	Aug-2026	Apr-2028	Delivered after installation, adjustment and testing
18	Equipment and materials for nuclear power plants (secondary system equipment)	Main feedwater pipe	Main feedwater pipe	1	set	Genkai Nuclear Power Station	Jan-2027	Aug-2028	Delivered after installation, adjustment and testing
19	Equipment and materials for nuclear power plants (secondary system equipment)	Reverse osmosis membranes for high-salinity wastewater recovery system	TM-820K-400 (1st stage), SU-720 (2nd stage)	1	set	Genkai Nuclear Power Station	Nov-2026	Apr-2027	Delivery at place (DAP)
20	Equipment and materials for nuclear power plants (control facilities)	Radiation monitoring panel	Control panel	1	set	Genkai Nuclear Power Station	Jun-2027	Nov-2030	Delivered after commissioning

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Nuclear Power Plants)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
21	Equipment and materials for nuclear power plants (control facilities)	Radiation monitoring panel	Control panel	1	set	Genkai Nuclear Power Station	Aug-2027	Mar-2031	Delivered after commissioning
22	Equipment and materials for nuclear power plants (control facilities)	Plant computer	Control panel	1	set	Genkai Nuclear Power Station	Jul-2026	Jun-2029	Delivered after commissioning
23	Equipment and materials for nuclear power plants (control facilities)	Plant computer	Control panel	1	set	Genkai Nuclear Power Station	Oct-2026	Oct-2030	Delivered after commissioning
24	Equipment and materials for nuclear power plants (control facilities)	Plant computer	Control panel	1	set	Genkai Nuclear Power Station	May-2027	Jan-2032	Delivered after commissioning
25	Equipment and materials for nuclear power plants (control facilities)	Plant computer	Control panel	1	set	Genkai Nuclear Power Station	Oct-2026	Oct-2029	Delivered after commissioning
26	Equipment and materials for nuclear power plants (control facilities)	Plant computer	Control panel	1	set	Genkai Nuclear Power Station	Feb-2027	Feb-2031	Delivered after commissioning
27	Equipment and materials for nuclear power plants (control facilities)	Plant computer	Control panel	1	set	Genkai Nuclear Power Station	Aug-2027	May-2032	Delivered after commissioning
28	Equipment and materials for nuclear power plants (control facilities)	Ex-core nuclear instrumentation protection panel	Control panel	1	set	Genkai Nuclear Power Station	Feb-2027	Jun-2029	Delivered after commissioning
29	Equipment and materials for nuclear power plants (control facilities)	Ex-core nuclear instrumentation protection panel	Control panel	1	set	Genkai Nuclear Power Station	Feb-2027	Oct-2029	Delivered after commissioning
30	Equipment and materials for nuclear power plants (control facilities)	control panel for Insulator washing system	Control panel	1	set	Genkai Nuclear Power Station	Aug-2026	Oct-2027	Delivered after commissioning
31	Equipment and materials for nuclear power plants (control facilities)	Standby power line protection system control panel	Control panel	1	set	Genkai Nuclear Power Station	Jul-2026	Oct-2028	Delivered after commissioning
32	Equipment and materials for nuclear power plants (control facilities)	Resistance temperature detectors for reactor control and protection system	Primary system special resistance temperature detectors	1	set	Sendai Nuclear Power Station	Jul-2026	Apr-2027	Delivered after commissioning
33	Equipment and materials for nuclear power plants (control facilities)	Transmitters for reactor control and protection system and primary system	Transmitters: EJJ series (Yokogawa Electric)	1	set	Sendai Nuclear Power Station	Jan-2027	Jun-2028	Delivered after commissioning
34	Equipment and materials for nuclear power plants (control facilities)	Transmitters for reactor control and protection system and primary system	Transmitters: EJJ series (Yokogawa Electric)	1	set	Sendai Nuclear Power Station	Mar-2027	Aug-2028	Delivered after commissioning
35	Equipment and materials for nuclear power plants (control facilities)	Switchyard electrical equipment cards and others	MDIU-14, MPIJ-02, DP0J-11, KAIJ-01 and others	1	set	Sendai Nuclear Power Station	Jun-2026	Dec-2028	Delivered after commissioning
36	500/220 kV transformers for substations	Control center unit	Switchgear	1	set	Genkai Nuclear Power Station	Jan-2027	Oct-2027	Delivered after installation, adjustment and testing
37	500/220 kV transformers for substations	power center circuit breaker	Switchgear	1	set	Genkai Nuclear Power Station	Jan-2027	Oct-2027	Delivered after installation, adjustment and testing
38	500/220 kV transformers for substations	Control center unit	Switchgear	1	set	Genkai Nuclear Power Station	Jan-2027	Oct-2027	Delivered after installation, adjustment and testing
39	500/220 kV transformers for substations	power center circuit breaker	Switchgear	1	set	Genkai Nuclear Power Station	Jan-2027	Oct-2027	Delivered after installation, adjustment and testing
40	Equipment and materials for nuclear power plants (other equipment)	screens	Steel bar screen (1.1 m × 11 m × 19 panels)	1	set	Sendai Nuclear Power Station	Jul-2026	Aug-2027	Delivered after installation and adjustment

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Nuclear Power Plants)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
41	Equipment and materials for nuclear power plants (radiation control equipment/waste control equipment)	Ceramic filter elements	Type: S6C-26002-D1515A/K, 184 pieces each	1	set	Genkai Nuclear Power Station	Jun-2026	May-2027	Delivered after installation and adjustment
42	Equipment and materials for nuclear power plants (radiation control equipment/waste control equipment)	Inspection of general solid waste incinerator equipment (specific work)	Equipment inspection	1	set	Genkai Nuclear Power Station	Sep-2026	Jul-2027	Delivered after installation, adjustment and testing