

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Internal Combustion Power Plants)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
1	Remote monitoring and control systems	Modification of existing panels and related work for remote control implementation in the Kikai Island area	Modification of existing panels, cable installation and connection, and testing	1	set	Shin Kikai Internal-combustion Power Station	Oct-2026	Jun-2027	Delivered after testing
2	Remote monitoring and control systems	Modification of existing panels and related work for remote control implementation in the Okinoerabu Island area	Modification of existing panels, cable installation and connection, and testing	1	set	Shin China Internal-combustion Power Station	Oct-2026	Nov-2027	Delivered after testing
3	Remote monitoring and control systems	Modification of existing panels and related work for remote control implementation in the Amami Oshima Island area	Modification of existing panels, cable installation and connection, and testing	1	set	Tatsugo Internal-combustion Power Station	Nov-2026	May-2028	Delivered after testing
4	Remote monitoring and control systems	Modification of existing panels and related work for remote control implementation in the Tokunoshima Island area	Modification of existing panels, cable installation and connection, and testing	1	set	Shin Tokunoshima Internal-combustion Power Station	Feb-2027	Apr-2028	Delivered after testing
5	Remote monitoring and control systems	Modification of existing panels and related work for remote control implementation in the Yoron Island area	Modification of existing panels, cable installation and connection, and testing	1	set	Shin Yoron Internal-combustion Power Station	Mar-2027	Mar-2028	Delivered after testing
6	Remote monitoring and control systems	Procurement and testing of telecontrol interfaces and related items for remote control implementation in the Amami	Procurement of telecontrol interface transmission unit frames, acceptance testing and related work	1	set	Tatsugo Internal-combustion Power Station	Nov-2026	May-2028	Delivered after testing
7	Remote monitoring and control systems	Procurement and testing of telecontrol interfaces and related items for remote control implementation in the	Procurement of telecontrol interface main and transmission unit frames, acceptance testing and related work	1	set	Shin Tokunoshima Internal-combustion Power Station	Feb-2027	Apr-2028	Delivered after testing
8	Equipment and materials for internal combustion power plants (engines)	Parts for periodic diesel engine maintenance	Engine parts	1	set	Fukuoka Branch Office Area	Apr-2027	Jun-2028	Delivery at place (DAP)
9	Equipment and materials for internal combustion power plants (engines)	Parts for periodic diesel engine maintenance	Engine parts	1	set	Fukuoka Branch Office Area	Apr-2027	Jun-2028	Delivery at place (DAP)
10	Equipment and materials for internal combustion power plants (engines)	Procurement and Installation of power generation equipment	Diesel engine (150 kW), generator (187.5 kVA) and related equipment	1	set	Kuroshima Internal-combustion Power Station	Mar-2027	Feb-2028	Delivered after installation, adjustment and testing
11	Equipment and materials for internal combustion power plants (engines)	Parts for periodic diesel engine maintenance	Engine parts	1	set	Kagoshima Branch Office Area	Feb-2027	Jun-2028	Delivery at place (DAP)
12	Equipment and materials for internal combustion power plants (engines)	Parts for periodic diesel engine maintenance	Engine parts	1	set	Kagoshima Branch Office Area	Feb-2027	Jun-2028	Delivery at place (DAP)
13	Equipment and materials for internal combustion power plants (engines)	Stack shell, spark arrester and support structure	Stack shell (dia. 994 mm × 35 m), spark arrester (SW-1100)	1	set	Shin Tanegashima Internal-combustion Power Station	Aug-2026	Jun-2027	Delivered after installation, adjustment and commissioning
14	Equipment and materials for internal combustion power plants (electrical equipment)	Procurement and Installation of control equipment	Generator control panel, control center and related equipment	1	set	Shin Tokunoshima Internal-combustion Power Station	Oct-2026	Jun-2029	Delivered after installation, adjustment and testing
15	Equipment and materials for internal combustion power plants (control facilities)	Procurement, Installation and adjustment of equipment for wireless LAN Improvement at Shin Kikai Internal-	PTZ camera, thermal camera, audio monitoring camera, management PC, recorder and related equipment	1	set	Shin Kikai Internal-combustion Power Station	Aug-2026	Mar-2027	Delivered after adjustment and testing
16	Equipment and materials for internal combustion power plants (control facilities)	Procurement, Installation and adjustment of equipment for wireless LAN Improvement at Tatsugo Internal-	PTZ camera, thermal camera, audio monitoring camera, management PC, recorder and related equipment	1	set	Tatsugo Internal-combustion Power Station	Aug-2027	Apr-2028	Delivered after adjustment and testing
17	Equipment and materials for internal combustion power plants (control facilities)	Procurement, Installation and adjustment of equipment for wireless LAN Improvement at Shin Tokunoshima	PTZ camera, thermal camera, audio monitoring camera, management PC, recorder and related equipment	1	set	Shin Tokunoshima Internal-combustion Power Station	May-2027	Dec-2027	Delivered after adjustment and testing