

# Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
1	steel towers for transmission lines	66 kV, standard angle, 10 t		1	set	Kagoshima Prefecture	May-2024	Nov-2024	Delivery
2	steel towers for transmission lines	66 kV, standard angle, 10 t, general angle, 13 t		3	set	Goto City, Nagasaki Prefecture	May-2024	Dec-2024	Delivery
3	steel towers for transmission lines	66 kV, standard angle, 11 t		3	set	Kamigoto Town, Nagasaki Prefecture	Jun-2026	Jan-2027	Delivery
4	steel towers for transmission lines	66 kV, standard angle, 14 t, general angle 14 t		2	set	Kagoshima Prefecture	Sep-2023	Feb-2024	Delivery
5	steel towers for transmission lines	66 kV, standard angle, 24 t		3	set	Kagoshima Prefecture	Nov-2025	May-2026	Delivery
6	steel towers for transmission lines	66 kV, standard angle, 28 t		3	set	Kagoshima Prefecture	Jul-2025	Dec-2025	Delivery
7	steel towers for transmission lines	66 kV, standard angle, 30 t, general angle 30 t		3	set	Kumamoto Prefecture	Jan-2024	Jul-2024	Delivery
8	steel towers for transmission lines	66 kV, standard angle, 40 t, general angle 25 t		7	set	Oita Prefecture	Feb-2026	Sep-2026	Delivery
9	steel towers for transmission lines	66 kV, standard angle, 54 t		5	set	Kumamoto Prefecture	Jun-2024	Feb-2025	Delivery
10	steel towers for transmission lines	66 kV, standard angle, 55 t, general angle 25 t		4	set	Nagasaki City, Nagasaki Prefecture	Jun-2026	Dec-2026	Delivery
11	steel towers for transmission lines	66 kV, standard angle, 60 t		4	set	Fukuoka Prefecture	Jan-2025	Nov-2025	Delivery
12	steel towers for transmission lines	66 kV, standard angle, 63 t		4	set	Isahaya City, Nagasaki Prefecture	Apr-2024	Oct-2024	Delivery
13	steel towers for transmission lines	66 kV, standard angle, 70 t		7	set	Kumamoto Prefecture	Jan-2025	Jul-2025	Delivery
14	steel towers for transmission lines	66 kV, standard angle, 136 t		16	set	Fukuoka Prefecture	Feb-2026	Sep-2026	Delivery
15	steel towers for transmission lines	110 kV, standard angle, 15 t		1	set	Kagoshima Prefecture	Oct-2025	May-2026	Delivery
16	steel towers for transmission lines	110 kV, standard angle, 95 t		7	set	Kagoshima Prefecture	Dec-2024	May-2025	Delivery
17	steel towers for transmission lines	66 kV, general angle, 1 t		1	set	Miyazaki Prefecture	Apr-2024	Oct-2024	Delivery
18	steel towers for transmission lines	66 kV, general angle, 2 t		1	set	Oita Prefecture	Sep-2023	Mar-2024	Delivery
19	steel towers for transmission lines	66 kV, general angle, 3 t		2	set	Miyazaki Prefecture	Sep-2023	Feb-2024	Delivery
20	steel towers for transmission lines	66 kV, general angle, 4 t		1	set	Unzen City, Miyazaki Prefecture	Jul-2023	Jan-2024	Delivery

# Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
21	steel towers for transmission lines	66 kV, general angle, 4 t		1	set	Miyazaki Prefecture	Sep-2023	Feb-2024	Delivery
22	steel towers for transmission lines	66 kV, general angle, 8 t		1	set	Miyazaki Prefecture	Feb-2024	Aug-2024	Delivery
23	steel towers for transmission lines	66 kV, general angle, 8 t		1	set	Miyazaki Prefecture	Feb-2024	Aug-2024	Delivery
24	steel towers for transmission lines	66 kV, general angle, 8 t		1	set	Kitakyushu, Fukuoka Prefecture	Jun-2024	Dec-2024	Delivery
25	steel towers for transmission lines	66 kV, general angle, 8 t		1	set	Kitakyushu, Fukuoka Prefecture	Jul-2025	Jan-2026	Delivery
26	steel towers for transmission lines	66 kV, general angle, 8 t		1	set	Kitakyushu, Fukuoka Prefecture	Oct-2025	May-2026	Delivery
27	steel towers for transmission lines	66 kV, general angle, 12 t		2	set	Miyazaki Prefecture	Mar-2024	Aug-2024	Delivery
28	steel towers for transmission lines	66 kV, general angle, 22 t		2	set	Kitakyushu, Fukuoka Prefecture	Oct-2025	May-2026	Delivery
29	steel towers for transmission lines	66 kV, general angle, 24 t		4	set	Kagoshima Prefecture	Dec-2025	Sep-2026	Delivery
30	steel towers for transmission lines	66 kV, general angle, 33 t		4	set	Nagasaki City, Nagasaki Prefecture	Aug-2025	Aug-2026	Delivery
31	steel towers for transmission lines	66 kV, general angle, 40 t		2	set	Saga Prefecture	May-2024	Oct-2024	Delivery
32	steel towers for transmission lines	66 kV, general angle, 56 t		3	set	Sasebo City, Nagasaki Prefecture	Sep-2025	Apr-2026	Delivery
33	steel towers for transmission lines	110 kV, general angle, 31 t		4	set	Oita Prefecture	Jan-2024	Jul-2024	Delivery
34	steel towers for transmission lines	220 kV, Pipe, 4 t		1	set	Miyazaki Prefecture	Sep-2023	Feb-2024	Delivery
35	steel towers for transmission lines	220 kV, Pipe, 5 t		1	set	Sasebo City, Nagasaki Prefecture	Jul-2024	Apr-2025	Delivery
36	steel towers for transmission lines	220 kV Pipe 21 t		3	set	Saga Prefecture	Apr-2026	Jan-2027	Delivery
37	steel towers for transmission lines	220 kV, Pipe, 35 t		1	set	Nagasaki City, Nagasaki Prefecture	Feb-2026	Nov-2026	Delivery
38	steel towers for transmission lines	220 kV, Pipe, 109 t		12	set	Kagoshima Prefecture	May-2026	Oct-2026	Delivery
39	steel towers for transmission lines	220 kV, Pipe, 110 t		1	set	Kumamoto Prefecture	Feb-2024	Jan-2025	Delivery
40	steel towers for transmission lines	220 kV Pipe 201 t		5	set	Saga Prefecture	Oct-2025	Oct-2026	Delivery

# Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
41	steel towers for transmission lines	500 kV, Pipe, 18 t		18	set	Nagasaki City, Nagasaki Prefecture	Apr-2024	Jul-2024	Delivery
42	steel towers for transmission lines	500 kV, Pipe, 19 t		19	set	Saga Prefecture	Nov-2023	Jun-2024	Delivery
43	steel towers for transmission lines	500 kV, Pipe, 29 t		4	set	Kitakyushu, Fukuoka Prefecture	Sep-2023	Jan-2024	Delivery
44	steel towers for transmission lines	500 kV, Pipe, 87 t		6	set	Saga Prefecture	Apr-2026	Jan-2027	Delivery
45	steel towers for transmission lines	500 kV, Pipe, 100 t		11	set	Kagoshima Prefecture	Dec-2025	Jun-2026	Delivery
46	steel product	Steel bar	Deformed steel bar	30	t	Kumamoto Prefecture	Jul-2023	Nov-2023	Delivery
47	steel product	Steel bar	Deformed steel bar	15	t	Amami City, Kagoshima Prefecture	Jul-2023	Sep-2023	Delivery
48	steel product	Steel bar	Deformed steel bar, SD295A, SD345	71	t	Fukuoka Prefecture	Sep-2023	Jan-2024	Delivery
49	steel product	Steel bar	Deformed steel bar	44	t	Tarumizu City, Kagoshima Prefecture	Oct-2023	Apr-2024	Delivery
50	steel product	Steel bar	Deformed steel bar SD345	41	t	Kitakyushu, Fukuoka Prefecture	Oct-2023	Jan-2024	Delivery
51	steel product	Steel bar	Deformed steel bar SD345	15	t	Oita Prefecture	Nov-2023	Feb-2024	Delivery
52	steel product	Steel bar	Deformed steel bar	51	t	Soo City, Kagoshima Prefecture	Nov-2023	Apr-2024	Delivery
53	steel product	Steel bar	Deformed steel bar SD345	23	t	Kitakyushu, Fukuoka Prefecture	Dec-2023	Apr-2024	Delivery
54	steel product	Steel bar	Deformed steel bar	18	t	Kumamoto Prefecture	Dec-2023	May-2024	Delivery
55	steel product	Steel bar	Deformed steel bar SD345	12	t	Oita Prefecture	Jan-2024	Apr-2024	Delivery
56	steel product	Steel bar	Deformed steel bar	23	t	Hirado City, Nagasaki Prefecture	Jan-2024	May-2024	Delivery
57	steel product	Steel bar	Deformed steel bar	18	t	Kumamoto Prefecture	Jan-2024	May-2024	Delivery
58	steel product	Steel bar	Deformed steel bar	21	t	Kumamoto Prefecture	Jan-2024	Jul-2024	Delivery
59	steel product	Steel bar	Deformed steel bar	14	t	Kumamoto Prefecture	Jan-2024	Jun-2024	Delivery
60	steel product	Steel bar	Deformed steel bar	29	t	Kumamoto Prefecture	Jan-2024	Jul-2024	Delivery

# Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
61	steel product	Steel bar	Deformed steel bar	35	t	Kanoya City, Kagoshima Prefecture	Jan-2024	Jul-2024	Delivery
62	steel product	Steel bar	Deformed steel bar	35	t	Kumamoto Prefecture	Mar-2024	Oct-2024	Delivery
63	steel product	Steel bar	Rebar (deformed steel bar)	39	t	Miyazaki Prefecture	Apr-2024	Oct-2024	Delivery
64	steel product	Steel bar	Deformed steel bar	12	t	Isahaya City, Nagasaki Prefecture	Apr-2024	Aug-2024	Delivery
65	steel product	Steel bar	Deformed steel bar	36	t	Goto City, Nagasaki Prefecture	Apr-2024	Sep-2024	Delivery
66	steel product	Steel bar	Deformed steel bar SD295A	24	t	Fukuoka Prefecture	May-2024	Oct-2024	Delivery
67	steel product	Steel bar	Deformed steel bar	11	t	Fukuoka Prefecture	Jan-2025	Aug-2025	Delivery
68	steel product	Steel pipe pile		15	t	Kumamoto Prefecture	Jan-2024	Jun-2024	Delivery
69	steel product	Steel pipe pile	φ 508	120	t	Kumamoto Prefecture	Jan-2024	Jul-2024	Delivery
70	Power cables for transmission lines and substations	CV cable for power transmission	66 kV, CV 1 x 600	1,500	m	As advised later	Dec-2023	Dec-2024	Installation, adjustment and field test
71	Power cables for transmission lines and substations	CV cable for power transmission	66 kV CVT1200 2,300 m 66 kV CV1200: 2,100 m	4,400	m	Fukuoka Prefecture	Jan-2024	Nov-2024	Installation, adjustment and field test
72	Power cables for transmission lines and substations	CV cable for power transmission	66 kV CV800: 3,900 m 66 kV CVT200: 250 m	4,150	m	Fukuoka Prefecture	Apr-2024	Feb-2025	Installation, adjustment and field test
73	Power cables for transmission lines and substations	CV cable for power transmission	66 kV CV800: 3,900 m 66 kV CVT200: 250 m	4,150	m	Fukuoka Prefecture	Apr-2024	Feb-2025	Installation, adjustment and field test
74	Power cables for transmission lines and substations	CV cable for power transmission	66 kV, ant-proof, CVT80, with water shielding layer (2 connection boxes, 6 terminal boxes)	150	m	Nagasaki Prefecture	Jun-2024	Jan-2025	Installation, adjustment and field test
75	Power cables for transmission lines and substations	CV cable for power transmission	66 kV, ant-proof, CVT80, with water shielding layer (2 connection boxes, 6 terminal boxes)	150	m	Nagasaki Prefecture	Jun-2024	Jan-2025	Installation, adjustment and field test
76	Power cables for transmission lines and substations	CV cable for power transmission	66 kV CV2000	3,000	m	Kumamoto Prefecture	Sep-2024	Jul-2025	Installation, adjustment and field test
77	Power cables for transmission lines and substations	CV cable for power transmission	66 kV CV2000	3,000	m	Kumamoto Prefecture	Sep-2024	Jul-2025	Installation, adjustment and field test
78	Power cables for transmission lines and substations	CV cable for power transmission	110 kV, CV 1000 : 873 m (3 connection boxes, 6 terminal boxes)	873	m	Oita Prefecture	Dec-2024	Oct-2025	Installation, adjustment and field test
79	Power cables for transmission lines and substations	CV cable for power transmission	66 kV CVT80	300	m	Kumamoto Prefecture	Apr-2025	Jan-2026	Installation, adjustment and field test
80	Power cables for transmission lines and substations	CV cable for power transmission	66 kV, CV 1 x 600	1,500	m	As advised later	Jun-2025	Jun-2026	Installation, adjustment and field test

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
81	Power cables for transmission lines and substations	CV cable for power transmission	66 kV CVT80:1,000 m 66 kV CVT600:400m	1,400	m	Fukuoka Prefecture	Jun-2025	Apr-2026	Installation, adjustment and field test
82	Power cables for transmission lines and substations	CV cable for power transmission	66 kV, CV 1000 : 2400 m, 66 kV, CV 1600 : 1200 m (15 connection boxes, 6 terminal boxes)	3,600	m	Oita Prefecture	Jul-2025	May-2026	Installation, adjustment and field test
83	Power cables for transmission lines and substations	CV cable for power transmission	66 kV CV1000	9,300	m	Kumamoto Prefecture	Sep-2025	Jul-2026	Installation, adjustment and field test
84	Power cables for transmission lines and substations	CV cable for power transmission	22 kV, CVTSS-Y, 3 × 325	40	m	As advised later	Dec-2025	Oct-2026	Installation, adjustment and field test
85	Power cables for transmission lines and substations	CV cable for power transmission	110 kV, CV 1000 : 900 m (3 connection boxes, 6 terminal boxes)	900	m	Oita Prefecture	Dec-2025	Oct-2026	Installation, adjustment and field test
86	Power cables for transmission lines and substations	CV cable for power transmission	66 kV, CV 2000 (3 connection boxes, 3 gas terminal boxes)	1,020	m	Fukuoka Prefecture	Dec-2025	Mar-2027	Installation, adjustment and field test
87	Power cables for transmission lines and substations	CV cable for power transmission	66 kV, CVT 325, 66 kV, CV 1000	7,000	m	Kumamoto Prefecture	Feb-2026	Dec-2026	Installation, adjustment and field test
88	Power cables for transmission lines and substations	CV cable for power transmission	66 kV, CVT 325, 66 kV, CV 1000	7,000	m	Kumamoto Prefecture	Feb-2026	Dec-2026	Installation, adjustment and field test
89	Power cables for transmission lines and substations	CV cable for power transmission	66 kV, CV 2000 (3 connection boxes, 3 gas terminal boxes)	1,020	m	Fukuoka Prefecture	Feb-2026	Mar-2027	Installation, adjustment and field test
90	Power cables for transmission lines and substations	CV cable for power transmission	66 kV, CV 1200 (27 connection boxes, 6 gas terminal boxes)	6,950	m	Fukuoka Prefecture	Feb-2026	Apr-2027	Installation, adjustment and field test
91	Power cables for transmission lines and substations	CV cable for power transmission	CVT 250 (21 connection boxes, 6 terminal boxes)	1,800	m	Nagasaki Prefecture	May-2026	Dec-2026	Installation, adjustment and field test
92	Power cables for transmission lines and substations	CV cable for power transmission	66 kV, CVT 150 (3 connection boxes, 3 gas terminal boxes)	340	m	Fukuoka Prefecture	May-2026	May-2027	Installation, adjustment and field test
93	Power cables for transmission lines and substations	CV cable for power transmission	66 kV, CVT 200 (3 air terminal boxes, 21 connection boxes, 3 gas terminal boxes)	1,900	m	Nagasaki Prefecture	May-2026	Jun-2027	Installation, adjustment and field test
94	Power cables for transmission lines and substations	CV cable for power transmission (including accessories)	CV 1600 (27 connection boxes, 3 terminal boxes)	4,350	m	Nagasaki Prefecture	Aug-2025	Mar-2027	Installation, adjustment and field test
95	Power cables for transmission lines and substations	CV cable for power transmission (including accessories)	CV 1600 (partially with strain member, 30 connection boxes, 6 terminal boxes)	11,400	m	Nagasaki Prefecture	Nov-2025	Jun-2027	Installation, adjustment and field test
96	Power cables for transmission lines and substations	Ant-proof CV cable with water shielding layer	CVSS-Y 1200 mm2	3,300	m	Kagoshima City, Kagoshima Prefecture	Aug-2025	Feb-2026	Installation, adjustment and field test
97	Power cables for transmission lines and substations	Ant-proof CV cable with water shielding layer	CVSS-Y 1200 mm2	3,300	m	Kagoshima City, Kagoshima Prefecture	Aug-2025	Feb-2026	Installation, adjustment and field test
98	ACSR	Aluminum-coated, invar core, special heat resistant, aluminum-alloy stranded conductor	XTACIR600	1,300	m	Kumamoto Prefecture	Jul-2023	Dec-2024	Delivery
99	ACSR	Aluminum-coated, invar core, special heat resistant, aluminum-alloy stranded conductor	XTACIR400	40,300	m	Kumamoto Prefecture	Jul-2023	Jan-2025	Delivery
100	ACSR	Aluminum-coated, invar core, special heat resistant, aluminum-alloy stranded conductor	XTACIR600	35,300	m	Kumamoto Prefecture	Dec-2023	Jun-2025	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
101	ACSR	Aluminum-coated, Aluminum Conductor Steel-Reinforced	ACSR/AC 160	200	m	Kirishima City, Kagoshima Prefecture	Apr-2024	Sep-2024	Delivery
102	ACSR	Aluminum-coated, Aluminum Conductor Steel-Reinforced	ACSR/AC 160	150	m	Kanoya City, Kagoshima Prefecture	Apr-2024	Dec-2024	Delivery
103	ACSR	Aluminum-coated, Aluminum Conductor Steel-Reinforced	ACSR/AC 160	200	m	Kanoya City, Kagoshima Prefecture	Jun-2024	Nov-2024	Delivery
104	ACSR	Aluminum-coated, Aluminum Conductor Steel-Reinforced	ACSR/AC 160	3,000	m	Satsumasendai City, Kagoshima Prefecture	Aug-2024	Feb-2026	Delivery
105	ACSR	Aluminum-coated, Aluminum Conductor Steel-Reinforced	ACSR/AC 100	4,200	m	Satsumasendai City, Kagoshima Prefecture	Aug-2024	Feb-2026	Delivery
106	ACSR	Aluminum-coated, Aluminum Conductor Steel-Reinforced	ACSR/AC 160	3,600	m	Kushima City, Miyazaki Prefecture	Aug-2024	Feb-2025	Delivery
107	ACSR	Aluminum-coated, Aluminum Conductor Steel-Reinforced	ACSR/AC 160	22,200	m	Soo City, Kagoshima Prefecture	Feb-2025	Sep-2025	Delivery
108	ACSR	Aluminum-coated, Aluminum Conductor Steel-Reinforced	ACSR/AC 160	6,000	m	Satsumasendai City, Kagoshima Prefecture	Apr-2025	Oct-2025	Delivery
109	ACSR	Aluminum-coated, Aluminum Conductor Steel-Reinforced	ACSR/AC160	3,000	m	Fukuoka Prefecture	Jul-2025	Feb-2026	Delivery
110	ACSR	Aluminum-coated, Aluminum Conductor Steel-Reinforced	TACSR/AC610	6,000	m	Fukuoka Prefecture	Oct-2025	May-2026	Delivery
111	ACSR	Aluminum-coated, Aluminum Conductor Steel-Reinforced	TACSR/AC160	2,700	m	Fukuoka Prefecture	Dec-2025	Jun-2026	Delivery
112	ACSR	Aluminum-coated, Aluminum Conductor Steel-Reinforced	ACSR/AC 160	2,700	m	Tarumizu City, Kagoshima Prefecture	Jan-2026	Jul-2026	Delivery
113	ACSR	Aluminum-coated, Aluminum Conductor Steel-Reinforced	ACSR/AC 160	200	m	Satsumasendai City, Kagoshima Prefecture	Feb-2026	Aug-2026	Delivery
114	ACSR	Aluminum-coated, Aluminum Conductor Steel-Reinforced	ACSR/AC 410	1,600	m	Izumi City, Kagoshima Prefecture	Jun-2026	Oct-2026	Delivery
115	ACSR	Aluminum-coated, Aluminum Conductor Steel-Reinforced	ACSR/AC 160	22,200	m	Shibushi City, Kagoshima Prefecture	Jun-2026	Sep-2026	Delivery
116	ACSR	Aluminum-coated, Thermal-resistant Aluminum alloy Conductor Steel Reinforced	TACSR/AC 410 mm2	50	m	Oita Prefecture	Sep-2023	Feb-2024	Delivery
117	ACSR	Aluminum-coated, Thermal-resistant Aluminum alloy Conductor Steel Reinforced	TACSR/AC 160	7,000	m	Miyazaki Prefecture	Oct-2023	May-2024	Delivery
118	ACSR	Aluminum-coated, Thermal-resistant Aluminum alloy Conductor Steel Reinforced	TACSR/AC 240	4,600	m	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
119	ACSR	Aluminum-coated, Thermal-resistant Aluminum alloy Conductor Steel Reinforced	TACSR/AC 240	2,000	m	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
120	ACSR	Aluminum-coated, Thermal-resistant Aluminum alloy Conductor Steel Reinforced	TACSR/AC 240	2,800	m	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
121	ACSR	Aluminum-coated, Thermal-resistant Aluminum alloy Conductor Steel Reinforced	TACSR/AC240	3,600	m	Kumamoto Prefecture	Apr-2024	Aug-2024	Delivery
122	ACSR	Aluminum-coated, Thermal-resistant Aluminum alloy Conductor Steel Reinforced	TACSR/AC 240	20	m	Miyazaki Prefecture	Apr-2024	Oct-2024	Delivery
123	ACSR	Aluminum-coated, Thermal-resistant Aluminum alloy Conductor Steel Reinforced	TACSR/AC160	3,700	m	Kumamoto Prefecture	May-2024	Dec-2024	Delivery
124	ACSR	Aluminum-coated, Thermal-resistant Aluminum alloy Conductor Steel Reinforced	TACSR/AC410	5,000	m	Saga Prefecture	Aug-2024	Jan-2025	Delivery
125	ACSR	Aluminum-coated, Thermal-resistant Aluminum alloy Conductor Steel Reinforced	TACSR/AC810	10,300	m	Kumamoto Prefecture	Aug-2024	Feb-2025	Delivery
126	ACSR	Aluminum-coated, Thermal-resistant Aluminum alloy Conductor Steel Reinforced	TACSR/AC160	10,380	m	Kumamoto Prefecture	Oct-2024	Mar-2025	Delivery
127	ACSR	Aluminum-coated, Thermal-resistant Aluminum alloy Conductor Steel Reinforced	TACSR/AC160	11,700	m	Kumamoto Prefecture	Sep-2025	Mar-2026	Delivery
128	ACSR	Aluminum-coated, Thermal-resistant Aluminum alloy Conductor Steel Reinforced	TACSR/AC610	12,000	m	Fukuoka Prefecture	Oct-2025	Mar-2026	Delivery
129	ACSR	Aluminum-coated, Thermal-resistant Aluminum alloy Conductor Steel Reinforced	TACSR/AC 160	12,000	m	Aira District, Kagoshima Prefecture	Nov-2025	Apr-2026	Delivery
130	ACSR	Aluminum-coated, Thermal-resistant Aluminum alloy Conductor Steel Reinforced	TACSR/AC410	500	m	Kumamoto Prefecture	Dec-2025	May-2026	Delivery
131	ACSR	Aluminum-coated, Thermal-resistant Aluminum alloy Conductor Steel Reinforced	TACSR/AC 410	3,900	m	Satsumasendai City, Kagoshima Prefecture	Feb-2026	Aug-2026	Delivery
132	ACSR	Aluminum-coated, Thermal-resistant Aluminum alloy Conductor Steel Reinforced	TACSR/AC 240	35,000	m	Izumi City, Kagoshima Prefecture	Jun-2026	Oct-2026	Delivery
133	ACSR	Aluminum Conductor Steel-Reinforced	ACSR160SQ	100	m	Miyazaki Prefecture	Jul-2023	Nov-2023	Delivery
134	ACSR	Overhead electric wire for power transmission	TACSR/AC610	120	m	Satsumasendai City, Kagoshima Prefecture	Jan-2026	Sep-2026	Delivery
135	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	TACSR/HRAC 160	1,100	m	Saikai City, Nagasaki Prefecture	Nov-2023	Jun-2024	Delivery
136	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	ACSR/HRAC 160	200	m	Saikai City, Nagasaki Prefecture	Nov-2023	Jun-2024	Delivery
137	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	TACSR/AC 410	9,900	m	Isahaya City, Nagasaki Prefecture	Apr-2024	Jan-2025	Delivery
138	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	ACSR/AC 160	400	m	Isahaya City, Nagasaki Prefecture	Apr-2024	Jan-2025	Delivery
139	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	ACSR/HRAC160	600	m	Higashisonogi District, Nagasaki Prefecture	Jun-2024	Nov-2024	Delivery
140	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	ACSR/HRAC160	5,000	m	Higashisonogi District, Nagasaki Prefecture	Jun-2024	Nov-2024	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
141	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	TACSR/HRAC160	13,800	m	Goto City, Nagasaki Prefecture	Aug-2024	Jan-2025	Delivery
142	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	ACSR/HRAC 410	32,000	m	Nagasaki City, Nagasaki Prefecture	Aug-2025	Feb-2026	Delivery
143	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	ACSR/AC 160	210	m	Nagasaki City, Nagasaki Prefecture	Aug-2025	Feb-2026	Delivery
144	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	ACSR/AC 410	97,600	m	Isahaya City, Nagasaki Prefecture	Sep-2025	Feb-2026	Delivery
145	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	TACSR/AC240	3,710	m	Sasebo City, Nagasaki Prefecture	Oct-2025	Mar-2026	Delivery
146	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	ACSR/AC160	500	m	Sasebo City, Nagasaki Prefecture	Oct-2025	Mar-2026	Delivery
147	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	TACSR/AC160	9,400	m	Sasebo City, Nagasaki Prefecture	Oct-2025	Mar-2026	Delivery
148	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	TACSR/AC 240	4,500	m	Sasebo City, Nagasaki Prefecture	Dec-2025	Jun-2026	Delivery
149	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	ACSR/AC 160	2,400	m	Sasebo City, Nagasaki Prefecture	Dec-2025	Jun-2026	Delivery
150	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	TACSR/AC 160	21,600	m	Higashisonogi District, Nagasaki Prefecture	Jan-2026	Jun-2026	Delivery
151	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	ACSR/AC 160	23,800	m	Higashisonogi District, Nagasaki Prefecture	Jan-2026	Jun-2026	Delivery
152	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	TACSR/AC 410	15,100	m	Higashisonogi District, Nagasaki Prefecture	Jan-2026	Jun-2026	Delivery
153	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	NR-ACSR/HRAC 610	22,600	m	Nagasaki Prefecture	Jan-2026	Jul-2026	Delivery
154	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	NR-ACSR/AC 610	47,900	m	Nagasaki Prefecture	Jan-2026	Jul-2026	Delivery
155	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	NR-ACSR/HRAC 610	54,800	m	Saga Prefecture	Jan-2026	Jul-2026	Delivery
156	ACSR	Overhead electric wire for power transmission (ACSR)	ACSR/AC410	71,590	m	Fukuoka Prefecture	Feb-2026	Jul-2026	Delivery
157	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	TACSR/AC 160	5,000	m	Nagasaki City, Nagasaki Prefecture	Mar-2026	Sep-2026	Delivery
158	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	ACSR/AC 410	40,900	m	Takeo City, Saga Prefecture	Apr-2026	Sep-2026	Delivery
159	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	ACSR/AC 410	96,800	m	Takeo City, Saga Prefecture	Apr-2026	Sep-2026	Delivery
160	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	NR-ACSR/AC 410	40,220	m	Takeo City, Saga Prefecture	Apr-2026	Sep-2026	Delivery



## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
161	ACSR	Overhead electric wire for power transmission (ACSR, etc.)	TACSR/AC 810	400	m	Takeo City, Saga Prefecture	Apr-2026	Sep-2026	Delivery
162	ACSR	Overhead electric wire for power transmission (ACSR)	With surface treatment, ACSR/HRAC 410	300	m	Fukuoka Prefecture	May-2026	Jan-2027	Delivery
163	ACSR	Steel core aluminum wire for power transmission	ACSR/HRAC160	4,500	m	Oita Prefecture	Feb-2024	Jul-2024	Delivery
164	ACSR	Steel core aluminum wire for power transmission	ACSR/AC240	3,600	m	Oita Prefecture	Jun-2024	Nov-2024	Delivery
165	ACSR	Steel core aluminum wire for power transmission	TACSR/AC160	5,400	m	Oita Prefecture	Jun-2024	Nov-2024	Delivery
166	ACSR	Steel core aluminum wire for power transmission	TACSR/AC240	2,700	m	Oita Prefecture	Jun-2024	Nov-2024	Delivery
167	ACSR	Steel core aluminum wire for power transmission	TACSR/AC410	200	m	Oita Prefecture	Sep-2024	Jan-2025	Delivery
168	ACSR	Corrosion-resistant, aluminum-coated, Aluminum Conductor Steel-Reinforced	ACSR/HRAC410	600	m	Kumamoto Prefecture	Jun-2023	Jan-2024	Delivery
169	ACSR	Corrosion-resistant, aluminum-coated, Aluminum Conductor Steel-Reinforced	ACSR/HRAC160	700	m	Nagasaki Prefecture	Jun-2025	Jan-2026	Delivery
170	ACSR	Corrosion-resistant, aluminum-coated, Aluminum Conductor Steel-Reinforced (boehmite treatment)	D3-ACSR/HRAC410	600	m	Kumamoto Prefecture	Jun-2024	Jan-2025	Delivery
171	ACSR	Corrosion-resistant, aluminum-coated, Thermal-resistant Aluminum alloy Conductor Steel Reinforced	TACSR/HRAC240	16,200	m	Saga Prefecture	Jun-2026	Oct-2026	Delivery
172	ACSR	Low noise, anti-corrosion, aluminum-coated, Aluminum Conductor Steel-Reinforced (boehmite treatment)	D3-NR-ACSR/HRAC410	600	m	Kumamoto Prefecture	Jun-2024	Jan-2025	Delivery
173	ACSR	Low noise, anti-corrosion, aluminum-coated, Aluminum Conductor Steel-Reinforced (boehmite treatment)	D3-NR-ACSR/HRAC410	1,000	m	Kumamoto Prefecture	Jun-2024	Jan-2025	Delivery
174	bare hard-drawn copper conductor	Bare hard copper stranded conductor	HDCC55	900	m	Fukuoka Prefecture	Jun-2024	Mar-2025	Delivery
175	bare hard-drawn copper standed conductor	Overhead electric wire for power transmission	HDCC55 x 2 lines	6,000	m	Kamigoto Town, Nagasaki Prefecture	Jun-2024	Jan-2025	Delivery
176	bare hard-drawn copper standed conductor	Overhead electric wire for power transmission	HDCC55 x 2 lines	6,000	m	Kamigoto Town, Nagasaki Prefecture	Jun-2025	Jan-2026	Delivery
177	OPGW	Overhead ground wire with built-in optical fiber	OPGW160	700	m	Oita Prefecture	Jul-2023	Jan-2024	Delivery
178	OPGW	Overhead ground wire with built-in optical fiber	OPGW160	300	m	Oita Prefecture	Apr-2024	Oct-2024	Delivery
179	OPGW	Overhead ground wire with built-in optical fiber	OPGW80	1,680	m	Oita Prefecture	Apr-2024	Oct-2024	Delivery
180	OPGW	Overhead ground wire with built-in optical fiber	OPGW80	3,800	m	Oita Prefecture	May-2024	Nov-2024	Delivery

# Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
181	OPGW	Overhead ground wire with built-in optical fiber	HiCR-OPGW80	500	m	Saga Prefecture	Aug-2024	Jan-2025	Delivery
182	OPGW	Overhead ground wire with built-in optical fiber	OPGW80	1,050	m	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
183	OPGW	Overhead ground wire with built-in optical fiber	OPGW80	800	m	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
184	OPGW	Overhead ground wire with built-in optical fiber	OPGW80	590	m	Kushima City, Miyazaki Prefecture	Aug-2024	Feb-2025	Delivery
185	OPGW	Overhead ground wire with built-in optical fiber	OPGW80	700	m	Satsumasendai City, Kagoshima Prefecture	Feb-2026	Aug-2026	Delivery
186	OPGW	Overhead ground wire with built-in optical fiber	OPGW80	5,500	m	Kumamoto Prefecture	May-2026	Nov-2026	Delivery
187	OPGW	Overhead ground wire with built-in optical fiber	OPGW80	2,970	m	Shibushi City, Kagoshima Prefecture	May-2026	Sep-2026	Delivery
188	OPGW	Overhead ground wire with built-in optical fiber	OPGW80	6,500	m	Izumi City, Kagoshima Prefecture	Jun-2026	Oct-2026	Delivery
189	OPGW	Overhead ground wire with built-in high corrosion-resistant optical fiber	HiCR-OPGW80(SM24)	2,200	m	Miyazaki Prefecture	Jun-2023	Dec-2023	Delivery
190	OPGW	Overhead ground wire with built-in high corrosion-resistant optical fiber	HiCR-OPGW250 (SM24 core)	4,500	m	Fukuoka Prefecture	Apr-2024	Oct-2024	Delivery
191	OPGW	Overhead ground wire with built-in high corrosion-resistant optical fiber	HiCR-OPGW250 (SM24 core)	3,100	m	Fukuoka Prefecture	Apr-2024	Oct-2024	Delivery
192	OPGW	Overhead ground wire with built-in high corrosion-resistant optical fiber	HiCR-OPGW80(SM24)	650	m	Miyazaki Prefecture	Apr-2024	Nov-2024	Delivery
193	OPGW	Overhead ground wire with built-in high corrosion-resistant optical fiber	HiCR-OPGW200	400	m	Kumamoto Prefecture	Aug-2024	Feb-2025	Delivery
194	OPGW	Overhead ground wire with built-in high corrosion-resistant optical fiber	HiCR-OPGW160	700	m	Kumamoto Prefecture	Aug-2024	Feb-2025	Delivery
195	OPGW	Overhead ground wire with built-in high corrosion-resistant optical fiber	HiCR-OPGW160	5,400	m	Kumamoto Prefecture	Apr-2025	Oct-2025	Delivery
196	OPGW	Overhead electric wire for power transmission (OPGW)	HiCR-OPGW200	200	m	Fukuoka Prefecture	May-2026	Jan-2027	Delivery
197	OPGW	Ground wire for power transmission (AC, etc.)	OPGW80	1,420	m	Isahaya City, Nagasaki Prefecture	Apr-2024	Jan-2025	Delivery
198	OPGW	Ground wire for power transmission (OPGW and others)	HiCR-OPGW80(SM24)	2,300	m	Goto City, Nagasaki Prefecture	Aug-2024	Jan-2025	Delivery
199	OPGW	Ground wire for power transmission (OPGW and others)	HiCR-OPGW 160(SM24)	6,500	m	Nagasaki Prefecture	Nov-2025	Jul-2026	Delivery
200	OPGW	Ground wire for power transmission (OPGW and others)	HiCR-OPGW 160(SM24)	5,000	m	Saga Prefecture	Nov-2025	Jul-2026	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
201	OPGW	Ground wire for power transmission (OPGW and others)	HiCR-OPGW160(SM24)	1,800	m	Nagasaki City, Nagasaki Prefecture	Jun-2026	Dec-2026	Delivery
202	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	200	m	Miyazaki Prefecture	Jun-2023	Dec-2023	Delivery
203	aluminum wires	Aluminum-coated, steel stranded conductor	AC55SQ	600	m	Miyazaki Prefecture	Jul-2023	Nov-2023	Delivery
204	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	300	m	Minamitane Town, Kagoshima Prefecture	Jul-2023	Dec-2023	Delivery
205	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	150	m	Oita Prefecture	Sep-2023	Feb-2024	Delivery
206	aluminum wires	Aluminum-coated, steel stranded conductor	AC90	200	m	Fukuoka Prefecture	Oct-2023	Mar-2024	Delivery
207	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	100	m	Saga Prefecture	Oct-2023	Mar-2024	Delivery
208	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	1,200	m	Miyazaki Prefecture	Oct-2023	May-2024	Delivery
209	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	100	m	Fukuoka Prefecture	Nov-2023	Apr-2024	Delivery
210	aluminum wires	Aluminum-coated, steel stranded conductor	AC70 (moderate corrosion-resistant polymer grease)	250	m	Miyazaki Prefecture	Nov-2023	Apr-2024	Delivery
211	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	200	m	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
212	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	200	m	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
213	aluminum wires	Aluminum-coated, steel stranded conductor	LP-AC150	1,900	m	Fukuoka Prefecture	May-2024	Sep-2024	Delivery
214	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	500	m	Oita Prefecture	May-2024	Nov-2024	Delivery
215	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	900	m	Kumamoto Prefecture	May-2024	Dec-2024	Delivery
216	aluminum wires	Aluminum-coated, steel stranded conductor	AC45	500	m	Fukuoka Prefecture	Jun-2024	Mar-2025	Delivery
217	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	100	m	Kanoya City, Kagoshima Prefecture	Jun-2024	Nov-2024	Delivery
218	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	500	m	Saga Prefecture	Aug-2024	Jan-2025	Delivery
219	aluminum wires	Aluminum-coated, steel stranded conductor	LP-AC150	300	m	Kumamoto Prefecture	Aug-2024	Feb-2025	Delivery
220	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	1,000	m	Satsumasendai City, Kagoshima Prefecture	Aug-2024	Feb-2026	Delivery

# Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
221	aluminum wires	Aluminum-coated, steel stranded conductor	AC55	1,400	m	Satsumasendai City, Kagoshima Prefecture	Aug-2024	Feb-2026	Delivery
222	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	30	m	Kushima City, Miyazaki Prefecture	Aug-2024	Feb-2025	Delivery
223	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	1,730	m	Kumamoto Prefecture	Oct-2024	Mar-2025	Delivery
224	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	3,700	m	Soo City, Kagoshima Prefecture	Feb-2025	Sep-2025	Delivery
225	aluminum wires	Aluminum-coated, steel stranded conductor	AC55	750	m	Miyazaki Prefecture	Apr-2025	Sep-2025	Delivery
226	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	500	m	Fukuoka Prefecture	Jul-2025	Feb-2026	Delivery
227	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	970	m	Miyazaki Prefecture	Jul-2025	Dec-2025	Delivery
228	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	2,000	m	Kumamoto Prefecture	Sep-2025	Mar-2026	Delivery
229	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	500	m	Fukuoka Prefecture	Oct-2025	May-2026	Delivery
230	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	2,000	m	Aira District, Kagoshima Prefecture	Nov-2025	Apr-2026	Delivery
231	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	1,100	m	Fukuoka Prefecture	Dec-2025	Jun-2026	Delivery
232	aluminum wires	Aluminum-coated, steel stranded conductor	AC55	900	m	Tarumizu City, Kagoshima Prefecture	Jan-2026	Jul-2026	Delivery
233	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	100	m	Satsumasendai City, Kagoshima Prefecture	Feb-2026	Aug-2026	Delivery
234	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	1,400	m	Kagoshima City, Kagoshima Prefecture	Mar-2026	Aug-2026	Delivery
235	aluminum wires	Aluminum coated steel stranded conductor, AC 70 mm2	AC70	340	m	QHT Iizuka Local Operation Station	Jun-2023	Oct-2023	Delivery
236	aluminum wires	Aluminum-coated, steel stranded conductor	AC70	2,000	m	Fukuoka Prefecture	Oct-2025	Mar-2026	Delivery
237	aluminum wires	Overhead ground wire for power transmission (AC, etc.)	AC70	800	m	Nagasaki City, Nagasaki Prefecture	Mar-2026	Sep-2026	Delivery
238	aluminum wires	Ground wire for power transmission	AC70	300	m	Saga Prefecture	Jul-2023	Dec-2023	Delivery
239	aluminum wires	Ground wire for power transmission (AC, etc.)	AC70	180	m	Isahaya City, Nagasaki Prefecture	Apr-2024	Jan-2025	Delivery
240	aluminum wires	Ground wire for power transmission (AC, etc.)	AC70 (moderate corrosion-resistant polymer grease)	1,000	m	Higashisonogi District, Nagasaki Prefecture	May-2024	Nov-2024	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
241	aluminum wires	Ground wire for power transmission (AC, etc.)	AC70	1,400	m	Sasebo City, Nagasaki Prefecture	Dec-2025	Jun-2026	Delivery
242	aluminum wires	Ground wire for power transmission (AC, etc.)	AC70	9,100	m	Higashisonogi District, Nagasaki Prefecture	Jan-2026	Jun-2026	Delivery
243	aluminum wires	Ground wire for power transmission (AC, etc.)	AC150 (moderate corrosion-resistant polymer grease)	900	m	Nagasaki Prefecture	Jan-2026	Jul-2026	Delivery
244	aluminum wires	Ground wire for power transmission (AC, etc.)	LP-AC 150	1,900	m	Nagasaki Prefecture	Jan-2026	Jul-2026	Delivery
245	aluminum wires	Ground wire for power transmission (AC, etc.)	AC150 (moderate corrosion-resistant polymer grease)	2,200	m	Saga Prefecture	Jan-2026	Jul-2026	Delivery
246	aluminum wires	Ground wire for power transmission (AC, etc.)	LP-AC150	1,700	m	Nagasaki City, Nagasaki Prefecture	Jun-2026	Dec-2026	Delivery
247	Miscellaneous electric wires	Ground wire for power transmission (AC, etc.)	AC70 (moderate corrosion-resistant polymer grease)	200	m	Higashisonogi District, Nagasaki Prefecture	May-2024	Nov-2024	Delivery
248	Miscellaneous electric wires	Ground wire for power transmission (AC, etc.)	AC70	1,800	m	Sasebo City, Nagasaki Prefecture	Sep-2025	Mar-2026	Delivery
249	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Salt resistant standard suspension insulator (with zinc sleeve), 250 mm	828	set	Kumamoto Prefecture	Jun-2024	Jan-2025	Delivery
250	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Salt resistant standard suspension insulator (with zinc sleeve), 250 mm	1,104	set	Kumamoto Prefecture	Jun-2024	Jan-2025	Delivery
251	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Standard suspension insulator, 250 mm	8,316	set	Saga Prefecture	Jul-2024	Feb-2025	Delivery
252	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Standard suspension insulator with 250 mm zinc sleeve (ball socket) (165 kN) SU-165BNZ	14,040	set	Kagoshima Prefecture	Aug-2024	Mar-2025	Delivery
253	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Standard suspension insulator, 320 mm	5,208	set	Kumamoto Prefecture	Sep-2024	May-2025	Delivery
254	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Standard suspension insulator, 320 mm	2,976	set	Kumamoto Prefecture	Sep-2024	May-2025	Delivery
255	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Salt-resistant standard suspension insulator, 320 mm	672	set	Kumamoto Prefecture	Sep-2024	May-2025	Delivery
256	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Standard insulator, 250 mm	1,512	set	Isahaya City, Nagasaki Prefecture	Oct-2024	Jan-2025	Delivery
257	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Smog insulator, 250 mm	3,672	set	Isahaya City, Nagasaki Prefecture	Oct-2024	Jan-2025	Delivery
258	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Standard suspension insulator, 250 mm	7,344	set	Saga Prefecture	Feb-2025	Nov-2025	Delivery
259	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Standard suspension insulator, 320 mm	4,560	set	Nagasaki Prefecture	Mar-2025	Jul-2025	Delivery
260	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Smog insulator, 320 mm	744	set	Nagasaki Prefecture	Mar-2025	Jul-2025	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
261	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Smog insulator, 320 mm	630	set	Nagasaki Prefecture	Mar-2025	Jul-2025	Delivery
262	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Standard suspension insulator, 320 mm	1,476	set	Saga Prefecture	Mar-2025	Jul-2025	Delivery
263	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Standard suspension insulator, 320 mm	5,076	set	Saga Prefecture	Mar-2025	Jul-2025	Delivery
264	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Smog insulator, 320 mm	420	set	Saga Prefecture	Mar-2025	Jul-2025	Delivery
265	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Suspension insulator 250 mm, 16.5 t	2,352	set	Fukuoka Prefecture	Apr-2025	Aug-2025	Delivery
266	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Standard suspension insulator (with zinc sleeve), 320 mm	6,504	set	Kumamoto Prefecture	Jun-2025	Jan-2026	Delivery
267	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Salt resistant standard suspension insulator (with zinc sleeve), 320 mm	468	set	Kumamoto Prefecture	Jun-2025	Jan-2026	Delivery
268	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Standard suspension insulator (with zinc sleeve), 320 mm	7,608	set	Kumamoto Prefecture	Jun-2025	Jan-2026	Delivery
269	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Salt resistant standard suspension insulator (with zinc sleeve), 320 mm	468	set	Kumamoto Prefecture	Jun-2025	Jan-2026	Delivery
270	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Smog insulator, 250 mm	108	set	Imari City, Saga Prefecture	Sep-2025	Nov-2025	Delivery
271	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Smog insulator, 250 mm	5,616	set	Isahaya City, Nagasaki Prefecture	Oct-2025	Jan-2026	Delivery
272	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Standard 250 mm, without zinc sleeve	5,778	set	Fukuoka Prefecture	Feb-2026	Jul-2026	Delivery
273	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Standard suspension insulator, 320 mm	2,460	set	Nagasaki Prefecture	Mar-2026	Jul-2026	Delivery
274	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Standard suspension insulator, 320 mm	4,368	set	Nagasaki Prefecture	Mar-2026	Jul-2026	Delivery
275	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Smog insulator, 320 mm	630	set	Nagasaki Prefecture	Mar-2026	Jul-2026	Delivery
276	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Smog insulator, 250 mm	612	set	Nagasaki Prefecture	Mar-2026	Jul-2026	Delivery
277	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Standard suspension insulator, 320 mm	4,512	set	Saga Prefecture	Mar-2026	Jul-2026	Delivery
278	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Smog insulator, 320 mm	528	set	Saga Prefecture	Mar-2026	Jul-2026	Delivery
279	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Smog 250 mm with zinc sleeve	216	set	Fukuoka Prefecture	May-2026	Jan-2027	Delivery
280	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Standard insulator, 320 mm	3,072	set	Imari City, Saga Prefecture	May-2026	Nov-2026	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
281	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Smog insulator, 320 mm	1,440	set	Imari City, Saga Prefecture	May-2026	Nov-2026	Delivery
282	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Standard insulator, 250 mm	324	set	Imari City, Saga Prefecture	May-2026	Nov-2026	Delivery
283	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Standard insulator, 250 mm	2,592	set	Takeo City, Saga Prefecture	Jun-2026	Sep-2026	Delivery
284	suspension insulator for transmission lines	Insulator for power transmission (porcelain)	Standard insulator, 250 mm	864	set	Isahaya City, Nagasaki Prefecture	Oct-2026	Jan-2027	Delivery
285	Long-rod insulators for transmission lines	Porcelain insulator	Standard suspension insulator, 280 mm / Standard suspension insulator, 320 mm	3,768	set	Satsuma District, Kagoshima Prefecture	Aug-2024	Feb-2025	Delivery
286	Long-rod insulators for transmission lines	Porcelain insulator	Standard suspension insulator with zinc sleeve, 320 mm	2,448	set	Isa City, Kagoshima Prefecture	May-2025	Oct-2025	Delivery
287	Long-rod insulators for transmission lines	Porcelain insulator	Smog insulator with zinc sleeve, 320 mm	696	set	Isa City, Kagoshima Prefecture	May-2025	Oct-2025	Delivery
288	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	72	set	Fukuoka Prefecture	Jun-2023	Oct-2023	Delivery
289	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	108	set	Fukuoka Prefecture	Jun-2023	Oct-2023	Delivery
290	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0628_AL	54	set	Miyazaki Prefecture	Jun-2023	Oct-2023	Delivery
291	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0629_AL	6	set	Miyazaki Prefecture	Jun-2023	Nov-2023	Delivery
292	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	114	set	Miyazaki Prefecture	Jun-2023	Oct-2023	Delivery
293	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	12	set	Miyazaki Prefecture	Jun-2023	Nov-2023	Delivery
294	Miscellaneous insulators	Insulator for power transmission (polymer)	WU18K0096_AL	3	set	Miyazaki Prefecture	Jun-2023	Dec-2023	Delivery
295	Miscellaneous insulators	Insulator for power transmission (polymer)	WU21K0255_AZ	27	set	Miyazaki Prefecture	Jun-2023	Dec-2023	Delivery
296	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0451_AL)	99	set	Minamitane Town, Kagoshima Prefecture	Jun-2023	Dec-2023	Delivery
297	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0460, WU19K0630	21	set	Fukuoka Prefecture	Jul-2023	Feb-2024	Delivery
298	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0460, WU19K0630	21	set	Fukuoka Prefecture	Jul-2023	Feb-2024	Delivery
299	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	48	set	Fukuoka Prefecture	Jul-2023	Nov-2023	Delivery
300	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	24	set	Fukuoka Prefecture	Jul-2023	Dec-2023	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
301	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line, WU17K1045_AZ	144	set	Saga Prefecture	Jul-2023	Dec-2023	Delivery
302	Miscellaneous insulators	Insulator for power transmission (polymer)	For jumper support, WU19K0628_AL	27	set	Saga Prefecture	Jul-2023	Dec-2023	Delivery
303	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045 WU19K0451	66	set	Oita Prefecture	Jul-2023	Nov-2023	Delivery
304	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045 WU19K0451	129	set	Oita Prefecture	Jul-2023	Nov-2023	Delivery
305	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045	72	set	Oita Prefecture	Jul-2023	Nov-2023	Delivery
306	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045 WU19K0451	9	set	Oita Prefecture	Jul-2023	Nov-2023	Delivery
307	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045 x 42 pieces	42	set	Kumamoto Prefecture	Jul-2023	Feb-2024	Delivery
308	Miscellaneous insulators	Insulator for power transmission (polymer)	WU18K0096_AL	12	set	Miyazaki Prefecture	Jul-2023	Jan-2024	Delivery
309	Miscellaneous insulators	Insulator for power transmission (polymer)	WU21K0255_AZ	27	set	Miyazaki Prefecture	Jul-2023	Jan-2024	Delivery
310	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0455_AL)	57	set	Amami City, Kagoshima Prefecture	Jul-2023	Nov-2023	Delivery
311	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0451_AL)	252	set	Hioki City, Kagoshima Prefecture	Jul-2023	Dec-2023	Delivery
312	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045 WU19K0451	90	set	Oita Prefecture	Aug-2023	Dec-2023	Delivery
313	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	21	set	Kumamoto Prefecture	Aug-2023	Dec-2023	Delivery
314	Miscellaneous insulators	Insulator for power transmission (polymer)	WU18K0096_AL	12	set	Miyazaki Prefecture	Aug-2023	Jan-2024	Delivery
315	Miscellaneous insulators	Insulator for power transmission (polymer)	WU21K0255_AZ	105	set	Miyazaki Prefecture	Aug-2023	Jan-2024	Delivery
316	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0451_AL)	243	set	Minamisatsuma City, Kagoshima Prefecture	Aug-2023	Apr-2024	Delivery
317	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	132	set	Hioki City, Kagoshima Prefecture	Aug-2023	Apr-2024	Delivery
318	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045 WU19K0451	21	set	Oita Prefecture	Sep-2023	Feb-2024	Delivery
319	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line, WU17K1045_AZ	36	set	Saga Prefecture	Oct-2023	Mar-2024	Delivery
320	Miscellaneous insulators	Insulator for power transmission (polymer)	For jumper support, WU19K0628_AL	22	set	Saga Prefecture	Oct-2023	Mar-2024	Delivery



## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
321	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0628_AL	9	set	Nagasaki City, Nagasaki Prefecture	Oct-2023	Mar-2024	Delivery
322	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	72	set	Nagasaki City, Nagasaki Prefecture	Oct-2023	Mar-2024	Delivery
323	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	108	set	Saikai City, Nagasaki Prefecture	Oct-2023	Mar-2024	Delivery
324	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0628_AL	15	set	Saikai City, Nagasaki Prefecture	Oct-2023	Mar-2024	Delivery
325	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0629_AL	9	set	Miyazaki Prefecture	Oct-2023	May-2024	Delivery
326	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	48	set	Miyazaki Prefecture	Oct-2023	May-2024	Delivery
327	Miscellaneous insulators	Insulator for power transmission (polymer)	Polymer insulator (WU19K0460_AL)	42	set	Satsumasendai City, Kagoshima Prefecture	Oct-2023	Jul-2024	Delivery
328	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	12	set	Nishinoomote City, Kagoshima Prefecture	Oct-2023	Apr-2024	Delivery
329	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU21K0255_AZ) For supporting insulator (WU18K0096_AL)	42	set	Soo City, Kagoshima Prefecture	Oct-2023	Mar-2024	Delivery
330	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045 WU19K0628	201	set	Fukuoka Prefecture	Nov-2023	Jun-2024	Delivery
331	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045 WU19K0628	9	set	Fukuoka Prefecture	Nov-2023	Apr-2024	Delivery
332	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	18	set	Saikai City, Nagasaki Prefecture	Nov-2023	Jun-2024	Delivery
333	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0455_AL	3	set	Saikai City, Nagasaki Prefecture	Nov-2023	Jun-2024	Delivery
334	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0451_AL)	15	set	Izumi City, Kagoshima Prefecture	Nov-2023	Apr-2024	Delivery
335	Miscellaneous insulators	Insulator for power transmission (polymer)	Polymer insulator for 220 kV jumper support NS-TACSR/HRAC410 (2)	30	set	Fukuoka Prefecture	Dec-2023	Aug-2024	Delivery
336	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL x 84 pieces WU19K0451_AL x 3 pieces	87	set	Kumamoto Prefecture	Dec-2023	Oct-2024	Delivery
337	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL x 24 pieces WU19K0451_AL x 3 pieces	27	set	Kumamoto Prefecture	Dec-2023	Apr-2024	Delivery
338	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL x 6 pieces WU19K0628_AL x 3 pieces	9	set	Kumamoto Prefecture	Dec-2023	Apr-2024	Delivery
339	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	126	set	Miyazaki Prefecture	Dec-2023	Jun-2024	Delivery
340	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0629_AL	27	set	Miyazaki Prefecture	Dec-2023	Jun-2024	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
341	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	570	set	Sasebo Area、Higashisonogi Area	Jan-2024	Jun-2024	Delivery
342	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0628_AL	207	set	Sasebo Area、Higashisonogi Area	Jan-2024	Jun-2024	Delivery
343	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	21	set	Miyazaki Prefecture	Jan-2024	May-2024	Delivery
344	Miscellaneous insulators	Insulator for power transmission (polymer)	WU21K0255_AZ	72	set	Soo City, Kagoshima Prefecture	Jan-2024	Sep-2024	Delivery
345	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045	33	set	Oita Prefecture	Feb-2024	Jun-2024	Delivery
346	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0629_AL	6	set	Miyazaki Prefecture	Feb-2024	Sep-2024	Delivery
347	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	12	set	Miyazaki Prefecture	Feb-2024	Sep-2024	Delivery
348	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL x 60 pieces WU19K0451_AL x 3 pieces	63	set	Kumamoto Prefecture	Mar-2024	Dec-2024	Delivery
349	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045 x 30 pieces WU19K0451 x 3 pieces	33	set	Kumamoto Prefecture	Mar-2024	Aug-2024	Delivery
350	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0629_AL	3	set	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
351	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0629_AL	3	set	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
352	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0629_AL	3	set	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
353	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	42	set	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
354	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	24	set	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
355	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	24	set	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
356	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	48	set	Nagasaki City, Nagasaki Prefecture	Apr-2024	Oct-2024	Delivery
357	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	96	set	Isahaya City, Nagasaki Prefecture	Apr-2024	Jan-2025	Delivery
358	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0628_AL	12	set	Isahaya City, Nagasaki Prefecture	Apr-2024	Jan-2025	Delivery
359	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	84	set	Kumamoto Prefecture	Apr-2024	Oct-2024	Delivery
360	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL x 30 pieces WU19K0451_AL x 3 pieces	33	set	Kumamoto Prefecture	Apr-2024	Aug-2024	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
361	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0629_AL	3	set	Miyazaki Prefecture	Apr-2024	Oct-2024	Delivery
362	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	6	set	Miyazaki Prefecture	Apr-2024	Oct-2024	Delivery
363	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0455_AL)	24	set	Amami City, Kagoshima Prefecture	Apr-2024	Aug-2024	Delivery
364	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0451_AL)	81	set	Kagoshima City, Kagoshima Prefecture	Apr-2024	Oct-2024	Delivery
365	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0451_AL)	33	set	Kirishima City, Kagoshima Prefecture	Apr-2024	Sep-2024	Delivery
366	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0451_AL)	168	set	Kanoya City, Kagoshima Prefecture	Apr-2024	Dec-2024	Delivery
367	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line, WU17K1045_AZ	30	set	Saga Prefecture	May-2024	Oct-2024	Delivery
368	Miscellaneous insulators	Insulator for power transmission (polymer)	For jumper support, WU19K0628_AL	18	set	Saga Prefecture	May-2024	Oct-2024	Delivery
369	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_AZ)	144	set	Saga Prefecture	May-2024	Sep-2024	Delivery
370	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL 48 pieces, WU19K0451_AL 21 pieces, WU19K0628_AL 12 pieces	81	set	Kumamoto Prefecture	May-2024	Dec-2024	Delivery
371	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0628_AL	4	set	Miyazaki Prefecture	May-2024	Oct-2024	Delivery
372	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	9	set	Miyazaki Prefecture	May-2024	Oct-2024	Delivery
373	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	24	set	Miyazaki Prefecture	May-2024	Oct-2024	Delivery
374	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	21	set	Miyazaki Prefecture	May-2024	Oct-2024	Delivery
375	Miscellaneous insulators	Insulator for power transmission (polymer)	WU21K0255_AZ	108	set	Miyazaki Prefecture	May-2024	Oct-2024	Delivery
376	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045	18	set	Fukuoka Prefecture	Jun-2024	Mar-2025	Delivery
377	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	42	set	Kamigoto Town, Nagasaki Prefecture	Jun-2024	Jan-2025	Delivery
378	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0460_AL	6	set	Sasebo City, Nagasaki Prefecture	Jun-2024	Feb-2025	Delivery
379	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	12	set	Higashisonogi District, Nagasaki Prefecture	Jun-2024	Nov-2024	Delivery
380	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	54	set	Higashisonogi District, Nagasaki Prefecture	Jun-2024	Nov-2024	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
381	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0628_AL	6	set	Higashisonogi District, Nagasaki Prefecture	Jun-2024	Nov-2024	Delivery
382	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0460_AL	30	set	Isahaya City, Nagasaki Prefecture	Jun-2024	Jan-2025	Delivery
383	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045 WU19K0451	93	set	Oita Prefecture	Jun-2024	Oct-2024	Delivery
384	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045 x 282 pieces WU19K0451 x 105 pieces	387	set	Kumamoto Prefecture	Jun-2024	Jan-2025	Delivery
385	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0451_AL)	331	set	Kanoya City, Kagoshima Prefecture	Jun-2024	Oct-2024	Delivery
386	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU21K0255_AZ) For supporting insulator (WU18K0096_AL)	54	set	Soo City, Kagoshima Prefecture	Jun-2024	Sep-2024	Delivery
387	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0451_AL)	9	set	Kanoya City, Kagoshima Prefecture	Jun-2024	Nov-2024	Delivery
388	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	108	set	Hirado City, Nagasaki Prefecture	Jul-2024	Dec-2024	Delivery
389	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0628_AL	27	set	Hirado City, Nagasaki Prefecture	Jul-2024	Dec-2024	Delivery
390	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045 WU19K0628	42	set	Oita Prefecture	Jul-2024	Nov-2024	Delivery
391	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045 WU19K0451	225	set	Oita Prefecture	Jul-2024	Nov-2024	Delivery
392	Miscellaneous insulators	Insulator for power transmission (polymer)	110 kV, corrosion-resistant polymer insulator, 21 pieces	21	set	Kumamoto Prefecture	Jul-2024	Nov-2024	Delivery
393	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	30	set	Tarumizu City, Kagoshima Prefecture	Jul-2024	Jan-2025	Delivery
394	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_AZ)	24	set	Saga Prefecture	Aug-2024	Jan-2025	Delivery
395	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (2 string) (WU17K1045_ AZ)	48	set	Saga Prefecture	Aug-2024	Jan-2025	Delivery
396	Miscellaneous insulators	Insulator for power transmission (polymer)	For jumper support, WU19K0628_AL	24	set	Saga Prefecture	Aug-2024	Jan-2025	Delivery
397	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0628_AL	18	set	Goto City, Nagasaki Prefecture	Aug-2024	Jan-2025	Delivery
398	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	108	set	Goto City, Nagasaki Prefecture	Aug-2024	Jan-2025	Delivery
399	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ x 234 pieces WU19K0628_AL x 72 pieces	306	set	Kumamoto Prefecture	Aug-2024	Jun-2025	Delivery
400	Miscellaneous insulators	Insulator for power transmission (polymer)	220 kV, for suspension set, WU19K0460_AL	96	set	Kagoshima Prefecture	Aug-2024	Mar-2025	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
401	Miscellaneous insulators	Insulator for power transmission (polymer)	220 kV, for jumper V-arranged lift set, WU19K0461_AL	6	set	Kagoshima Prefecture	Aug-2024	Mar-2025	Delivery
402	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0455_AL)	27	set	Amami City, Kagoshima Prefecture	Aug-2024	Dec-2024	Delivery
403	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0451_AL)	201	set	Minamisatsuma City, Kagoshima Prefecture	Aug-2024	Apr-2025	Delivery
404	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0451_AL)	249	set	Hioki City, Kagoshima Prefecture	Aug-2024	Apr-2025	Delivery
405	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU21K0255_AZ) For supporting insulator (WU18K0096_AL)	72	set	Satsumasendai City, Kagoshima Prefecture	Aug-2024	Feb-2026	Delivery
406	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0451_AL)	33	set	Kushima City, Miyazaki Prefecture	Aug-2024	Feb-2025	Delivery
407	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045 WU19K0451	267	set	Oita Prefecture	Sep-2024	Jan-2025	Delivery
408	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045 x 72 pieces	72	set	Kumamoto Prefecture	Oct-2024	Mar-2025	Delivery
409	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0451_AL)	15	set	Ibusuki City, Kagoshima Prefecture	Oct-2024	Apr-2025	Delivery
410	Miscellaneous insulators	Insulator for power transmission (polymer)	(I lift) WU19K0630_AL	6	set	Saga Prefecture	Feb-2025	Nov-2025	Delivery
411	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	24	set	Isahaya City, Nagasaki Prefecture	Feb-2025	Aug-2025	Delivery
412	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0455_AL	9	set	Isahaya City, Nagasaki Prefecture	Feb-2025	Aug-2025	Delivery
413	Miscellaneous insulators	Insulator for power transmission (polymer)	66 kV, corrosion-resistant polymer insulator, 12 pieces 66 kV, corrosion-resistant polymer support insulator, 3 pieces	15	set	Kumamoto Prefecture	Feb-2025	May-2025	Delivery
414	Miscellaneous insulators	Insulator for power transmission (polymer)	220 kV, for jumper support WU19K0630_AL	9	set	Kagoshima Prefecture	Feb-2025	Sep-2025	Delivery
415	Miscellaneous insulators	Insulator for power transmission (polymer)	WU21K0255_AZ	126	set	Soo City, Kagoshima Prefecture	Feb-2025	Sep-2025	Delivery
416	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0628_AL	13	set	Miyazaki Prefecture	Mar-2025	Oct-2025	Delivery
417	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	57	set	Miyazaki Prefecture	Mar-2025	Oct-2025	Delivery
418	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	78	set	Kanoya City, Kagoshima Prefecture	Mar-2025	Sep-2025	Delivery
419	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045 WU19K0451	207	set	Oita Prefecture	Apr-2025	Aug-2025	Delivery
420	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045 x 12 pieces WU19K0451 x 3 pieces	15	set	Kumamoto Prefecture	Apr-2025	Nov-2025	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
421	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	12	set	Nakatane Town, Kagoshima Prefecture	Apr-2025	Sep-2025	Delivery
422	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0451_AL)	81	set	Satsumasendai City, Kagoshima Prefecture	Apr-2025	Oct-2025	Delivery
423	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line, WU17K1045_AZ	54	set	Saga Prefecture	May-2025	Oct-2025	Delivery
424	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line, WU17K1045_AZ	51	set	Saga Prefecture	May-2025	Sep-2025	Delivery
425	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	27	set	Miyazaki Prefecture	May-2025	Oct-2025	Delivery
426	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045 WU19K0628	187	set	Fukuoka Prefecture	May-2025	Sep-2025	Delivery
427	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0628_AL	6	set	Kamigoto Town, Nagasaki Prefecture	Jun-2025	Jan-2026	Delivery
428	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	42	set	Kamigoto Town, Nagasaki Prefecture	Jun-2025	Jan-2026	Delivery
429	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0460_AL	102	set	Isahaya City, Nagasaki Prefecture	Jun-2025	Jan-2026	Delivery
430	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	6	set	Nagasaki Prefecture	Jun-2025	Jan-2026	Delivery
431	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045 WU19K0628	15	set	Fukuoka Prefecture	Jul-2025	Feb-2026	Delivery
432	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045	42	set	Oita Prefecture	Jul-2025	Nov-2025	Delivery
433	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	12	set	Miyazaki Prefecture	Jul-2025	Dec-2025	Delivery
434	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	198	set	Nagasaki City, Nagasaki Prefecture	Aug-2025	Feb-2026	Delivery
435	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0628_AL	15	set	Nagasaki City, Nagasaki Prefecture	Aug-2025	Feb-2026	Delivery
436	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	480	set	Sasebo Area, Higashisonogi Area	Aug-2025	Jan-2026	Delivery
437	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0628_AL	57	set	Sasebo Area, Higashisonogi Area	Aug-2025	Jan-2026	Delivery
438	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0455_AL)	30	set	Amami City, Kagoshima Prefecture	Aug-2025	Dec-2025	Delivery
439	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL x 72 pieces WU19K0451_AL x 6 pieces	78	set	Kumamoto Prefecture	Sep-2025	Mar-2026	Delivery
440	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	96	set	Sasebo City, Nagasaki Prefecture	Oct-2025	Mar-2026	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
441	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045	24	set	Fukuoka Prefecture	Oct-2025	May-2026	Delivery
442	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	54	set	Fukuoka Prefecture	Oct-2025	Mar-2026	Delivery
443	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0460 WU19K0630 WU19K0461	48	set	Fukuoka Prefecture	Nov-2025	Jul-2026	Delivery
444	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0451_AL)	109	set	Aira District, Kagoshima Prefecture	Nov-2025	Apr-2026	Delivery
445	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045 WU19K0628	27	set	Fukuoka Prefecture	Dec-2025	Jun-2026	Delivery
446	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0628_AL	9	set	Sasebo City, Nagasaki Prefecture	Dec-2025	Jun-2026	Delivery
447	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	60	set	Sasebo City, Nagasaki Prefecture	Dec-2025	Jun-2026	Delivery
448	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL x 12 pieces	12	set	Kumamoto Prefecture	Dec-2025	May-2026	Delivery
449	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0460 WU19K0630	24	set	Fukuoka Prefecture	Jan-2026	Aug-2026	Delivery
450	Miscellaneous insulators	Insulator for power transmission (polymer)	220 kV, jumper support polymer insulator ACSR/AC410 (1)	30	set	Fukuoka Prefecture	Jan-2026	Aug-2026	Delivery
451	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0460_AL	24	set	Takeo City, Saga Prefecture	Jan-2026	Sep-2026	Delivery
452	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	324	set	Higashisonogi District	Jan-2026	Jun-2026	Delivery
453	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0628_AL	36	set	Higashisonogi District	Jan-2026	Jun-2026	Delivery
454	Miscellaneous insulators	Insulator for power transmission (polymer)	Polymer support insulator (13K2632)	17	set	Satsumasendai City, Kagoshima Prefecture	Jan-2026	Sep-2026	Delivery
455	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	18	set	Tarumizu City, Kagoshima Prefecture	Jan-2026	Jul-2026	Delivery
456	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0451_AL)	417	set	Kanoya City, Kagoshima Prefecture	Feb-2026	Aug-2026	Delivery
457	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU21K0255_AZ) For supporting insulator (WU18K0096_AL)	33	set	Satsumasendai City, Kagoshima Prefecture	Feb-2026	Aug-2026	Delivery
458	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_AZ	42	set	Nagasaki City, Nagasaki Prefecture	Mar-2026	Sep-2026	Delivery
459	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0628_AL	6	set	Nagasaki City, Nagasaki Prefecture	Mar-2026	Sep-2026	Delivery
460	Miscellaneous insulators	Insulator for power transmission (polymer)	WU21K0255_AZ	18	set	Miyazaki Prefecture	Mar-2026	Sep-2026	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
461	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	36	set	Nakatane Town, Kagoshima Prefecture	Apr-2026	Sep-2026	Delivery
462	Miscellaneous insulators	Insulator for power transmission (polymer)	220 kV, for suspension	6	set	Nagasaki City, Nagasaki Prefecture	May-2026	Dec-2026	Delivery
463	Miscellaneous insulators	Insulator for power transmission (polymer)	110 kV corrosion-resistant polymer insulator	24	set	Kumamoto Prefecture	May-2026	Nov-2026	Delivery
464	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	120	set	Kumamoto Prefecture	May-2026	Oct-2026	Delivery
465	Miscellaneous insulators	Insulator for power transmission (polymer)	WU19K0460_AL	108	set	Isahaya City, Nagasaki Prefecture	Jun-2026	Jan-2027	Delivery
466	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line, WU17K1045_AZ	120	set	Saga Prefecture	Jun-2026	Oct-2026	Delivery
467	Miscellaneous insulators	Insulator for power transmission (polymer)	For jumper support, WU19K0628_AL	30	set	Saga Prefecture	Jun-2026	Oct-2026	Delivery
468	Miscellaneous insulators	Insulator for power transmission (polymer)	For main line (WU17K1045_LL) For supporting insulator (WU19K0451_AL)	357	set	Izumi City, Kagoshima Prefecture	Jun-2026	Oct-2026	Delivery
469	Miscellaneous insulators	Insulator for power transmission (polymer)	WU17K1045_LL	126	set	Shibushi City, Kagoshima Prefecture	Jun-2026	Sep-2026	Delivery
470	Suspension devices	Single string suspension set, etc.	TACSR410, with bird prevention arc horn, anti-corrosion specification, 160 kN series, for porcelain insulator	12	set	Miyazaki Prefecture	Jun-2023	Oct-2023	Delivery
471	Suspension devices	Single string suspension set, etc.	TACSR160 with bird prevention arc horn, anti-corrosion specification, 160 kN series, polymer insulator	12	set	Miyazaki Prefecture	Jun-2023	Oct-2023	Delivery
472	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set (ACSR160) (55 kN) polymer	21	set	Minamitane Town, Kagoshima Prefecture	Jun-2023	Dec-2023	Delivery
473	Suspension devices	Single string suspension set, etc.	500 kV, double string suspension set (A410) (420 kN series)	6	set	Satsumasendai City, Kagoshima Prefecture	Jun-2023	Nov-2023	Delivery
474	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set ACSR/AC410 (2)	42	set	Fukuoka Prefecture	Jul-2023	Jan-2024	Delivery
475	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set ACSR/AC410 (2)	18	set	Fukuoka Prefecture	Jul-2023	Jan-2024	Delivery
476	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set TACSR/(HR) AC810 (2)	6	set	Fukuoka Prefecture	Jul-2023	Feb-2024	Delivery
477	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set ACSR/AC 410 (1)	9	set	Fukuoka Prefecture	Jul-2023	Jan-2024	Delivery
478	Suspension devices	Single string suspension set, etc.	66 kV single string suspension set (A80) (100 kN series), polymer	36	set	Fukuoka Prefecture	Jul-2023	Nov-2023	Delivery
479	Suspension devices	Single string suspension set, etc.	66 kV, single string series set (TA610) (120 kN series) polymer	6	set	Fukuoka Prefecture	Jul-2023	Nov-2023	Delivery
480	Suspension devices	Single string suspension set, etc.	A 100 mm <sup>2</sup> , 80 kN series	24	set	Saga Prefecture	Jul-2023	Dec-2023	Delivery



## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
481	Suspension devices	Single string suspension set, etc.	Single string suspension set (TA200_120 kN) (polymer), double string suspension (TA200_120 kN) (polymer)	6	set	Oita Prefecture	Jul-2023	Nov-2023	Delivery
482	Suspension devices	Single string suspension set, etc.	Single string suspension set (A160_80 kN) polymer	42	set	Oita Prefecture	Jul-2023	Nov-2023	Delivery
483	Suspension devices	Single string suspension set, etc.	Single string suspension set (TA410_160 kN) (polymer), single string suspension set (XT160_80 kN) (Polymer)	72	set	Oita Prefecture	Jul-2023	Nov-2023	Delivery
484	Suspension devices	Single string suspension set, etc.	TACSR/AC160 with bird prevention arc horn, anti-corrosion specification, 160 kN series, polymer insulator	3	set	Miyazaki Prefecture	Jul-2023	Jan-2024	Delivery
485	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set (A240) (75 kN), polymer	24	set	Minamisatsuma City, Kagoshima Prefecture	Aug-2023	Apr-2024	Delivery
486	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set (ACSR160) (55 kN)	6	set	Kagoshima City, Kagoshima Prefecture	Aug-2023	Jan-2024	Delivery
487	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set (TACSR/AC610) (165 kN) (ball socket)	12	set	Kagoshima Prefecture	Sep-2023	Apr-2024	Delivery
488	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set (TACSR160) (165 kN) polymer	24	set	Saikai City, Nagasaki Prefecture	Oct-2023	Mar-2024	Delivery
489	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set (A410) (210 kN series) 220 kV double string suspension set (A410) (210 kN series)	60	set	Satsumasendai City, Kagoshima Prefecture	Oct-2023	Jul-2024	Delivery
490	Suspension devices	Single string suspension set, etc.	TACSR/AC160 with bird prevention arc horn, anti-corrosion specification, 80 kN series, polymer insulator	6	set	Miyazaki Prefecture	Dec-2023	Jun-2024	Delivery
491	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set, TACSR/AC410, 165 kN, polymer	18	set	Sasebo Area, Higashisonogi Area	Jan-2024	Jun-2024	Delivery
492	Suspension devices	Single string suspension set, etc.	ACSR/AC410 with bird prevention arc horn, anti-corrosion specification, 160 kN series, polymer insulator	3	set	Miyazaki Prefecture	Jan-2024	May-2024	Delivery
493	Suspension devices	Single string suspension set, etc.	110 kV, single string suspension set (ACSR160) (55 kN) polymer	24	set	Soo City, Kagoshima Prefecture	Jan-2024	Sep-2024	Delivery
494	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set ACSR/AC410 (1)	24	set	Fukuoka Prefecture	Feb-2024	Aug-2024	Delivery
495	Suspension devices	Single string suspension set, etc.	220 kV, V-lift set, ACSR/AC410 (1)	3	set	Fukuoka Prefecture	Feb-2024	Aug-2024	Delivery
496	Suspension devices	Single string suspension set, etc.	Single string suspension set (A160_80 kN) polymer	3	set	Oita Prefecture	Feb-2024	Jul-2024	Delivery
497	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set (ACSR/AC410) (165 kN series)	12	set	Kumamoto Prefecture	Apr-2024	Nov-2024	Delivery
498	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set (ACSR160) (55 kN) polymer	42	set	Kagoshima City, Kagoshima Prefecture	Apr-2024	Oct-2024	Delivery
499	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set (ACSR160) (55 kN) polymer	30	set	Kanoya City, Kagoshima Prefecture	Apr-2024	Dec-2024	Delivery
500	Suspension devices	Single string suspension set, etc.	A 240 mm2 ,80 kN series	6	set	Saga Prefecture	May-2024	Oct-2024	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
501	Suspension devices	Single string suspension set, etc.	ACSR/AC160 with bird prevention arc horn, anti-corrosion specification, 160 kN series, polymer insulator	54	set	Miyazaki Prefecture	May-2024	Oct-2024	Delivery
502	Suspension devices	Single string suspension set, etc.	ACSR/AC160 with bird prevention arc horn, anti-corrosion specification, 160 kN series, polymer insulator	3	set	Miyazaki Prefecture	May-2024	Oct-2024	Delivery
503	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set, HDCC55, 120 kN, polymer	6	set	Fukuoka Prefecture	Jun-2024	Mar-2025	Delivery
504	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set ACSR/AC410 (1)	30	set	Fukuoka Prefecture	Jun-2024	Jan-2025	Delivery
505	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set (double conductor), ACSR/AC410, polymer insulator	18	set	Isahaya City, Nagasaki Prefecture	Jun-2024	Jan-2025	Delivery
506	Suspension devices	Single string suspension set, etc.	220 kV, double string suspension set (double conductor), ACSR/AC410, polymer insulator	6	set	Isahaya City, Nagasaki Prefecture	Jun-2024	Jan-2025	Delivery
507	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set, HDCC55, 80 kN, polymer	18	set	Kamigoto Town, Nagasaki Prefecture	Jun-2024	Jan-2025	Delivery
508	Suspension devices	Single string suspension set, etc.	220 kV, double conductor, single string suspension set, ACSR410, 160 kN, polymer	6	set	Sasebo City, Nagasaki Prefecture	Jun-2024	Feb-2025	Delivery
509	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set (ACSR160) (165 kN) polymer	6	set	Higashisonogi District, Nagasaki Prefecture	Jun-2024	Nov-2024	Delivery
510	Suspension devices	Single string suspension set, etc.	220 kV, double conductor, single string suspension set ACSR/AC410 x 2 (165 kN series)	48	set	Kumamoto Prefecture	Jun-2024	Jan-2025	Delivery
511	Suspension devices	Single string suspension set, etc.	500 kV, single string suspension set (210 kN, ACSR/HRAC410, 320 mm, smog)	12	set	Kumamoto Prefecture	Jun-2024	Jan-2025	Delivery
512	Suspension devices	Single string suspension set, etc.	500 kV, 4 string suspension set (1320 kN, D3-KTACSR/XHRAC450, 400 m, smog)	12	set	Kumamoto Prefecture	Jun-2024	Jan-2025	Delivery
513	Suspension devices	Single string suspension set, etc.	110 kV, single string suspension set (ACSR160) (55 kN) polymer	30	set	Soo City, Kagoshima Prefecture	Jun-2024	Sep-2024	Delivery
514	Suspension devices	Single string suspension set, etc.	Single string suspension set (A160_80 kN) polymer	36	set	Oita Prefecture	Jul-2024	Nov-2024	Delivery
515	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set (ACSR160) (55 kN) polymer	6	set	Tarumizu City, Kagoshima Prefecture	Jul-2024	Jan-2025	Delivery
516	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set (TACSR160) (165 kN) polymer	12	set	Goto City, Nagasaki Prefecture	Aug-2024	Jan-2025	Delivery
517	Suspension devices	Single string suspension set, etc.	220 kV, polymer suspension set (TACSR/AC 610) (165 KN) (polymer)	96	set	Kagoshima Prefecture	Aug-2024	Mar-2025	Delivery
518	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set installation (TACSR/AC 610) (165 KN) (ball socket)	36	set	Kagoshima Prefecture	Aug-2024	Mar-2025	Delivery
519	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set (ACSR240) (75 kN) polymer	18	set	Minamisatsuma City, Kagoshima Prefecture	Aug-2024	Apr-2025	Delivery
520	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set, (ACSR160, HDCC55) (55 kN) polymer	54	set	Hioki City, Kagoshima Prefecture	Aug-2024	Apr-2025	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
521	Suspension devices	Single string suspension set, etc.	110 kV, single string suspension set (ACSR160, ACSR100) (55 kN) polymer	6	set	Satsumasendai City, Kagoshima Prefecture	Aug-2024	Feb-2026	Delivery
522	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set (ACSR410 (4)) (210 kN) (ball socket)	48	set	Satsuma District, Kagoshima Prefecture	Aug-2024	Feb-2025	Delivery
523	Suspension devices	Single string suspension set, etc.	22 kV, single string suspension set (A80) (100 kN series) (suspension insulator)	36	set	Fukuoka Prefecture	Sep-2024	Jan-2025	Delivery
524	Suspension devices	Single string suspension set, etc.	Single string suspension set (double conductor) (A330_165 kN) (polymer)	6	set	Oita Prefecture	Sep-2024	Jan-2025	Delivery
525	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set (ACSR240) (75 kN) polymer	6	set	Ibusuki City, Kagoshima Prefecture	Oct-2024	Apr-2025	Delivery
526	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set ACSR/AC410 (2)	60	set	Fukuoka Prefecture	Nov-2024	Jul-2025	Delivery
527	Suspension devices	Single string suspension set, etc.	500 kV, single string suspension set, ACSR610, 210 kN, smog, 500 kV, double string suspension set, ACSR6	30	set	Nagasaki Prefecture	Nov-2024	Jul-2025	Delivery
528	Suspension devices	Single string suspension set, etc.	500 kV, double string suspension set, ACSR610, 420 kN, smog	6	set	Saga Prefecture	Nov-2024	Jul-2025	Delivery
529	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set ACSR/AC 410 (1)	18	set	Fukuoka Prefecture	Jan-2025	Sep-2025	Delivery
530	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set ACSR160, 165 kN, polymer	24	set	Isahaya City, Nagasaki Prefecture	Feb-2025	Aug-2025	Delivery
531	Suspension devices	Single string suspension set, etc.	110 kV, single string suspension set (ACSR160) (55 kN) polymer	12	set	Soo City, Kagoshima Prefecture	Feb-2025	Sep-2025	Delivery
532	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set, ACSR/AC410, 210 kN series, ball socket	24	set	Imari City, Saga Prefecture	Apr-2025	Nov-2025	Delivery
533	Suspension devices	Single string suspension set, etc.	220 kV, double string suspension set ACSR/AC410, 420 kN series, ball socket	24	set	Imari City, Saga Prefecture	Apr-2025	Nov-2025	Delivery
534	Suspension devices	Single string suspension set, etc.	Single string suspension set (A160_80 kN) polymer	30	set	Oita Prefecture	Apr-2025	Aug-2025	Delivery
535	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set (ACSR610 (2)) ball socket (165 kN)	54	set	Kirishima City, Kagoshima Prefecture	Apr-2025	Aug-2025	Delivery
536	Suspension devices	Single string suspension set, etc.	A 160 mm2 , 80 kN series	6	set	Saga Prefecture	May-2025	Oct-2025	Delivery
537	Suspension devices	Single string suspension set, etc.	500 kV, single string suspension set (TACSR410 (4)) (210 kN) ball socket	12	set	Isa City, Kagoshima Prefecture	May-2025	Oct-2025	Delivery
538	Suspension devices	Single string suspension set, etc.	500 kV, double string suspension set (TACSR410 (4)) (420 kN) ball socket	6	set	Isa City, Kagoshima Prefecture	May-2025	Oct-2025	Delivery
539	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set ACSR/AC 410 (1)	12	set	Fukuoka Prefecture	Jun-2025	Jan-2026	Delivery
540	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set (double conductor), ACSR/AC410, polymer insulator	60	set	Isahaya City, Nagasaki Prefecture	Jun-2025	Jan-2026	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
541	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set (single conductor) ACSR/AC410, polymer insulator	30	set	Isahaya City, Nagasaki Prefecture	Jun-2025	Jan-2026	Delivery
542	Suspension devices	Single string suspension set, etc.	220 kV, double string suspension set (single conductor) ACSR/AC410, polymer insulator	6	set	Isahaya City, Nagasaki Prefecture	Jun-2025	Jan-2026	Delivery
543	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set, HDCC55, 80 kN, polymer	18	set	Kamigoto Town, Nagasaki Prefecture	Jun-2025	Jan-2026	Delivery
544	Suspension devices	Single string suspension set, etc.	220 kV, double conductor, single string suspension set ACSR/AC410 x 2 (165 kN series)	63	set	Kumamoto Prefecture	Jun-2025	Jan-2026	Delivery
545	Suspension devices	Single string suspension set, etc.	500 kV, double string suspension set (420 kN, ACSR/HRAC 410, 320 mm, smog)	6	set	Kumamoto Prefecture	Jun-2025	Jan-2026	Delivery
546	Suspension devices	Single string suspension set, etc.	500 kV, double string suspension set (420 kN, ACSR/HRAC 410, 320 mm, smog)	12	set	Kumamoto Prefecture	Jun-2025	Jan-2026	Delivery
547	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set (ACSR410) (165 kN) polymer	36	set	Nagasaki City, Nagasaki Prefecture	Aug-2025	Feb-2026	Delivery
548	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set, TACSR/AC410, 165 kN, polymer	30	set	Sasebo Area, Higashisonogi Area	Aug-2025	Jan-2026	Delivery
549	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set (TACSR160) (165 kN) polymer	12	set	Sasebo City, Nagasaki Prefecture	Oct-2025	Mar-2026	Delivery
550	Suspension devices	Single string suspension set, etc.	66 kV, single string series set (TA610) (120 kN series) polymer	6	set	Fukuoka Prefecture	Oct-2025	Mar-2026	Delivery
551	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set ACSR/AC410 (2)	6	set	Fukuoka Prefecture	Nov-2025	Jul-2026	Delivery
552	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set ACSR/AC410 (2)	18	set	Fukuoka Prefecture	Nov-2025	Jul-2026	Delivery
553	Suspension devices	Single string suspension set, etc.	500 kV, double string suspension set, ACSR610, 420 kN, smog	6	set	Saga Prefecture	Nov-2025	Jul-2026	Delivery
554	Suspension devices	Single string suspension set, etc.	500 kV, single string suspension set, ACSR610, 210 kN, smog, 500 kV, double string suspension set, ACSR6	12	set	Nagasaki Prefecture	Nov-2025	Jul-2026	Delivery
555	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set (ACSR160) (55 kN) polymer	6	set	Aira District, Kagoshima Prefecture	Nov-2025	Apr-2026	Delivery
556	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set TACSR/(HR) AC810 (2)	18	set	Fukuoka Prefecture	Jan-2026	Aug-2026	Delivery
557	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set (double conductor), ACSR/AC410, polymer insulator	24	set	Takeo City, Saga Prefecture	Jan-2026	Sep-2026	Delivery
558	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set, (T)ACSR/AC160, 80 kN, polymer	12	set	Higashisonogi District	Jan-2026	Jun-2026	Delivery
559	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set (A410) (100 kN) polymer	18	set	Kanoya City, Kagoshima Prefecture	Feb-2026	Aug-2026	Delivery
560	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set (ACSR410 (4)) (100 kN) (ball socket)	48	set	Soo City, Kagoshima Prefecture	Mar-2026	Oct-2026	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
561	Suspension devices	Single string suspension set, etc.	220 kV single string suspension set ACSR/AC 410, 210 kN, ball socket	12	set	Imari City, Saga Prefecture	Apr-2026	Nov-2026	Delivery
562	Suspension devices	Single string suspension set, etc.	220 kV, double string suspension set ACSR/AC 410, 420 kN, ball socket	42	set	Imari City, Saga Prefecture	Apr-2026	Nov-2026	Delivery
563	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set, ACSR410, 166 kN, polymer	6	set	Nagasaki City, Nagasaki Prefecture	Apr-2026	Dec-2026	Delivery
564	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set (ACSR160) (55 kN) polymer	12	set	Nakatane Town, Kagoshima Prefecture	Apr-2026	Sep-2026	Delivery
565	Suspension devices	Single string suspension set, etc.	500 kV, double string suspension set (TACSR810 (4)) (660 kN) (ball socket)	6	set	Isa City, Kagoshima Prefecture	Apr-2026	Oct-2026	Delivery
566	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set (double conductor), ACSR/AC410, polymer insulator	30	set	Isahaya City, Nagasaki Prefecture	Jun-2026	Jan-2027	Delivery
567	Suspension devices	Single string suspension set, etc.	220 kV, single string suspension set (single conductor) ACSR/AC410, polymer insulator	60	set	Isahaya City, Nagasaki Prefecture	Jun-2026	Jan-2027	Delivery
568	Suspension devices	Single string suspension set, etc.	220 kV, double string suspension set (single conductor) ACSR/AC410, polymer insulator	6	set	Isahaya City, Nagasaki Prefecture	Jun-2026	Jan-2027	Delivery
569	Suspension devices	Single string suspension set, etc.	220 kV, double conductor, single string suspension set ACSR/AC410 x 2 (165 kN series)	63	set	Kumamoto Prefecture	Jun-2026	Jan-2027	Delivery
570	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set (ACSR240) (75 kN) polymer	30	set	Izumi City, Kagoshima Prefecture	Jun-2026	Oct-2026	Delivery
571	Suspension devices	Single string suspension set, etc.	66 kV, single string suspension set (ACSR160) (55 kN) polymer	6	set	Shibushi City, Kagoshima Prefecture	Jun-2026	Sep-2026	Delivery
572	Suspension devices	Ground wire suspension set	AS100	8	set	Oita Prefecture	Jun-2023	Nov-2023	Delivery
573	Suspension devices	Ground wire suspension set	OPGW160	5	set	Oita Prefecture	Jun-2023	Nov-2023	Delivery
574	Suspension devices	Ground wire suspension set	Ground wire suspension set (AC70)	1	set	Fukuoka Prefecture	Jul-2023	Nov-2023	Delivery
575	Suspension devices	Ground wire suspension set	AC70 mm2	24	set	Saga Prefecture	Jul-2023	Dec-2023	Delivery
576	Suspension devices	Ground wire suspension set	Ground wire suspension set (OP80)	1	set	Fukuoka Prefecture	Sep-2023	Apr-2024	Delivery
577	Suspension devices	Ground wire suspension set	Ground wire suspension set, LP-AC150	4	set	Fukuoka Prefecture	May-2024	Sep-2024	Delivery
578	Suspension devices	Ground wire suspension set	Ground wire suspension set	14	set	Kumamoto Prefecture	May-2024	Oct-2024	Delivery
579	Suspension devices	Ground wire suspension set	Ground wire suspension set AC70 Jumper clamp for ground wire AC70	1	set	Higashisonogi District, Nagasaki Prefecture	Jun-2024	Nov-2024	Delivery
580	Suspension devices	Ground wire suspension set	Ground wire suspension set HiCR-OPGW200 / Ground wire suspension set, NS-HiCR-OPGW200 / Ground wire suspension set	6	set	Saga Prefecture	Jul-2024	Feb-2025	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
581	Suspension devices	Ground wire suspension set	Ground wire suspension set (OP80)	26	set	Nagasaki Prefecture	Jul-2024	Feb-2025	Delivery
582	Suspension devices	Ground wire suspension set	Ground wire suspension set (AC70)	3	set	Oita Prefecture	Sep-2024	Jan-2025	Delivery
583	Suspension devices	Ground wire suspension set	AC70 mm2	2	set	Saga Prefecture	May-2025	Oct-2025	Delivery
584	Strain devices	Ground wire strain set	AC70 mm2	16	set	Saga Prefecture	May-2025	Oct-2025	Delivery
585	Suspension devices	Ground wire suspension set	Ground wire suspension set AC70 Jumper clamp for ground wire AC70	6	set	Sasebo City, Nagasaki Prefecture	Oct-2025	Mar-2026	Delivery
586	Suspension devices	Ground wire suspension set	Ground wire suspension set, AC150	5	set	Satsumasendai City, Kagoshima Prefecture	Jan-2026	Sep-2026	Delivery
587	Suspension devices	Ground wire suspension set	Ground wire suspension set	2	set	Kumamoto Prefecture	Jun-2026	Nov-2026	Delivery
588	Strain devices	Single string strain set, etc.	ACSR/AC160 with bird prevention arc horn, anti-corrosion specification, 80 kN series, polymer insulator	27	set	Miyazaki Prefecture	Jun-2023	Dec-2023	Delivery
589	Strain devices	Single string strain set, etc.	TACSR160 with bird prevention arc horn, anti-corrosion specification, 160 kN series, polymer insulator	78	set	Miyazaki Prefecture	Jun-2023	Oct-2023	Delivery
590	Strain devices	Single string strain set, etc.	TACSR240 with bird prevention arc horn, anti-corrosion specification, 160 kN series, polymer insulator	30	set	Miyazaki Prefecture	Jun-2023	Oct-2023	Delivery
591	Strain devices	Single string strain set, etc.	ACSR/AC160 with bird prevention arc horn, anti-corrosion specification, 80 kN series, polymer insulator	12	set	Miyazaki Prefecture	Jun-2023	Nov-2023	Delivery
592	Strain devices	Single string strain set, etc.	66 kV single string strain set (TA160) (165 kN series), polymer	108	set	Fukuoka Prefecture	Jun-2023	Oct-2023	Delivery
593	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (80 kN) polymer	66	set	Minamitane Town, Kagoshima Prefecture	Jun-2023	Dec-2023	Delivery
594	Strain devices	Single string strain set, etc.	500 kV, double string strain set (A410) (660 kN series) 500 kV, double string strain set (A410) (330 kN series)	48	set	Satsumasendai City, Kagoshima Prefecture	Jun-2023	Nov-2023	Delivery
595	Strain devices	Single string strain set, etc.	220 kV, double string strain set, ACSR/AC410 (2), wedge clamp	24	set	Fukuoka Prefecture	Jul-2023	Jan-2024	Delivery
596	Strain devices	Single string strain set, etc.	220 kV, double string strain set, ACSR/AC410 (2), SSAT clamp	96	set	Fukuoka Prefecture	Jul-2023	Jan-2024	Delivery
597	Strain devices	Single string strain set, etc.	220 kV, double string strain set, TACSR/(HR) AC810 (2)	72	set	Fukuoka Prefecture	Jul-2023	Feb-2024	Delivery
598	Strain devices	Single string strain set, etc.	220 kV, double string strain set, ACSR/AC410 (1)	30	set	Fukuoka Prefecture	Jul-2023	Jan-2024	Delivery
599	Strain devices	Single string strain set, etc.	66 kV, single string strain set (A80) (120 kN series), polymer	36	set	Fukuoka Prefecture	Jul-2023	Nov-2023	Delivery
600	Strain devices	Single string strain set, etc.	66 kV, single string strain set (TA610) (165 kN series) polymer	42	set	Fukuoka Prefecture	Jul-2023	Nov-2023	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
601	Strain devices	Single string strain set, etc.	66 kV, single string strain set (TA160) (80 kN series), polymer	24	set	Fukuoka Prefecture	Jul-2023	Dec-2023	Delivery
602	Strain devices	Single string strain set, etc.	A 100 mm2 80 kN series	132	set	Saga Prefecture	Jul-2023	Dec-2023	Delivery
603	Strain devices	Single string strain set, etc.	Single string strain set (TA 200_120 kN) (Polymer) double string strain set (TA 200_120 kN) (Polymer)	48	set	Oita Prefecture	Jul-2023	Nov-2023	Delivery
604	Strain devices	Single string strain set, etc.	Single string strain set (A160_80 kN) polymer	84	set	Oita Prefecture	Jul-2023	Nov-2023	Delivery
605	Strain devices	Single string strain set, etc.	Single string strain set (A160_80 kN) polymer	6	set	Oita Prefecture	Jul-2023	Nov-2023	Delivery
606	Strain devices	Single string strain set, etc.	66 kV, single string strain set, clevis 12 t	36	set	Oita Prefecture	Jul-2023	Nov-2023	Delivery
607	Strain devices	Single string strain set, etc.	66 kV, single string strain set (TACSR/AC240) (120 kN series) polymer	42	set	Kumamoto Prefecture	Jul-2023	Feb-2024	Delivery
608	Strain devices	Single string strain set, etc.	TACSR/AC160 with bird prevention arc horn, anti-corrosion specification, 160 kN series, polymer insulator	24	set	Miyazaki Prefecture	Jul-2023	Jan-2024	Delivery
609	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (80 kN) polymer	48	set	Amami City, Kagoshima Prefecture	Jul-2023	Nov-2023	Delivery
610	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (HDCC55) (80 kN) polymer	240	set	Hioki City, Kagoshima Prefecture	Jul-2023	Dec-2023	Delivery
611	Strain devices	Single string strain set, etc.	Single string strain set (A410_165 kN) (polymer), double string strain set (A410_165 kN) (polymer)	81	set	Oita Prefecture	Aug-2023	Dec-2023	Delivery
612	Strain devices	Single string strain set, etc.	ACSR/AC160 with bird prevention arc horn, anti-corrosion specification, 80 kN series, polymer insulator	105	set	Miyazaki Prefecture	Aug-2023	Jan-2024	Delivery
613	Strain devices	Single string strain set, etc.	66 kV, single string strain set (A240) (120 kN series), polymer	192	set	Minamisatsuma City, Kagoshima Prefecture	Aug-2023	Apr-2024	Delivery
614	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (HDCC55) (80 kN), polymer	132	set	Hioki City, Kagoshima Prefecture	Aug-2023	Apr-2024	Delivery
615	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (80 kN)	84	set	Kagoshima City, Kagoshima Prefecture	Aug-2023	Jan-2024	Delivery
616	Strain devices	Single string strain set, etc.	220 kV, double string strain set (TACSR/AC610) (165 KN) (ball socket), SSTA clamp	24	set	Kagoshima Prefecture	Sep-2023	Apr-2024	Delivery
617	Strain devices	Single string strain set, etc.	A 160 mm2 80 kN series	36	set	Saga Prefecture	Oct-2023	Mar-2024	Delivery
618	Strain devices	Single string strain set, etc.	66 kV, single string strain set (TACSR610) (165 kN), polymer	72	set	Nagasaki City, Nagasaki Prefecture	Oct-2023	Mar-2024	Delivery
619	Strain devices	Single string strain set, etc.	66 kV, single string strain set (TACSR160) (165 kN) polymer	78	set	Saikai City, Nagasaki Prefecture	Oct-2023	Mar-2024	Delivery
620	Strain devices	Single string strain set, etc.	Single string strain set (A160_80 kN) polymer	12	set	Oita Prefecture	Oct-2023	Feb-2024	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
621	Strain devices	Single string strain set, etc.	TACSR/AC160 with bird prevention arc horn, anti-corrosion specification, 80 kN series, polymer insulator	48	set	Miyazaki Prefecture	Oct-2023	May-2024	Delivery
622	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (80 kN) polymer	12	set	Nishinoomote City, Kagoshima Prefecture	Oct-2023	Apr-2024	Delivery
623	Strain devices	Single string strain set, etc.	110 kV, single string strain set (A240) (120 kN), polymer	36	set	Soo City, Kagoshima Prefecture	Oct-2023	Mar-2024	Delivery
624	Strain devices	Single string strain set, etc.	220 kV, double string strain set (A410) (330 kN series)	174	set	Satsumasendai City, Kagoshima Prefecture	Oct-2023	Jul-2024	Delivery
625	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (120 kN), polymer	6	set	Fukuoka Prefecture	Nov-2023	Apr-2024	Delivery
626	Strain devices	Single string strain set, etc.	66 kV, single string strain set, TACSR/AC240 (1), 66 kV double string strain set, TACSR/AC240	138	set	Fukuoka Prefecture	Nov-2023	Jun-2024	Delivery
627	Strain devices	Single string strain set, etc.	66 kV, supporting insulator set, downward facing TACSR/AC240 (1)	51	set	Fukuoka Prefecture	Nov-2023	Jun-2024	Delivery
628	Strain devices	Single string strain set, etc.	66 kV, single string strain set ACSR160, 160 kN polymer, ACSR160, 80 kN, polymer	18	set	Saikai City, Nagasaki Prefecture	Nov-2023	Jun-2024	Delivery
629	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR100) (80 kN), polymer	12	set	Izumi City, Kagoshima Prefecture	Nov-2023	Apr-2024	Delivery
630	Strain devices	Single string strain set, etc.	220 kV, double string strain set, NS-TACSR/HRAC410 (2), SSTA clamp	84	set	Fukuoka Prefecture	Dec-2023	Aug-2024	Delivery
631	Strain devices	Single string strain set, etc.	66 kV, single string strain set (TACSR/AC160) (165 kN series), polymer	84	set	Kumamoto Prefecture	Dec-2023	Oct-2024	Delivery
632	Strain devices	Single string strain set, etc.	66 kV, single string strain set (TACSR/AC160) (80 kN series), polymer	6	set	Kumamoto Prefecture	Dec-2023	Apr-2024	Delivery
633	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR/AC160) (80 kN), polymer	6	set	Kumamoto Prefecture	Dec-2023	Apr-2024	Delivery
634	Strain devices	Single string strain set, etc.	TACSR/AC240 with bird prevention arc horn, anti-corrosion specification, 120 kN series, polymer insulator	24	set	Miyazaki Prefecture	Dec-2023	Jun-2024	Delivery
635	Strain devices	Single string strain set, etc.	TACSR/AC160 with bird prevention arc horn, anti-corrosion specification, 80 kN series, polymer insulator	96	set	Miyazaki Prefecture	Dec-2023	Jun-2024	Delivery
636	Strain devices	Single string strain set, etc.	66 kV, single string strain set, (TACSR/AC410) (165 kN), polymer	552	set	Sasebo Area, Higashisonogi Area	Jan-2024	Jun-2024	Delivery
637	Strain devices	Single string strain set, etc.	ACSR/AC410 with bird prevention arc horn, anti-corrosion specification, 160 kN series, polymer insulator	6	set	Miyazaki Prefecture	Jan-2024	May-2024	Delivery
638	Strain devices	Single string strain set, etc.	ACSR/AC410 with bird prevention arc horn, anti-corrosion specification, 160 kN series, polymer insulator	6	set	Miyazaki Prefecture	Jan-2024	May-2024	Delivery
639	Strain devices	Single string strain set, etc.	110 kV, single string strain set (ACSR160) (80 kN) polymer	48	set	Soo City, Kagoshima Prefecture	Jan-2024	Sep-2024	Delivery
640	Strain devices	Single string strain set, etc.	220 kV, single string strain set, ACSR/AC 410 (1), 220 kV double string strain set, ACSR/AC410(1)	69	set	Fukuoka Prefecture	Feb-2024	Aug-2024	Delivery



## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
641	Strain devices	Single string strain set, etc.	Single string strain set (A160_80 kN) polymer	30	set	Oita Prefecture	Feb-2024	Jul-2024	Delivery
642	Strain devices	Single string strain set, etc.	220 kV, double string strain set (ACSR410) (165 kN series)	12	set	Kumamoto Prefecture	Feb-2024	Sep-2024	Delivery
643	Strain devices	Single string strain set, etc.	Arc horn only	42	set	Miyazaki Prefecture	Feb-2024	Sep-2024	Delivery
644	Strain devices	Single string strain set, etc.	TACSR410, with bird prevention arc horn, anti-corrosion specification, 330 kN series, porcelain insulator	90	set	Miyazaki Prefecture	Feb-2024	Sep-2024	Delivery
645	Strain devices	Single string strain set, etc.	ACSR/AC160 with bird prevention arc horn, anti-corrosion specification, 80 kN series, polymer insulator	12	set	Miyazaki Prefecture	Feb-2024	Sep-2024	Delivery
646	Strain devices	Single string strain set, etc.	66 kV, single string strain set (TACSR/AC160) (165kN series), polymer	60	set	Kumamoto Prefecture	Mar-2024	Dec-2024	Delivery
647	Strain devices	Single string strain set, etc.	66 kV, single string strain set (TACSR160) (80 kN series), polymer	30	set	Kumamoto Prefecture	Mar-2024	Aug-2024	Delivery
648	Strain devices	Single string strain set, etc.	TACSR/AC240 with bird prevention arc horn, anti-corrosion specification, 80 kN series, polymer insulator	42	set	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
649	Strain devices	Single string strain set, etc.	TACSR/AC240 with bird prevention arc horn, anti-corrosion specification, 120 kN series, polymer insulator	18	set	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
650	Strain devices	Single string strain set, etc.	TACSR/AC160 with bird prevention arc horn, anti-corrosion specification, 80 kN series, polymer insulator	6	set	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
651	Strain devices	Single string strain set, etc.	TACSR/AC240 with bird prevention arc horn, anti-corrosion specification, 120 kN series, polymer insulator	18	set	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
652	Strain devices	Single string strain set, etc.	TACSR/AC160 with bird prevention arc horn, anti-corrosion specification, 80 kN series, polymer insulator	6	set	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
653	Strain devices	Single string strain set, etc.	66 kV, single string strain set, ACSR160, 165 kN, polymer	72	set	Nagasaki City, Nagasaki Prefecture	Apr-2024	Oct-2024	Delivery
654	Strain devices	Single string strain set, etc.	66 kV, single string suspension set, TACSR 410, 165 kN, polymer	84	set	Isahaya City, Nagasaki Prefecture	Apr-2024	Jan-2025	Delivery
655	Strain devices	Single string strain set, etc.	66 kV, single string strain set, ACSR160, 165 kN, polymer	12	set	Isahaya City, Nagasaki Prefecture	Apr-2024	Jan-2025	Delivery
656	Strain devices	Single string strain set, etc.	220 kV, double string strain set (ACSR410) (165 kN series)	12	set	Kumamoto Prefecture	Apr-2024	Dec-2024	Delivery
657	Strain devices	Single string strain set, etc.	66 kV single string strain set (TACSR AC240) (80 kN series), polymer, 24 string	30	set	Kumamoto Prefecture	Apr-2024	Aug-2024	Delivery
658	Strain devices	Single string strain set, etc.	ACSR/AC160 with bird prevention arc horn, anti-corrosion specification, 80 kN series, polymer insulator	6	set	Miyazaki Prefecture	Apr-2024	Oct-2024	Delivery
659	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (80 kN) polymer	12	set	Amami City, Kagoshima Prefecture	Apr-2024	Aug-2024	Delivery
660	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (80 kN) polymer	21	set	Kagoshima City, Kagoshima Prefecture	Apr-2024	Oct-2024	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
661	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (80 kN) polymer	30	set	Kirishima City, Kagoshima Prefecture	Apr-2024	Sep-2024	Delivery
662	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (80 kN) polymer	120	set	Kanoya City, Kagoshima Prefecture	Apr-2024	Dec-2024	Delivery
663	Strain devices	Single string strain set, etc.	A 240 mm2, 80 kN series	24	set	Saga Prefecture	May-2024	Oct-2024	Delivery
664	Strain devices	Single string strain set, etc.	TA 160 mm2, 80 kN series	84	set	Saga Prefecture	May-2024	Sep-2024	Delivery
665	Strain devices	Single string strain set, etc.	Strain set	84	set	Kumamoto Prefecture	May-2024	Oct-2024	Delivery
666	Strain devices	Single string strain set, etc.	66 kV, single string strain set (TACSR160) (120 kN series), polymer	48	set	Kumamoto Prefecture	May-2024	Dec-2024	Delivery
667	Strain devices	Single string strain set, etc.	ACSR/AC160 with bird prevention arc horn, anti-corrosion specification, 160 kN series, polymer insulator	54	set	Miyazaki Prefecture	May-2024	Oct-2024	Delivery
668	Strain devices	Single string strain set, etc.	ACSR/AC160 with bird prevention arc horn, anti-corrosion specification, 160 kN series, polymer insulator	6	set	Miyazaki Prefecture	May-2024	Oct-2024	Delivery
669	Strain devices	Single string strain set, etc.	ACSR/AC100 with bird prevention arc horn, anti-corrosion specification, 80 kN series, polymer insulator	24	set	Miyazaki Prefecture	May-2024	Oct-2024	Delivery
670	Strain devices	Single string strain set, etc.	ACSR/AC160 with bird prevention arc horn, anti-corrosion specification, 80 kN series, polymer insulator	21	set	Miyazaki Prefecture	May-2024	Oct-2024	Delivery
671	Strain devices	Single string strain set, etc.	66 kV, single string strain set, HDCC55, 120 kN, polymer	12	set	Fukuoka Prefecture	Jun-2024	Mar-2025	Delivery
672	Strain devices	Single string strain set, etc.	220 kV, double string strain set, ACSR/AC410 (1)	48	set	Fukuoka Prefecture	Jun-2024	Jan-2025	Delivery
673	Strain devices	Single string strain set, etc.	220 kV double string strain set (double conductor) ACSR410/AC, ball socket	108	set	Isahaya City, Nagasaki Prefecture	Jun-2024	Jan-2025	Delivery
674	Strain devices	Single string strain set, etc.	66 kV, single string strain set, HDCC55, 165 kN, polymer	24	set	Kamigoto Town, Nagasaki Prefecture	Jun-2024	Jan-2025	Delivery
675	Strain devices	Single string strain set, etc.	220 kV, double string strain set ACSR410, 160 kN, polymer	48	set	Sasebo City, Nagasaki Prefecture	Jun-2024	Feb-2025	Delivery
676	Strain devices	Single string strain set, etc.	66 kV, single string strain set, ACSR160, 165 kN, polymer	12	set	Higashisonogi District, Nagasaki Prefecture	Jun-2024	Nov-2024	Delivery
677	Strain devices	Single string strain set, etc.	66 kV, single string strain set, ACSR160, 165 kN, polymer	54	set	Higashisonogi District, Nagasaki Prefecture	Jun-2024	Nov-2024	Delivery
678	Strain devices	Single string strain set, etc.	Single string strain set (A160_80 kN) polymer	36	set	Oita Prefecture	Jun-2024	Nov-2024	Delivery
679	Strain devices	Single string strain set, etc.	Single string strain set (A160_80 kN) (polymer) (A240_120 kN) (polymer) TA160	72	set	Oita Prefecture	Jun-2024	Nov-2024	Delivery
680	Strain devices	Single string strain set, etc.	220 kV, double string strain set (TACSR/AC810) (165 kN series)	42	set	Kumamoto Prefecture	Jun-2024	Jan-2025	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
681	Strain devices	Single string strain set, etc.	66 kV, single string strain set (XTACIR400) (165 kN series), polymer	282	set	Kumamoto Prefecture	Jun-2024	Jan-2025	Delivery
682	Strain devices	Single string strain set, etc.	500 kV, 4-string strain set (2120 kN, D3-KTACSR/XHRAC450, 380 mm suspension)	12	set	Kumamoto Prefecture	Jun-2024	Jan-2025	Delivery
683	Strain devices	Single string strain set, etc.	500 kV, Jumper V-arranged lift set (80 kN, D3-NR-ACSR/HRAC410, 250 mm, smog)	12	set	Kumamoto Prefecture	Jun-2024	Jan-2025	Delivery
684	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (HDCC55) (80 kN) polymer	294	set	Kanoya City, Kagoshima Prefecture	Jun-2024	Oct-2024	Delivery
685	Strain devices	Single string strain set, etc.	110 kV, single string strain set (ACSR160) (80 kN) polymer	12	set	Soo City, Kagoshima Prefecture	Jun-2024	Sep-2024	Delivery
686	Strain devices	Single string strain set, etc.	6 kV, single string strain set (OC120) Clevis	93	set	Soo City, Kagoshima Prefecture	Jun-2024	Sep-2024	Delivery
687	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (80 kN) polymer	6	set	Kanoya City, Kagoshima Prefecture	Jun-2024	Nov-2024	Delivery
688	Strain devices	Single string strain set, etc.	220 kV, double string strain set ACSR/AC410 (2), 330 kN, ball socket	162	set	Saga Prefecture	Jul-2024	Feb-2025	Delivery
689	Strain devices	Single string strain set, etc.	220 kV, single string strain set ACSR/AC410 (2), 330 kN, ball socket	6	set	Saga Prefecture	Jul-2024	Feb-2025	Delivery
690	Strain devices	Single string strain set, etc.	220 kV, V-arranged lift set, ACSR/AC410 (2), 40 kN, ball socket	66	set	Saga Prefecture	Jul-2024	Feb-2025	Delivery
691	Strain devices	Single string strain set, etc.	66 kV, single string strain set, ACSR80, 80 kN, polymer, KTACSR 97, 120 kN, polymer, AC	96	set	Hirado City, Nagasaki Prefecture	Jul-2024	Dec-2024	Delivery
692	Strain devices	Single string strain set, etc.	Single string strain set (A160_80 kN) polymer	126	set	Oita Prefecture	Jul-2024	Nov-2024	Delivery
693	Strain devices	Single string strain set, etc.	110 kV, single string strain set (polymer)	21	set	Kumamoto Prefecture	Jul-2024	Nov-2024	Delivery
694	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (80 kN) polymer	24	set	Tarumizu City, Kagoshima Prefecture	Jul-2024	Jan-2025	Delivery
695	Strain devices	Single string strain set, etc.	A 160 mm2 80 kN series	24	set	Saga Prefecture	Aug-2024	Jan-2025	Delivery
696	Strain devices	Single string strain set, etc.	TA 410 mm2(2), 80 kN series	24	set	Saga Prefecture	Aug-2024	Jan-2025	Delivery
697	Strain devices	Single string strain set, etc.	66 kV, single string strain set (TACSR160) (165 kN) polymer	96	set	Goto City, Nagasaki Prefecture	Aug-2024	Jan-2025	Delivery
698	Strain devices	Single string strain set, etc.	66 kV, single string strain set (XTACIR600) (165 kN series), polymer	234	set	Kumamoto Prefecture	Aug-2024	Jun-2025	Delivery
699	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (80 kN) polymer	30	set	Kushima City, Miyazaki Prefecture	Aug-2024	Feb-2025	Delivery
700	Strain devices	Single string strain set, etc.	220 kV, double string strain set (TACSR/AC610) (165 kN) (ball socket), SSTA clamp	372	set	Kagoshima Prefecture	Aug-2024	Mar-2025	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
701	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (80 kN) polymer	24	set	Amami City, Kagoshima Prefecture	Aug-2024	Dec-2024	Delivery
702	Strain devices	Single string strain set, etc.	66 kV, single string strain set (A240) (120 kN series), polymer	174	set	Minamisatsuma City, Kagoshima Prefecture	Aug-2024	Apr-2025	Delivery
703	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (HDCC55) (80 kN), polymer	180	set	Hioki City, Kagoshima Prefecture	Aug-2024	Apr-2025	Delivery
704	Strain devices	Single string strain set, etc.	110 kV, single string strain set (ACSR160, ACSR100) (80 kN), polymer	60	set	Satsumasendai City, Kagoshima Prefecture	Aug-2024	Feb-2026	Delivery
705	Strain devices	Single string strain set, etc.	220 kV, double string strain set (ACSR/AC410 (4)), (660 kN), ball socket	96	set	Satsuma District, Kagoshima Prefecture	Aug-2024	Feb-2025	Delivery
706	Strain devices	Single string strain set, etc.	220 kV, single string strain set, ACSR410, 165 kN, ball socket	24	set	Fukuoka Prefecture	Sep-2024	Feb-2025	Delivery
707	Strain devices	Single string strain set, etc.	22 kV, single string strain set (A80) (120 kN series) (suspension insulator)	90	set	Fukuoka Prefecture	Sep-2024	Jan-2025	Delivery
708	Strain devices	Single string strain set, etc.	Double string strain set (double conductor) (A 330_165 kN) (polymer) single string strain set (single conductor) (TA410)	120	set	Oita Prefecture	Sep-2024	Jan-2025	Delivery
709	Strain devices	Single string strain set, etc.	66 kV, single string strain set (TACSR160) (80 kN series), polymer	72	set	Kumamoto Prefecture	Oct-2024	Mar-2025	Delivery
710	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR240) (120 kN), polymer	6	set	Ibusuki City, Kagoshima Prefecture	Oct-2024	Apr-2025	Delivery
711	Strain devices	Single string strain set, etc.	220 kV, double string strain set, ACSR/AC410 (2), wedge clamp	12	set	Fukuoka Prefecture	Nov-2024	Jul-2025	Delivery
712	Strain devices	Single string strain set, etc.	220 kV, double string strain set, ACSR/AC410(2), SSAT clamp	84	set	Fukuoka Prefecture	Nov-2024	Jul-2025	Delivery
713	Strain devices	Single string strain set, etc.	500 kV, double string strain set, ACSR610, 660 kN, ball socket	72	set	Saga Prefecture	Nov-2024	Jul-2025	Delivery
714	Strain devices	Single string strain set, etc.	500 kV, double string strain set, ACSR610, 660 kN, ball socket	60	set	Nagasaki Prefecture	Nov-2024	Jul-2025	Delivery
715	Strain devices	Single string strain set, etc.	220 kV, double string strain set ACSR/AC410 (1)	30	set	Fukuoka Prefecture	Jan-2025	Sep-2025	Delivery
716	Strain devices	Single string strain set, etc.	220 kV, double string strain set, ACSR 410, 165 kN, ball socket	84	set	Fukuoka Prefecture	Feb-2025	Aug-2025	Delivery
717	Strain devices	Single string strain set, etc.	220 kV, double string strain set ACSR/AC 410, 330kN, ball socket	204	set	Saga Prefecture	Feb-2025	Nov-2025	Delivery
718	Strain devices	Single string strain set, etc.	220 kV, I-arranged-lift set, TACSR/AC410, 40 kN, polymer	6	set	Saga Prefecture	Feb-2025	Nov-2025	Delivery
719	Strain devices	Single string strain set, etc.	110 kV, single string strain set (ACSR160) (80 kN) polymer	114	set	Soo City, Kagoshima Prefecture	Feb-2025	Sep-2025	Delivery
720	Strain devices	Single string strain set, etc.	ACSR/AC160 with bird prevention arc horn, anti-corrosion specification, 80 kN series, polymer insulator	57	set	Miyazaki Prefecture	Mar-2025	Oct-2025	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
721	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR240) (120 kN), polymer	78	set	Kanoya City, Kagoshima Prefecture	Mar-2025	Sep-2025	Delivery
722	Strain devices	Single string strain set, etc.	Single string strain set (A160_80 kN) (polymer) double string strain set (A160_80 kN) (polymer)	156	set	Oita Prefecture	Apr-2025	Aug-2025	Delivery
723	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR/AC160) (80 kN), polymer	12	set	Kumamoto Prefecture	Apr-2025	Nov-2025	Delivery
724	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (80 kN) polymer	12	set	Nakatane Town, Kagoshima Prefecture	Apr-2025	Sep-2025	Delivery
725	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (80 kN) polymer	72	set	Satsumasendai City, Kagoshima Prefecture	Apr-2025	Oct-2025	Delivery
726	Strain devices	Single string strain set, etc.	66 kV, single string strain set, ACSR160, 120 kN, ball socket	132	set	Fukuoka Prefecture	May-2025	Sep-2025	Delivery
727	Strain devices	Single string strain set, etc.	A 160 mm <sup>2</sup> , 80 kN series	48	set	Saga Prefecture	May-2025	Oct-2025	Delivery
728	Strain devices	Single string strain set, etc.	A 100 mm <sup>2</sup> , 80 kN series	42	set	Saga Prefecture	May-2025	Sep-2025	Delivery
729	Strain devices	Single string strain set, etc.	ACSR/AC100 with bird prevention arc horn, anti-corrosion specification, 80 kN series, polymer insulator	27	set	Miyazaki Prefecture	May-2025	Oct-2025	Delivery
730	Strain devices	Single string strain set, etc.	500 kV, double string strain set (TACSR410 (4)), (660 kN), ball socket	36	set	Isa City, Kagoshima Prefecture	May-2025	Oct-2025	Delivery
731	Strain devices	Single string strain set, etc.	220 kV, double string strain set ACSR/AC410 (1)	60	set	Fukuoka Prefecture	Jun-2025	Jan-2026	Delivery
732	Strain devices	Single string strain set, etc.	220 kV double string strain set (double conductor) ACSR410/AC, ball socket	96	set	Isahaya City, Nagasaki Prefecture	Jun-2025	Jan-2026	Delivery
733	Strain devices	Single string strain set, etc.	220 kV, double string strain set (single conductor) ACSR/AC410 (ball socket)	84	set	Isahaya City, Nagasaki Prefecture	Jun-2025	Jan-2026	Delivery
734	Strain devices	Single string strain set, etc.	66 kV, single string strain set (A160) (80 kN series), polymer	12	set	Nagasaki Prefecture	Jun-2025	Jan-2026	Delivery
735	Strain devices	Single string strain set, etc.	66 kV, single string strain set, HDCC55, 165 kN, polymer	24	set	Kamigoto Town, Nagasaki Prefecture	Jun-2025	Jan-2026	Delivery
736	Strain devices	Single string strain set, etc.	500 kV, double string strain set (660 kN, ACSR/HRAC410, D3-NR-ACSR/HRAC410)	72	set	Kumamoto Prefecture	Jun-2025	Jan-2026	Delivery
737	Strain devices	Single string strain set, etc.	500 kV, double string strain set (660 kN, ACSR/HRAC410, D3-NR-ACSR/HRAC410)	84	set	Kumamoto Prefecture	Jun-2025	Jan-2026	Delivery
738	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (120 kN), polymer	12	set	Fukuoka Prefecture	Jul-2025	Feb-2026	Delivery
739	Strain devices	Single string strain set, etc.	Single string strain set (A160_80 kN) (polymer) double string strain set (A160_80 kN) (polymer)	36	set	Oita Prefecture	Jul-2025	Dec-2025	Delivery
740	Strain devices	Single string strain set, etc.	ACSR/AC160 with bird prevention arc horn, anti-corrosion specification, 160 kN series, polymer insulator	12	set	Miyazaki Prefecture	Jul-2025	Dec-2025	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
741	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR410) (165 kN) polymer	156	set	Nagasaki City, Nagasaki Prefecture	Aug-2025	Feb-2026	Delivery
742	Strain devices	Single string strain set, etc.	66 kV, single string strain set, (TACSR/AC410) (165 kN), polymer	450	set	Sasebo Area, Higashisonogi Area	Aug-2025	Jan-2026	Delivery
743	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (80 kN) polymer	24	set	Amami City, Kagoshima Prefecture	Aug-2025	Dec-2025	Delivery
744	Strain devices	Single string strain set, etc.	Strain set	96	set	Kumamoto Prefecture	Sep-2025	Mar-2026	Delivery
745	Strain devices	Single string strain set, etc.	66 kV, single string strain set, ACSR610 (2) (165 kN) polymer	24	set	Fukuoka Prefecture	Oct-2025	May-2026	Delivery
746	Strain devices	Single string strain set, etc.	66 kV, single string strain set (TA610) (165 kN series) polymer	48	set	Fukuoka Prefecture	Oct-2025	Mar-2026	Delivery
747	Strain devices	Single string strain set, etc.	66 kV, single string strain set, 165 kN for polymer/TACSR240/ACSR160/TACSR160	84	set	Sasebo City, Nagasaki Prefecture	Oct-2025	Mar-2026	Delivery
748	Strain devices	Single string strain set, etc.	220 kV, double string strain set, ACSR/AC410 (2), wedge clamp	72	set	Fukuoka Prefecture	Nov-2025	Jul-2026	Delivery
749	Strain devices	Single string strain set, etc.	220 kV, double string strain set, ACSR/AC410 (2), SSAT clamp	84	set	Fukuoka Prefecture	Nov-2025	Jul-2026	Delivery
750	Strain devices	Single string strain set, etc.	500 kV, double string strain set, ACSR610, 660 kN, ball socket	72	set	Nagasaki Prefecture	Nov-2025	Jul-2026	Delivery
751	Strain devices	Single string strain set, etc.	500 kV, V-arranged lift set, ACSR610, 80 kN, smog	3	set	Nagasaki Prefecture	Nov-2025	Jul-2026	Delivery
752	Strain devices	Single string strain set, etc.	500 kV, double string strain set, ACSR610, 660 kN, ball socket	48	set	Saga Prefecture	Nov-2025	Jul-2026	Delivery
753	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (80 kN) polymer	84	set	Aira District, Kagoshima Prefecture	Nov-2025	Apr-2026	Delivery
754	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (120 kN), polymer	24	set	Fukuoka Prefecture	Dec-2025	Jun-2026	Delivery
755	Strain devices	Single string strain set, etc.	66 kV single string strain set (TACSR240) (165 kN) polymer	36	set	Sasebo City, Nagasaki Prefecture	Dec-2025	Jun-2026	Delivery
756	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (120 kN), polymer	24	set	Sasebo City, Nagasaki Prefecture	Dec-2025	Jun-2026	Delivery
757	Strain devices	Single string strain set, etc.	66 kV, single string strain set (TACSR/AC410) (80 kN series) polymer	12	set	Kumamoto Prefecture	Dec-2025	May-2026	Delivery
758	Strain devices	Single string strain set, etc.	220 kV, double string strain set, TACSR/(HR) AC810 (2)	84	set	Fukuoka Prefecture	Jan-2026	Aug-2026	Delivery
759	Strain devices	Single string strain set, etc.	220 kV, double string strain set, ACSR/AC410 (1)	36	set	Fukuoka Prefecture	Jan-2026	Aug-2026	Delivery
760	Strain devices	Single string strain set, etc.	220 kV double string strain set (double conductor) ACSR410/AC, ball socket	72	set	Takeo City, Saga Prefecture	Jan-2026	Sep-2026	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
761	Strain devices	Single string strain set, etc.	66 kV, single string strain set (T)ACSR/AC160) (80 kN), polymer	228	set	Higashisonogi District	Jan-2026	Jun-2026	Delivery
762	Strain devices	Single string strain set, etc.	66 kV, single string strain set, (TACSR/AC410) (165 kN), polymer	84	set	Higashisonogi District	Jan-2026	Jun-2026	Delivery
763	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (80 kN) polymer	18	set	Tarumizu City, Kagoshima Prefecture	Jan-2026	Jul-2026	Delivery
764	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR410) (165 kN), polymer	366	set	Kanoya City, Kagoshima Prefecture	Feb-2026	Aug-2026	Delivery
765	Strain devices	Single string strain set, etc.	110 kV, single string strain set (A410) (165 kN), polymer	30	set	Satsumasendai City, Kagoshima Prefecture	Feb-2026	Aug-2026	Delivery
766	Strain devices	Single string strain set, etc.	66 kV, single string strain set (TACSR160) (165 kN) polymer	42	set	Nagasaki City, Nagasaki Prefecture	Mar-2026	Sep-2026	Delivery
767	Strain devices	Single string strain set, etc.	ACSR/AC200 with bird prevention arc horn, anti-corrosion specification, 120 kN series, polymer insulator	18	set	Miyazaki Prefecture	Mar-2026	Sep-2026	Delivery
768	Strain devices	Single string strain set, etc.	220 kV, single string strain set, ACSR410, 165 kN, ball socket	48	set	Nagasaki City, Nagasaki Prefecture	Apr-2026	Dec-2026	Delivery
769	Strain devices	Single string strain set, etc.	220 kV double string strain set (ACSR410) (660 kN) (ball socket)	108	set	Imari City, Saga Prefecture	Apr-2026	Nov-2026	Delivery
770	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (80 kN) polymer	24	set	Nakatane Town, Kagoshima Prefecture	Apr-2026	Sep-2026	Delivery
771	Strain devices	Single string strain set, etc.	500 kV, double string strain set (TACSR/AC810 (4)), 660 kN (ball socket)	6	set	Isa City, Kagoshima Prefecture	Apr-2026	Oct-2026	Delivery
772	Strain devices	Single string strain set, etc.	220 kV, double string strain set, ACSR/HRAC410 (1)	6	set	Fukuoka Prefecture	May-2026	Jan-2027	Delivery
773	Strain devices	Single string strain set, etc.	66 kV, single string strain set (polymer)	120	set	Kumamoto Prefecture	May-2026	Oct-2026	Delivery
774	Strain devices	Single string strain set, etc.	220 kV, double string strain set, ACSR 410, 165 kN, ball socket	48	set	Fukuoka Prefecture	Jun-2026	Jan-2027	Delivery
775	Strain devices	Single string strain set, etc.	220 kV, double string strain set, ACSR 410, 165 kN, ball socket	72	set	Fukuoka Prefecture	Jun-2026	Jan-2027	Delivery
776	Strain devices	Single string strain set, etc.	TA 240 mm <sup>2</sup> , 120 kN series	120	set	Saga Prefecture	Jun-2026	Oct-2026	Delivery
777	Strain devices	Single string strain set, etc.	220 kV double string strain set (double conductor) ACSR410/AC, ball socket	24	set	Isahaya City, Nagasaki Prefecture	Jun-2026	Jan-2027	Delivery
778	Strain devices	Single string strain set, etc.	220 kV, double string strain set (single conductor) ACSR/AC410 (ball socket)	156	set	Isahaya City, Nagasaki Prefecture	Jun-2026	Jan-2027	Delivery
779	Strain devices	Single string strain set, etc.	110 kV, single string strain set (TACSR/AC160) (165 kN series), polymer	24	set	Kumamoto Prefecture	Jun-2026	Nov-2026	Delivery
780	Strain devices	Single string strain set, etc.	66 kV single string strain set (ACSR410) (165 kN), polymer	240	set	Izumi City, Kagoshima Prefecture	Jun-2026	Oct-2026	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
781	Strain devices	Single string strain set, etc.	66 kV, single string strain set (ACSR160) (80 kN) polymer	120	set	Shibushi City, Kagoshima Prefecture	Jun-2026	Sep-2026	Delivery
782	Strain devices	Ground wire strain set	Ground wire strain set (AC70)	14	set	Fukuoka Prefecture	Jun-2023	Oct-2023	Delivery
783	Strain devices	Ground wire strain set	GC-10ACW OB-100D2	2	set	QHT Iizuka Local Operation Station	Jun-2023	Oct-2023	Delivery
784	Strain devices	Ground wire strain set	Ground wire strain set (HiCR-OPGW160)	14	set	Kumamoto Prefecture	Jun-2023	Nov-2023	Delivery
785	Strain devices	Ground wire strain set	For HiCR-OPGW	16	set	Miyazaki Prefecture	Jun-2023	Dec-2023	Delivery
786	Strain devices	Ground wire strain set	For AC70	4	set	Miyazaki Prefecture	Jun-2023	Dec-2023	Delivery
787	Strain devices	Ground wire strain set	For AC70	4	set	Miyazaki Prefecture	Jun-2023	Jan-2024	Delivery
788	Strain devices	Ground wire strain set	Ground wire strain set, AC 260/Ground wire strain set, LP-AC 150/Ground wire strain set, HiCR-OPGW250, Ground	30	set	Satsumasendai City, Kagoshima Prefecture	Jun-2023	Nov-2023	Delivery
789	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	4	set	Minamitane Town, Kagoshima Prefecture	Jun-2023	Dec-2023	Delivery
790	Strain devices	Ground wire strain set	Ground wire strain set (OPGW60) (OPGW80) (AS55)	42	set	Kagoshima City, Kagoshima Prefecture	Jun-2023	Nov-2023	Delivery
791	Strain devices	Ground wire strain set	Ground wire strain set (OP80)	36	set	Fukuoka Prefecture	Jul-2023	Nov-2023	Delivery
792	Strain devices	Ground wire strain set	Ground wire strain set (AC70)	3	set	Fukuoka Prefecture	Jul-2023	Nov-2023	Delivery
793	Strain devices	Ground wire strain set	Ground wire strain set (AC70)	4	set	Fukuoka Prefecture	Jul-2023	Dec-2023	Delivery
794	Strain devices	Ground wire strain set	Ground wire strain set, LP-AC150 Bearing suspension clamp, LP-AC150 Jumper clamp for ground wire, LP	42	set	Fukuoka Prefecture	Jul-2023	Feb-2024	Delivery
795	Strain devices	Ground wire strain set	AC70 mm2	22	set	Saga Prefecture	Jul-2023	Dec-2023	Delivery
796	Strain devices	Ground wire strain set	Ground wire strain set (OPGW160)	4	set	Oita Prefecture	Jul-2023	Jan-2024	Delivery
797	Strain devices	Ground wire strain set	Ground wire strain set (AC70) JP clamp for ground wire (AC70)	4	set	Oita Prefecture	Jul-2023	Nov-2023	Delivery
798	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Fixed suspension clamp for ground wire (AC70)	16	set	Kumamoto Prefecture	Jul-2023	Feb-2024	Delivery
799	Strain devices	Ground wire strain set	For AC70	8	set	Miyazaki Prefecture	Jul-2023	Jan-2024	Delivery
800	Strain devices	Ground wire strain set	Ground wire strain set (AC55)	4	set	Miyazaki Prefecture	Jul-2023	Nov-2023	Delivery



## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
801	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	8	set	Amami City, Kagoshima Prefecture	Jul-2023	Nov-2023	Delivery
802	Strain devices	Ground wire strain set	For AC70	14	set	Miyazaki Prefecture	Aug-2023	Jan-2024	Delivery
803	Strain devices	Ground wire strain set	Ground wire strain set (OP80)	50	set	Fukuoka Prefecture	Sep-2023	Apr-2024	Delivery
804	Strain devices	Ground wire strain set	AC70 mm2	5	set	Saga Prefecture	Oct-2023	Mar-2024	Delivery
805	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	7	set	Nagasaki City, Nagasaki Prefecture	Oct-2023	Mar-2024	Delivery
806	Strain devices	Ground wire strain set	Ground wire strain set (AC70)	6	set	Oita Prefecture	Oct-2023	Feb-2024	Delivery
807	Strain devices	Ground wire strain set	For AC70	8	set	Miyazaki Prefecture	Oct-2023	May-2024	Delivery
808	Strain devices	Ground wire strain set	Ground wire strain set (AC150)	64	set	Satsumasendai City, Kagoshima Prefecture	Oct-2023	Jul-2024	Delivery
809	Strain devices	Ground wire strain set	Ground wire strain set (AC70)	8	set	Soo City, Kagoshima Prefecture	Oct-2023	Mar-2024	Delivery
810	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	4	set	Fukuoka Prefecture	Nov-2023	Apr-2024	Delivery
811	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp (AC70)	28	set	Fukuoka Prefecture	Nov-2023	Jun-2024	Delivery
812	Strain devices	Ground wire strain set	Ground wire strain set and jumper clamp AC 70 for ground wire HiCR-OPGW80	23	set	Saikai City, Nagasaki Prefecture	Nov-2023	Jun-2024	Delivery
813	Strain devices	Ground wire strain set	For AC70	4	set	Miyazaki Prefecture	Nov-2023	Apr-2024	Delivery
814	Strain devices	Ground wire strain set	Ground wire strain set (AC70), Jumper clamp for ground wire (AC70), Ground wire strain set (AC55), Ground wire jumper	6	set	Izumi City, Kagoshima Prefecture	Nov-2023	Apr-2024	Delivery
815	Strain devices	Ground wire strain set	Ground wire strain set, (NS-)HiCR-OPGW250, 200 Jumper clamp for ground wire (NS-) HiCR	28	set	Fukuoka Prefecture	Dec-2023	Aug-2024	Delivery
816	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Fixed suspension clamp for ground wire (AC70)	15	set	Kumamoto Prefecture	Dec-2023	Oct-2024	Delivery
817	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Ground wire strain set (AC55)	8	set	Kumamoto Prefecture	Dec-2023	Apr-2024	Delivery
818	Strain devices	Ground wire strain set	For OPGW140	8	set	Miyazaki Prefecture	Dec-2023	Jun-2024	Delivery
819	Strain devices	Ground wire strain set	For AC150	8	set	Miyazaki Prefecture	Dec-2023	Jun-2024	Delivery
820	Strain devices	Ground wire strain set	For AC70	16	set	Miyazaki Prefecture	Dec-2023	Jun-2024	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
821	Strain devices	Ground wire strain set	Ground wire strain set (OPGW80)	91	set	Sasebo Area, Higashisonogi Area	Jan-2024	Jun-2024	Delivery
822	Strain devices	Ground wire strain set	Ground wire strain set (AC70)	16	set	Sasebo Area, Higashisonogi Area	Jan-2024	Jun-2024	Delivery
823	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	8	set	Soo City, Kagoshima Prefecture	Jan-2024	Sep-2024	Delivery
824	Strain devices	Ground wire strain set	Ground wire strain set (LP-AC150) Ground wire strain set (OPGW160)	16	set	Kumamoto Prefecture	Feb-2024	Sep-2024	Delivery
825	Strain devices	Ground wire strain set	For AC70	4	set	Miyazaki Prefecture	Feb-2024	Sep-2024	Delivery
826	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Fixed suspension clamp for ground wire (AC70)	10	set	Kumamoto Prefecture	Mar-2024	Dec-2024	Delivery
827	Strain devices	Ground wire strain set	Ground wire strain set (OPGW80) Ground wire strain set (AC70)	9	set	Kumamoto Prefecture	Mar-2024	Aug-2024	Delivery
828	Strain devices	Ground wire strain set	For OPGW80	8	set	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
829	Strain devices	Ground wire strain set	For OPGW80	3	set	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
830	Strain devices	Ground wire strain set	For AC70	2	set	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
831	Strain devices	Ground wire strain set	For OPGW80	3	set	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
832	Strain devices	Ground wire strain set	For AC70	2	set	Miyazaki Prefecture	Mar-2024	Sep-2024	Delivery
833	Strain devices	Ground wire strain set	Ground wire strain set (AC70)	14	set	Nagasaki City, Nagasaki Prefecture	Apr-2024	Oct-2024	Delivery
834	Strain devices	Ground wire strain set	Ground wire strain set and jumper clamp for ground wire OPGW80	21	set	Isahaya City, Nagasaki Prefecture	Apr-2024	Jan-2025	Delivery
835	Strain devices	Ground wire strain set	Ground wire strain set (OPGW80) Ground wire strain set (OPGW160)	18	set	Oita Prefecture	Apr-2024	Oct-2024	Delivery
836	Strain devices	Ground wire strain set	Ground wire strain set (AC70)	6	set	Kumamoto Prefecture	Apr-2024	Aug-2024	Delivery
837	Strain devices	Ground wire strain set	For HiCR-OPGW80	6	set	Miyazaki Prefecture	Apr-2024	Nov-2024	Delivery
838	Strain devices	Ground wire strain set	Ground wire strain set (AC70)	1	set	Amami City, Kagoshima Prefecture	Apr-2024	Aug-2024	Delivery
839	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	12	set	Kagoshima City, Kagoshima Prefecture	Apr-2024	Oct-2024	Delivery
840	Strain devices	Ground wire strain set	Ground wire strain set (OP80), Jumper clamp for ground wire (OP80), Ground wire strain set (AC70), etc.	4	set	Kirishima City, Kagoshima Prefecture	Apr-2024	Sep-2024	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
841	Strain devices	Ground wire strain set	Ground wire strain set (AC70)	30	set	Kanoya City, Kagoshima Prefecture	Apr-2024	Dec-2024	Delivery
842	Strain devices	Ground wire strain set	Ground wire strain set (LP-AC150) Jumper clamp for ground wire (LP-AC150)	6	set	Fukuoka Prefecture	May-2024	Sep-2024	Delivery
843	Strain devices	Ground wire strain set	AC70 mm2	14	set	Saga Prefecture	May-2024	Sep-2024	Delivery
844	Strain devices	Ground wire strain set	For AC70	7	set	Miyazaki Prefecture	May-2024	Oct-2024	Delivery
845	Strain devices	Ground wire strain set	Ground wire suspension and strain set (LP-AC150, HiCR-OPGW160)	13	set	Kumamoto Prefecture	May-2024	Dec-2024	Delivery
846	Strain devices	Ground wire strain set	Ground wire strain set (AC70)	8	set	Kumamoto Prefecture	May-2024	Dec-2024	Delivery
847	Strain devices	Ground wire strain set	Ground wire strain set (AC45) Jumper clamp for ground wire (AC45)	4	set	Fukuoka Prefecture	Jun-2024	Mar-2025	Delivery
848	Strain devices	Ground wire strain set	Ground wire strain set (OP250)	20	set	Fukuoka Prefecture	Jun-2024	Oct-2024	Delivery
849	Strain devices	Ground wire strain set	Ground wire strain set (OP250)	14	set	Fukuoka Prefecture	Jun-2024	Oct-2024	Delivery
850	Strain devices	Ground wire strain set	Ground wire strain set (AC45) Jumper clamp for ground wire (AC45)	10	set	Kamigoto Town, Nagasaki Prefecture	Jun-2024	Jan-2025	Delivery
851	Strain devices	Ground wire strain set	Ground wire strain set/Jumper clamp for ground wire, LP-AC150, HiCR-OPGW160	32	set	Sasebo City, Nagasaki Prefecture	Jun-2024	Feb-2025	Delivery
852	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	4	set	Higashisonogi District, Nagasaki Prefecture	Jun-2024	Nov-2024	Delivery
853	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	9	set	Higashisonogi District, Nagasaki Prefecture	Jun-2024	Nov-2024	Delivery
854	Strain devices	Ground wire strain set	Ground wire strain set (AC70) JP clamp for ground wire (AC70)	12	set	Oita Prefecture	Jun-2024	Nov-2024	Delivery
855	Strain devices	Ground wire strain set	Ground wire strain set (OPGW80 / Jumper clamp for ground wire (OPGW80) / Ground wire strain set (AC70), etc.	30	set	Oita Prefecture	Jun-2024	Nov-2024	Delivery
856	Strain devices	Ground wire strain set	Strain set for ground wire (OPGW490 (polymer)), etc.	12	set	Kumamoto Prefecture	Jun-2024	Jan-2025	Delivery
857	Strain devices	Ground wire strain set	Ground wire strain set (OPGW200) Ground wire strain set (OPGW160)	10	set	Kumamoto Prefecture	Jun-2024	Jan-2025	Delivery
858	Strain devices	Ground wire strain set	Ground wire strain set (AC70)	2	set	Kanoya City, Kagoshima Prefecture	Jun-2024	Nov-2024	Delivery
859	Strain devices	Ground wire strain set	Ground wire strain set (HiCR-OPGW200) Ground wire strain set NS-HiCR-OPGW200, etc.	56	set	Saga Prefecture	Jul-2024	Feb-2025	Delivery
860	Strain devices	Ground wire strain set	Ground wire strain set (OP80)	118	set	Nagasaki Prefecture	Jul-2024	Feb-2025	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
861	Strain devices	Ground wire strain set	Ground wire strain set AC38, (HiCR-OPGW80) Jumper clamp for ground wire, HiCR-OPGW80	16	set	Hirado City, Nagasaki Prefecture	Jul-2024	Dec-2024	Delivery
862	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Ground wire strain set (AC55)	14	set	Oita Prefecture	Jul-2024	Nov-2024	Delivery
863	Strain devices	Ground wire strain set	Ground wire strain set (AC70)	7	set	Kumamoto Prefecture	Jul-2024	Nov-2024	Delivery
864	Strain devices	Ground wire strain set	Ground wire strain set (AC55) Jumper clamp for ground wire (AC55)	12	set	Tarumizu City, Kagoshima Prefecture	Jul-2024	Jan-2025	Delivery
865	Strain devices	Ground wire strain set	AC70 mm2	6	set	Saga Prefecture	Aug-2024	Jan-2025	Delivery
866	Strain devices	Ground wire strain set	OPGW80 mm2	4	set	Saga Prefecture	Aug-2024	Jan-2025	Delivery
867	Strain devices	Ground wire strain set	Ground wire strain set (HiCR-OPGW80)	12	set	Goto City, Nagasaki Prefecture	Aug-2024	Jan-2025	Delivery
868	Strain devices	Ground wire strain set	Ground wire strain set (OPGW80) Ground wire strain set (AC70)	10	set	Kushima City, Miyazaki Prefecture	Aug-2024	Feb-2025	Delivery
869	Strain devices	Ground wire strain set	Ground wire strain set (OPGW160) Ground wire suspension set (OPGW160), etc.	97	set	Kagoshima Prefecture	Aug-2024	Mar-2025	Delivery
870	Strain devices	Ground wire strain set	Ground wire strain set (AC70, AC55) and ground wire jumper clamp	20	set	Satsumasendai City, Kagoshima Prefecture	Aug-2024	Feb-2026	Delivery
871	Strain devices	Ground wire strain set	Ground wire strain set (AC150), jumper clamp for ground wire (AC150), ground wire strain set (OPGW160), etc.	46	set	Satsuma District, Kagoshima Prefecture	Aug-2024	Feb-2026	Delivery
872	Strain devices	Ground wire strain set	Ground wire strain set, AC150 -Ground wire strain set, OPGW140, -Jumper clamp for ground wire AC150, etc.	4	set	Fukuoka Prefecture	Sep-2024	Feb-2025	Delivery
873	Strain devices	Ground wire strain set	Ground wire strain set (AC45)	32	set	Fukuoka Prefecture	Sep-2024	Jan-2025	Delivery
874	Strain devices	Ground wire strain set	Ground wire strain set (AC70) JP clamp for ground wire (AC70)	44	set	Oita Prefecture	Sep-2024	Jan-2025	Delivery
875	Strain devices	Ground wire strain set	Ground wire strain set (AC70)	12	set	Kumamoto Prefecture	Oct-2024	Mar-2025	Delivery
876	Strain devices	Ground wire strain set	Ground wire strain set, OPGW160, Ground wire strain set, AC150, Jumper clamp for ground wire, OPGW160, ground wire	36	set	Saga Prefecture	Nov-2024	Jul-2025	Delivery
877	Strain devices	Ground wire strain set	Bearing type suspension clamp for ground wire, OPGW160, Bearing type suspension clamp for ground wire, AC150	3	set	Saga Prefecture	Nov-2024	Jul-2025	Delivery
878	Strain devices	Ground wire strain set	Ground wire strain set, OPGW160, Ground wire strain set, AC150, Jumper clamp for ground wire, OPGW160, ground wire	30	set	Nagasaki Prefecture	Nov-2024	Jul-2025	Delivery
879	Strain devices	Ground wire strain set	Bearing type suspension clamp for ground wire OPGW160 Fixed suspension clamp for ground wire, AC150	15	set	Nagasaki Prefecture	Nov-2024	Jul-2025	Delivery
880	Strain devices	Ground wire strain set	Ground wire strain set (LP-AC150) Jumper clamp for ground wire (LP-AC150)	28	set	Fukuoka Prefecture	Feb-2025	Aug-2025	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
881	Strain devices	Ground wire strain set	Ground wire strain set/Jumper clamp for ground wire, HiCR-OPGW80 (SM24)	4	set	Isahaya City, Nagasaki Prefecture	Feb-2025	Aug-2025	Delivery
882	Strain devices	Ground wire strain set	Jumper clamp for ground wire (OPGW160), ground wire strain set (OPGW160)	6	set	Kagoshima Prefecture	Feb-2025	Sep-2025	Delivery
883	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	18	set	Soo City, Kagoshima Prefecture	Feb-2025	Sep-2025	Delivery
884	Strain devices	Ground wire strain set	For AC70	20	set	Miyazaki Prefecture	Mar-2025	Oct-2025	Delivery
885	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	12	set	Kanoya City, Kagoshima Prefecture	Mar-2025	Sep-2025	Delivery
886	Strain devices	Ground wire strain set	Ground wire strain set (HiCR-OPGW160)	27	set	Kumamoto Prefecture	Apr-2025	Oct-2025	Delivery
887	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Fixed suspension clamp for ground wire (AC70)	5	set	Kumamoto Prefecture	Apr-2025	Nov-2025	Delivery
888	Strain devices	Ground wire strain set	For AC70	8	set	Miyazaki Prefecture	Apr-2025	Sep-2025	Delivery
889	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	16	set	Kagoshima City, Kagoshima Prefecture	Apr-2025	Aug-2025	Delivery
890	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	20	set	Kagoshima City, Kagoshima Prefecture	Apr-2025	Aug-2025	Delivery
891	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	12	set	Satsumasendai City, Kagoshima Prefecture	Apr-2025	Oct-2025	Delivery
892	Strain devices	Ground wire strain set	AC45 mm2	2	set	Saga Prefecture	May-2025	Sep-2025	Delivery
893	Strain devices	Ground wire strain set	For AC70	10	set	Miyazaki Prefecture	May-2025	Oct-2025	Delivery
894	Strain devices	Ground wire strain set	Ground wire strain set (AC45) Jumper clamp for ground wire (AC45)	10	set	Kamigoto Town, Nagasaki Prefecture	Jun-2025	Jan-2026	Delivery
895	Strain devices	Ground wire strain set	Ground wire strain set (HiCR-OPGW250) Strain set for ground wires (HiCR-OPGW250) CT Sensor	42	set	Kumamoto Prefecture	Jun-2025	Jan-2026	Delivery
896	Strain devices	Ground wire strain set	Ground wire strain set (NS-HiCR-OPGW250) Ground wire strain set (NS-HiCR-OPGW250)	54	set	Kumamoto Prefecture	Jun-2025	Jan-2026	Delivery
897	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	4	set	Fukuoka Prefecture	Jul-2025	Feb-2026	Delivery
898	Strain devices	Ground wire strain set	Ground wire strain set (AC70), ground wire strain set (GSW45), JP clamp for ground wire (AC70)	6	set	Oita Prefecture	Jul-2025	Dec-2025	Delivery
899	Strain devices	Ground wire strain set	For AC70	6	set	Miyazaki Prefecture	Jul-2025	Dec-2025	Delivery
900	Strain devices	Ground wire strain set	Ground wire strain set (OPGW80)	80	set	Sasebo Area, Higashisonogi Area	Aug-2025	Jan-2026	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
901	Strain devices	Ground wire strain set	Ground wire strain set	16	set	Kumamoto Prefecture	Sep-2025	Mar-2026	Delivery
902	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	4	set	Fukuoka Prefecture	Oct-2025	May-2026	Delivery
903	Strain devices	Ground wire strain set	Ground wire strain set (AC70)	10	set	Fukuoka Prefecture	Oct-2025	Mar-2026	Delivery
904	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	2	set	Sasebo City, Nagasaki Prefecture	Oct-2025	Mar-2026	Delivery
905	Strain devices	Ground wire strain set	Bearing type suspension clamp for ground wire OPGW160 Fixed suspension clamp for ground wire, AC150	3	set	Saga Prefecture	Nov-2025	Jul-2026	Delivery
906	Strain devices	Ground wire strain set	Ground wire strain set (OPGW160) Ground wire strain set (AC150)	36	set	Nagasaki Prefecture	Nov-2025	Jul-2026	Delivery
907	Strain devices	Ground wire strain set	Bearing type suspension clamp for ground wire, OPGW160, Bearing type suspension clamp for ground wire, AC150	6	set	Nagasaki Prefecture	Nov-2025	Jul-2026	Delivery
908	Strain devices	Ground wire strain set	Ground wire strain set, OPGW160, Ground wire strain set, AC150, Jumper clamp for ground wire, OPGW160, ground wire	24	set	Saga Prefecture	Nov-2025	Jul-2026	Delivery
909	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	14	set	Aira District, Kagoshima Prefecture	Nov-2025	Apr-2026	Delivery
910	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	6	set	Fukuoka Prefecture	Dec-2025	Jun-2026	Delivery
911	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	10	set	Sasebo City, Nagasaki Prefecture	Dec-2025	Jun-2026	Delivery
912	Strain devices	Ground wire strain set	Ground wire strain set, LP-AC150 Bearing suspension clamp, LP-AC150 Jumper clamp for ground wire, LP	50	set	Fukuoka Prefecture	Jan-2026	Aug-2026	Delivery
913	Strain devices	Ground wire strain set	Ground wire strain set (AC70)	54	set	Higashisonogi District	Jan-2026	Jun-2026	Delivery
914	Strain devices	Ground wire strain set	Ground wire strain set (AC55) Jumper clamp for ground wire (AC55)	6	set	Tarumizu City, Kagoshima Prefecture	Jan-2026	Jul-2026	Delivery
915	Strain devices	Ground wire strain set	Ground wire strain set (OP80) / Jumper clamp for ground wire (OP80) / Ground wire strain set (AC70), etc.	6	set	Satsumasendai City, Kagoshima Prefecture	Feb-2026	Aug-2026	Delivery
916	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	7	set	Nagasaki City, Nagasaki Prefecture	Mar-2026	Sep-2026	Delivery
917	Strain devices	Ground wire strain set	For OPGW80	4	set	Miyazaki Prefecture	Mar-2026	Sep-2026	Delivery
918	Strain devices	Ground wire strain set	Ground wire strain set (AC70) Jumper clamp for ground wire (AC70)	8	set	Kagoshima City, Kagoshima Prefecture	Mar-2026	Aug-2026	Delivery
919	Strain devices	Ground wire strain set	Ground wire strain set, LP-AC150	10	set	Nagasaki City, Nagasaki Prefecture	Apr-2026	Dec-2026	Delivery
920	Strain devices	Ground wire strain set	Ground wire strain set, HiCR-OPGW160	10	set	Nagasaki City, Nagasaki Prefecture	Apr-2026	Dec-2026	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
921	Strain devices	Ground wire strain set	Ground wire strain set (HiCR-OPGW200) Jumper clamp for ground wire, HiCR-OPGW200	4	set	Fukuoka Prefecture	May-2026	Jan-2027	Delivery
922	Strain devices	Ground wire strain set	Ground wire strain set (OPGW80)	24	set	Kumamoto Prefecture	May-2026	Oct-2026	Delivery
923	Strain devices	Ground wire strain set	Ground wire strain set (LP-AC150) Jumper clamp for ground wire (LP-AC150)	16	set	Fukuoka Prefecture	Jun-2026	Jan-2027	Delivery
924	Strain devices	Ground wire strain set	Ground wire strain set (LP-AC150) Jumper clamp for ground wire (LP-AC150)	24	set	Fukuoka Prefecture	Jun-2026	Jan-2027	Delivery
925	Strain devices	Ground wire strain set	Ground wire strain set (OPGW80) Jumper clamp for ground wire (OP80)	38	set	Izumi City, Kagoshima Prefecture	Jun-2026	Oct-2026	Delivery
926	Strain devices	Ground wire strain set	Ground wire strain set (OPGW80) Jumper clamp for ground wire	20	set	Shibushi City, Kagoshima Prefecture	Jun-2026	Sep-2026	Delivery
927	Line clamps	Suspension clamp for ground wire	For AC70	2	set	Miyazaki Prefecture	Jun-2023	Jan-2024	Delivery
928	Line clamps	Suspension clamp for ground wire	Tower top bearing suspension clamp (OPGW60) (OPGW80) (AS55)	4	set	Kagoshima City, Kagoshima Prefecture	Jun-2023	Nov-2023	Delivery
929	Line clamps	Suspension clamp for ground wire	Fixed suspension clamp for ground wire (AC70)	1	set	Amami City, Kagoshima Prefecture	Jul-2023	Nov-2023	Delivery
930	Line clamps	Suspension clamp for ground wire	Fixed suspension clamp for ground wire (AC70)	3	set	Soo City, Kagoshima Prefecture	Jan-2024	Sep-2024	Delivery
931	Line clamps	Suspension clamp for ground wire	Fixed suspension clamp for ground wire (AC70)	7	set	Kagoshima City, Kagoshima Prefecture	Apr-2024	Oct-2024	Delivery
932	Line clamps	Suspension clamp for ground wire	Fixed suspension clamp for ground wire (AC70, AC55)	2	set	Satsumasendai City, Kagoshima Prefecture	Aug-2024	Feb-2026	Delivery
933	Line clamps	Suspension clamp for ground wire	Fixed suspension clamp for ground wire (AC150)	10	set	Satsuma District, Kagoshima Prefecture	Aug-2024	Feb-2026	Delivery
934	Line clamps	Suspension clamp for ground wire	Fixed suspension clamp for ground wire (AC70)	3	set	Kagoshima City, Kagoshima Prefecture	Apr-2025	Aug-2025	Delivery
935	Line clamps	Suspension clamp for ground wire	Fixed suspension clamp for ground wire (AC70)	7	set	Kagoshima City, Kagoshima Prefecture	Apr-2025	Aug-2025	Delivery
936	Line clamps	Suspension clamp for ground wire	Fixed suspension clamp for ground wire (AC70)	1	set	Aira District, Kagoshima Prefecture	Nov-2025	Apr-2026	Delivery
937	Line clamps	Suspension clamp for ground wire	Tower top bearing type suspension clamp for optical fiber composite overhead ground wire (OPGW80)	5	set	Izumi City, Kagoshima Prefecture	Jun-2026	Oct-2026	Delivery
938	Line clamps	Suspension clamp for ground wire	Tower top bearing type suspension clamp for optical fiber composite overhead ground wire (OPGW80)	1	set	Shibushi City, Kagoshima Prefecture	Jun-2026	Sep-2026	Delivery
939	Line clamps	Jumper clamp for ground wire	Jumper clamp, AC260, Jumper clamp, LP-AC150, Jumper clamp, HiCR-OPG	22	set	Satsumasendai City, Kagoshima Prefecture	Jun-2023	Nov-2023	Delivery
940	Line clamps	Jumper clamp for ground wire	Jumper clamp for ground wire (AC70)	2	set	Nishinoomote City, Kagoshima Prefecture	Oct-2023	Apr-2024	Delivery

## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
941	Line clamps	Jumper clamp for ground wire	Jumper clamp, AC150	34	set	Satsumasendai City, Kagoshima Prefecture	Oct-2023	Jul-2024	Delivery
942	Jumper reinforcement devices	Insulator metal fittings for power transmission	500 kV, jumper V-arranged lift set (A410) (80 kN series)	12	set	Satsumasendai City, Kagoshima Prefecture	Jun-2023	Nov-2023	Delivery
943	Jumper reinforcement devices	Insulator metal fittings for power transmission	220 kV, Jumper I-arranged lift set, ACSR/AC410 (2)	9	set	Fukuoka Prefecture	Jul-2023	Jan-2024	Delivery
944	Jumper reinforcement devices	Insulator metal fittings for power transmission	220 kV, Jumper I-arranged lift set, ACSR/AC410 (2)	3	set	Fukuoka Prefecture	Jul-2023	Jan-2024	Delivery
945	Jumper reinforcement devices	Insulator metal fittings for power transmission	220 kV, Jumper I-arranged lift set TCSR/(HR) AC810 (2)	15	set	Fukuoka Prefecture	Jul-2023	Feb-2024	Delivery
946	Jumper reinforcement devices	Insulator metal fittings for power transmission	220 kV, Jumper I-arranged lift set NS-TACSR/HRAC410 (2)	30	set	Fukuoka Prefecture	Dec-2023	Aug-2024	Delivery
947	Jumper reinforcement devices	Insulator metal fittings for power transmission	220 kV, Jumper V-arranged lift set, ACSR/AC410 (1)	15	set	Fukuoka Prefecture	Feb-2024	Aug-2024	Delivery
948	Jumper reinforcement devices	Insulator metal fittings for power transmission	220 kV, Jumper V-arranged lift set, ACSR/AC410 (1)	15	set	Fukuoka Prefecture	Jun-2024	Jan-2025	Delivery
949	Jumper reinforcement devices	Insulator metal fittings for power transmission	220 kV, Jumper I-arranged lift set, ACSR/AC410 (2)	21	set	Fukuoka Prefecture	Nov-2024	Jul-2025	Delivery
950	Jumper reinforcement devices	Insulator metal fittings for power transmission	220 kV, Jumper V-arranged lift set, ACSR/AC410 (1)	18	set	Fukuoka Prefecture	Jan-2025	Sep-2025	Delivery
951	Jumper reinforcement devices	Insulator metal fittings for power transmission	220 kV, Jumper V-arranged lift set, ACSR/AC410 (1)	3	set	Fukuoka Prefecture	Jun-2025	Jan-2026	Delivery
952	Jumper reinforcement devices	Insulator metal fittings for power transmission	220 kV, Jumper V-arranged lift set, ACSR/AC410 (1)	6	set	Fukuoka Prefecture	Jun-2025	Jan-2026	Delivery
953	Jumper reinforcement devices	Insulator metal fittings for power transmission	220 kV, Jumper I-arranged lift set, ACSR/AC410 (2)	24	set	Fukuoka Prefecture	Nov-2025	Jul-2026	Delivery
954	Jumper reinforcement devices	Insulator metal fittings for power transmission	220 kV Jumper V-arranged lift set, ACSR/AC410 (2)	3	set	Fukuoka Prefecture	Nov-2025	Jul-2026	Delivery
955	Jumper reinforcement devices	Insulator metal fittings for power transmission	220 kV, Jumper I-arranged lift set TCSR/(HR) AC810 (2)	6	set	Fukuoka Prefecture	Jan-2026	Aug-2026	Delivery
956	Jumper reinforcement devices	Insulator metal fittings for power transmission	220 kV, Jumper V-arranged lift set, ACSR/AC410 (1)	6	set	Fukuoka Prefecture	Jan-2026	Aug-2026	Delivery
957	Jumper reinforcement devices	Insulator metal fittings for power transmission	220 kV, Jumper V-arranged lift set, ACSR/AC410 (1)	6	set	Fukuoka Prefecture	Jan-2026	Aug-2026	Delivery
958	steel pipe pile	Steel pipe pile	φ 500 (304 m)	33	t	Saga Prefecture	Jul-2023	Oct-2023	Delivery
959	steel pipe pile	Steel pipe pile	1 reverse T-pile foundation, φ 500 x 31.5 m x 6 pieces, φ 500 x 30.0 m x 6 pieces	40	t	Kumamoto Prefecture	Jul-2023	Nov-2023	Delivery
960	steel pipe pile	Steel pipe pile	φ 1,930.4 x t 25	65	t	Amami City, Kagoshima Prefecture	Jul-2023	Sep-2023	Delivery



## Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for transmission systems)

(All of information of this plan are subject to change without notice. There may be cases that procurement procedure are in progress at time of release of this plan.)

No.	Description and Specifications			Quantity	Unit	Requesting Office/Station	Month of quotation	Month of delivery	Conditions of Delivery
961	steel pipe pile	Steel pipe pile	Steel pipe pile φ 500 x t 9.0, 14 m x 8 pieces = 112 m	12	t	Fukuoka Prefecture	Jul-2023	Oct-2023	Delivery
962	pipng materials for underground cables	Thin - walled composite FRP pipe	φ 175	19,600	m	Kitakyushu, Fukuoka Prefecture	Oct-2023	Apr-2024	Delivery
963	supporting structure	220 kV, rack, general angle, 3 t		1	set	Fukuoka Prefecture	Apr-2025	Sep-2025	Delivery
964	supporting structure	220 kV, rack, general angle, 3 t		1	set	Fukuoka Prefecture	Apr-2026	Sep-2026	Delivery
965	supporting structure	220 kV, rack, general angle, 5 t		2	set	Kitakyushu, Fukuoka Prefecture	Apr-2024	Sep-2024	Delivery
966	transmission line maintenance information system	Fault locator	Kinkei System Corporation type, failure locator	1	set	Nagasaki Prefecture	Jun-2023	Apr-2024	Installation and adjustment
967	transmission line maintenance information system	Maintenance information system	VF-CT system	1	set	Fukuoka Prefecture	Mar-2024	Mar-2025	Installation and adjustment
968	transmission line maintenance information system	Transmission line maintenance information system	VF-CT system	1	set	Miyazaki Prefecture	Apr-2024	Feb-2025	Installation and adjustment
969	transmission line maintenance information system	Transmission line maintenance information system	VF-CT system	1	set	Miyazaki Prefecture	Apr-2024	Feb-2025	Installation and adjustment