

Procurement Plan for Electric Power Facilities

(Category: Equipment and materials for telecommunication)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

NO.	Description and Specifications			Quantity	Unit	Required by the below	Expected RFQ Month	Delivery Month	Delivery Terms
1	Mobile Radio Equipment	Wireless Network System Devices	Local 5G Base Station, Wireless LAN Base Station, etc.	1	set	Reihoku Power Station	May 2026	Mar 2027	Installation, adjustment and field test
2	Mobile Radio Equipment	Wireless Network System Devices	Local 5G Base Station, Wireless LAN Base Station, etc.	1	set	Genkai Nuclear Power Station	Jun 2025	Mar 2026	Installation, adjustment and field test
3	Mobile Radio Equipment	Wireless Network System Devices	Local 5G Base Station, Wireless LAN Base Station, etc.	1	set	Sendai Nuclear Power Station	Apr 2026	Mar 2027	Installation, adjustment and field test