

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Telecommunication Systems)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
1	Data transmission equipments	Extension parts for data transmission equipment	Extension parts for CDT master equipment	1	set	Shinohara Dam	Jun-2026	Mar-2027	Delivered after adjustment
3	Data transmission equipments	Small-capacity data transmission equipment	CDT system, transmission capacity 2W	1	set	Asonogawa Hydro Power Station	Jun-2026	Mar-2027	Delivered after adjustment
2	Data transmission equipments	Small-capacity data transmission equipment	CDT system, transmission capacity 2W	1	set	Kono Hydro Power Station	Jun-2026	Mar-2027	Delivered after adjustment
4	Monitoring and control systems	Dam discharge warning monitoring and control system	Satellite network and Internet network (LTE)	2	set	Kumamoto Branch Office and Kurokawa No.1 Dam	Oct-2026	Dec-2027	Delivered after adjustment
5	Monitoring and control systems	dam discharge warning system	Satellite network and Internet network (LTE)	4	set	Kurokawa No.1 Dam, Kashinokibuchi Relay Station and others	Oct-2026	Dec-2027	Delivered after adjustment