

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
1	Steel towers for transmission lines	220kV, pipe, 251t		6	set	Fukuoka Prefecture	Sep-2028	Apr-2029	Delivery at place (DAP)
2	Steel towers for transmission lines	220kV, pipe, 26t		3	set	Fukuoka Prefecture	Apr-2028	Nov-2028	Delivery at place (DAP)
3	Steel towers for transmission lines	66kV, standard general angle, 34t		3	set	Fukuoka Prefecture	Jan-2029	Sep-2029	Delivery at place (DAP)
4	Steel towers for transmission lines	66kV, standard general angle, 34t		3	set	Fukuoka Prefecture	Jan-2029	Sep-2029	Delivery at place (DAP)
5	Steel towers for transmission lines	66kV, standard general angle, 18t		2	set	Fukuoka Prefecture	Sep-2028	Apr-2029	Delivery at place (DAP)
6	Steel towers for transmission lines	66kV, standard general angle, 110t		7	set	Fukuoka Prefecture	May-2028	Jan-2029	Delivery at place (DAP)
7	Steel towers for transmission lines	66kV, standard general angle, 32t		2	set	Fukuoka Prefecture	Oct-2027	Jul-2028	Delivery at place (DAP)
8	Steel towers for transmission lines	110kV, standard general angle, 40t		2	set	Fukuoka Prefecture	Apr-2027	Dec-2027	Delivery at place (DAP)
9	Steel towers for transmission lines	110kV, standard general angle, 20t		1	set	Fukuoka Prefecture	Jan-2027	Aug-2027	Delivery at place (DAP)
10	Steel towers for transmission lines	220kV, pipe, 70t		9	set	Saga Prefecture	Apr-2029	Oct-2029	Delivery at place (DAP)
11	Steel towers for transmission lines	500kV, pipe, 80t		8	set	Saga Prefecture	Jan-2029	Aug-2029	Delivery at place (DAP)
12	Steel towers for transmission lines	220kV, pipe, 47t		6	set	Saga Prefecture	Apr-2029	Oct-2029	Delivery at place (DAP)
13	Steel towers for transmission lines	220kV, general angle, 1t		1	set	Saga Prefecture	Jul-2027	Nov-2027	Delivery at place (DAP)
14	Steel towers for transmission lines	220kV, pipe, 90t		2	set	Saga Prefecture	May-2029	Dec-2029	Delivery at place (DAP)
15	Steel towers for transmission lines	220kV, pipe, 3t		3	set	Saga Prefecture	Aug-2026	Dec-2026	Delivery at place (DAP)
16	Steel towers for transmission lines	500kV, pipe, 11t		11	set	Saga Prefecture	Apr-2027	Aug-2027	Delivery at place (DAP)
17	Steel towers for transmission lines	66kV, general angle, 12t		2	set	Nagasaki Prefecture	Nov-2028	Jun-2029	Delivery at place (DAP)
18	Steel towers for transmission lines	66kV, general angle, 12t		2	set	Nagasaki Prefecture	Jan-2029	Aug-2029	Delivery at place (DAP)
19	Steel towers for transmission lines	66kV, standard general angle, 6t		1	set	Oita Prefecture	Mar-2027	Nov-2027	Delivery at place (DAP)
20	Steel towers for transmission lines	66kV, general angle, 15t		1	set	Oita Prefecture	Apr-2027	Dec-2027	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
21	Steel towers for transmission lines	66kV, general angle, 15t		1	set	Oita Prefecture	Apr-2027	Nov-2027	Delivery at place (DAP)
22	Steel towers for transmission lines	66kV, general angle, 15t		1	set	Oita Prefecture	Aug-2027	Feb-2028	Delivery at place (DAP)
23	Steel towers for transmission lines	66kV, standard general angle, 30t		1	set	Oita Prefecture	May-2027	Dec-2027	Delivery at place (DAP)
24	Steel towers for transmission lines	110kV, standard general angle, 6t		1	set	Kumamoto Prefecture	Oct-2026	Apr-2027	Delivery at place (DAP)
25	Steel towers for transmission lines	66kV, standard general angle, 48t		4	set	Kumamoto Prefecture	Dec-2028	May-2029	Delivery at place (DAP)
26	Steel towers for transmission lines	66kV, standard general angle, 33t		4	set	Kumamoto Prefecture	Jun-2029	Nov-2029	Delivery at place (DAP)
27	Steel towers for transmission lines	66kV, standard general angle, 30t		2	set	Kumamoto Prefecture	Jan-2029	Jul-2029	Delivery at place (DAP)
28	Steel towers for transmission lines	66kV, standard general angle, 18t		2	set	Kumamoto Prefecture	Apr-2029	Oct-2029	Delivery at place (DAP)
29	Steel towers for transmission lines	66kV, standard general angle, 24t		2	set	Kumamoto Prefecture	Jun-2029	Oct-2029	Delivery at place (DAP)
30	Steel towers for transmission lines	66kV, standard general angle, 19t		2	set	Miyazaki Prefecture	Dec-2027	Aug-2028	Delivery at place (DAP)
31	Steel towers for transmission lines	110kV, standard general angle, 26t		3	set	Miyazaki Prefecture	Feb-2027	Aug-2027	Delivery at place (DAP)
32	Steel towers for transmission lines	66kV, general angle, 12t		1	set	Miyazaki Prefecture	Feb-2027	Aug-2027	Delivery at place (DAP)
33	Steel towers for transmission lines	66kV, standard general angle, 22t		2	set	Miyazaki Prefecture	Nov-2027	Sep-2028	Delivery at place (DAP)
34	Steel towers for transmission lines	110kV, standard general angle, 10t		1	set	Miyazaki Prefecture	Jan-2027	Nov-2027	Delivery at place (DAP)
35	Steel towers for transmission lines	66kV, general angle, 20t		1	set	Miyazaki Prefecture	Sep-2026	Jan-2027	Delivery at place (DAP)
36	Steel towers for transmission lines	66kV, general angle, 82t		3	set	Miyazaki Prefecture	Nov-2027	Mar-2028	Delivery at place (DAP)
37	Steel towers for transmission lines	110kV, standard general angle, 75t		4	set	Miyazaki Prefecture	Sep-2026	Jan-2027	Delivery at place (DAP)
38	Steel towers for transmission lines	110kV, standard general angle, 60t		6	set	Miyazaki Prefecture	Aug-2028	Jan-2029	Delivery at place (DAP)
39	Steel towers for transmission lines	110kV, standard general angle, 70t		7	set	Miyazaki Prefecture	Aug-2028	Jan-2029	Delivery at place (DAP)
40	Steel towers for transmission lines	110kV, standard general angle, 20t		2	set	Miyazaki Prefecture	Apr-2028	Jan-2029	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
41	Steel towers for transmission lines	110kV, standard general angle, 10t		1	set	Miyazaki Prefecture	Apr-2028	Jan-2029	Delivery at place (DAP)
42	Steel towers for transmission lines	110kV, standard general angle, 10t		1	set	Miyazaki Prefecture	Apr-2028	Jan-2029	Delivery at place (DAP)
43	Steel towers for transmission lines	220kV, pipe, 190t		2	set	Kagoshima Prefecture	Jun-2027	Mar-2028	Delivery at place (DAP)
44	Steel towers for transmission lines	220kV, pipe, 33t		5	set	Kagoshima Prefecture	May-2029	Aug-2029	Delivery at place (DAP)
45	Steel towers for transmission lines	220kV, pipe, 65t		13	set	Kagoshima Prefecture	Jun-2029	Oct-2029	Delivery at place (DAP)
46	Steel towers for transmission lines	66kV, standard general angle, 46t		6	set	Kagoshima Prefecture	May-2029	Jan-2030	Delivery at place (DAP)
47	Steel towers for transmission lines	66kV, standard general angle, 31t		2	set	Kagoshima Prefecture	Apr-2029	Oct-2029	Delivery at place (DAP)
48	Steel towers for transmission lines	66kV, general angle, 22t		1	set	Kagoshima Prefecture	Nov-2026	Sep-2027	Delivery at place (DAP)
49	Steel towers for transmission lines	66kV, general angle, 9t		9	set	Kagoshima Prefecture	Mar-2028	Sep-2028	Delivery at place (DAP)
50	Steel towers for transmission lines	66kV, standard general angle, 40t		7	set	Kagoshima Prefecture	May-2029	Oct-2029	Delivery at place (DAP)
51	Steel towers for transmission lines	110kV, standard general angle, 30t		2	set	Kagoshima Prefecture	Jan-2029	Nov-2029	Delivery at place (DAP)
52	Steel towers for transmission lines	66kV, standard general angle, 9t		4	set	Kagoshima Prefecture	Jan-2028	Aug-2028	Delivery at place (DAP)
53	Steel towers for transmission lines	66kV, standard general angle, 22t		2	set	Kagoshima Prefecture	Dec-2026	Aug-2027	Delivery at place (DAP)
54	Steel towers for transmission lines	66kV, general angle, 26t		1	set	Kagoshima Prefecture	Sep-2026	Mar-2027	Delivery at place (DAP)
55	Steel products	Steel bars	Deformed bars	17	t	Fukuoka Prefecture	Aug-2028	Feb-2029	Delivery at place (DAP)
56	Steel products	Steel bars	Deformed bars	38	t	Fukuoka Prefecture	Jan-2029	Sep-2029	Delivery at place (DAP)
57	Steel products	Steel bars	Deformed bars	19	t	Fukuoka Prefecture	Apr-2027	Oct-2027	Delivery at place (DAP)
58	Steel products	Steel bars	TBD (under design)	30	t	Fukuoka Prefecture	Aug-2026	Sep-2026	Delivery at place (DAP)
59	Steel products	Steel bars	SD295A, SD345	32	t	Saga Prefecture	Aug-2026	Jan-2027	Delivery at place (DAP)
60	Steel products	Steel pipe piles	Steel pipe pile ,ø400, 148 m, 6490kg	6	t	Saga Prefecture	Jul-2026	Nov-2026	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
61	Steel products	Steel bars	SD295A,SD345	16	t	Nagasaki Prefecture	Sep-2026	Jan-2027	Delivery at place (DAP)
62	Steel products	Steel bars	Deformed bars	16	t	Nagasaki Prefecture	Jun-2027	Feb-2028	Delivery at place (DAP)
63	Steel products	Steel bars	Deformed bars	46	t	Nagasaki Prefecture	Feb-2027	Sep-2027	Delivery at place (DAP)
64	Steel products	Steel bars	SD295, SD345	16	t	Oita Prefecture	Nov-2026	Apr-2027	Delivery at place (DAP)
65	Steel products	Steel bars	SD295, SD345	20	t	Oita Prefecture	Jun-2026	Sep-2026	Delivery at place (DAP)
66	Steel products	Steel bars	ø500 mm,t=9.0 mm, 214 m	23	t	Oita Prefecture	Nov-2026	May-2027	Delivery at place (DAP)
67	Steel products	Steel bars	SD295, SD345	35	t	Oita Prefecture	Jan-2027	Jul-2027	Delivery at place (DAP)
68	Steel products	Steel pipe piles	Steel pipe piles,ø500 mm	86	t	Kumamoto Prefecture	Jun-2026	Oct-2026	Delivery at place (DAP)
69	Steel products	Steel bars	SD295A, etc.	48	t	Kumamoto Prefecture	Jun-2026	Oct-2026	Delivery at place (DAP)
70	Steel products	Steel bars	SD295A, SD345	25	t	Kumamoto Prefecture	Oct-2027	Mar-2028	Delivery at place (DAP)
71	Steel products	Steel bars	SD295A, SD345	24	t	Kumamoto Prefecture	Feb-2027	May-2027	Delivery at place (DAP)
72	Steel products	Steel bars	SD295A, etc.	80	t	Kagoshima Prefecture	Jun-2027	Dec-2027	Delivery at place (DAP)
73	Steel products	Steel pipe piles	Steel pipe piles	64	t	Kagoshima Prefecture	Jun-2027	Oct-2027	Delivery at place (DAP)
74	Steel products	Steel bars	TBD	42	t	Kagoshima Prefecture	Sep-2026	Jan-2027	Delivery at place (DAP)
75	Steel products	Steel bars	SD295A, etc.	11	t	Kagoshima Prefecture	Dec-2026	Jun-2027	Delivery at place (DAP)
76	Steel products	Steel bars	SD295A, etc.	20	t	Kagoshima Prefecture	Jun-2026	Jan-2027	Delivery at place (DAP)
77	Steel products	Steel pipe piles	Steel pipe pilesø400(988 m), ø500(640 m), ø1200(172 m), ø 1500(206 m)	270	t	Kagoshima Prefecture	Jul-2026	Apr-2027	Delivery at place (DAP)
78	Power cables for transmission lines and substations	CV cable for transmission (including accessories)	CVT150(6 connection boxes and 6 gaseous terminal boxes)	40	m	Nagasaki Prefecture	Jun-2027	Apr-2028	Delivered after installation, adjustment and testing
79	Power cables for transmission lines and substations	CV cable for transmission	66kV CVT100	1,680	m	Material Distribution Center (to be specified separately)	Sep-2026	Jan-2027	Delivered after installation, adjustment and testing
80	Power cables for transmission lines and substations	CV cable for transmission	66kV CV600	3,800	m	Material Distribution Center (to be specified separately)	Apr-2029	Feb-2030	Delivered after installation, adjustment and testing

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
81	Power cables for transmission lines and substations	CV cable for transmission	66kV CV1000	11,800	m	Material Distribution Center (to be specified separately)	Jan-2029	Mar-2030	Delivered after installation, adjustment and testing
82	Power cables for transmission lines and substations	CV cable for transmission	66kV CV1000	6,800	m	Material Distribution Center (to be specified separately)	Apr-2029	Jun-2030	Delivered after installation, adjustment and testing
83	Power cables for transmission lines and substations	CV cable for transmission	66kV CVT500, 66kV CVT325	4,650	m	Material Distribution Center (to be specified separately)	Sep-2028	Apr-2030	Delivered after installation, adjustment and testing
84	Power cables for transmission lines and substations	CV cable for transmission	66kV CVT80	510	m	Material Distribution Center (to be specified separately)	Sep-2028	Apr-2030	Delivered after installation, adjustment and testing
85	Power cables for transmission lines and substations	CV cable for transmission	66kV CVT150	500	m	Material Distribution Center (to be specified separately)	Jun-2029	Jun-2030	Delivered after installation, adjustment and testing
86	Power cables for transmission lines and substations	CV cable for transmission	66kV CVT150	500	m	Material Distribution Center (to be specified separately)	Jun-2029	Oct-2030	Delivered after installation, adjustment and testing
87	Power cables for transmission lines and substations	CV cable for transmission	66kV CV800	3,800	m	To be specified separately	Aug-2027	Jun-2028	Delivered after installation, adjustment and testing
88	Power cables for transmission lines and substations	CV cable for transmission	66kV CVT150	90	m	To be specified separately	Mar-2027	Dec-2028	Delivered after installation, adjustment and testing
89	Power cables for transmission lines and substations	CV cable for transmission	66kV CVT150	90	m	To be specified separately	Mar-2027	Dec-2028	Delivered after installation, adjustment and testing
90	Power cables for transmission lines and substations	CV cable for transmission	66kV WCLWWA3×325	2,800	m	To be specified separately	Jun-2027	Feb-2030	Delivered after installation, adjustment and testing
91	Power cables for transmission lines and substations	CV cable for transmission	66kV WCLWWA3×325	2,900	m	To be specified separately	Jun-2030	Feb-2032	Delivered after installation, adjustment and testing
92	Power cables for transmission lines and substations	CV cable for transmission	66kV WCLWWA3×325	2,900	m	To be specified separately	Jun-2029	Feb-2031	Delivered after installation, adjustment and testing
93	ACSR	ACSR	ACSR/HRAC410	31,000	m	Fukuoka Prefecture	Mar-2029	Sep-2029	Delivery at place (DAP)
94	ACSR	ACSR	XTACIT110	5,000	m	Fukuoka Prefecture	Jun-2027	Jan-2028	Delivery at place (DAP)
95	ACSR	ACSR	ACSR/AC100	500	m	Fukuoka Prefecture	Dec-2028	Jun-2029	Delivery at place (DAP)
96	ACSR	ACSR	ACSR/AC100(low-snow-accretion conductor)	1,500	m	Fukuoka Prefecture	May-2028	Dec-2028	Delivery at place (DAP)
97	ACSR	ACSR	ACSR/AC100	100	m	Fukuoka Prefecture	May-2028	Dec-2028	Delivery at place (DAP)
98	ACSR	ACSR	TACSR/AC610	8,000	m	Fukuoka Prefecture	Aug-2028	Nov-2028	Delivery at place (DAP)
99	ACSR	ACSR	ACSR/HRAC410	15,300	m	Fukuoka Prefecture	Mar-2028	Sep-2028	Delivery at place (DAP)
100	ACSR	ACSR	ACSR/HRAC410	7,070	m	Fukuoka Prefecture	Apr-2027	Oct-2027	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
101	ACSR	ACSR	ACSR/HRAC410	13,900	m	Fukuoka Prefecture	Apr-2027	Oct-2027	Delivery at place (DAP)
102	ACSR	ACSR	ACSR/AC610	5,000	m	Fukuoka Prefecture	Oct-2028	Apr-2029	Delivery at place (DAP)
103	ACSR	ACSR	TACSR/HRAC240	6,900	m	Fukuoka Prefecture	May-2028	Nov-2028	Delivery at place (DAP)
104	ACSR	ACSR	TACSR/AC610	5,000	m	Fukuoka Prefecture	Jun-2027	Jan-2028	Delivery at place (DAP)
105	ACSR	ACSR	TACSR/AC610	4,400	m	Fukuoka Prefecture	Apr-2027	Sep-2027	Delivery at place (DAP)
106	ACSR	ACSR	ACSR/AC240	100	m	Fukuoka Prefecture	Apr-2027	Sep-2027	Delivery at place (DAP)
107	ACSR	ACSR	ACSR/AC410	8,900	m	Fukuoka Prefecture	Jan-2029	Apr-2029	Delivery at place (DAP)
108	ACSR	ACSR	ACSR/AC410	1,200	m	Fukuoka Prefecture	Jan-2029	Apr-2029	Delivery at place (DAP)
109	ACSR	ACSR	TACSR/HRAC 410	10,190	m	Fukuoka Prefecture	Jul-2028	Mar-2029	Delivery at place (DAP)
110	ACSR	ACSR	HiCR-OPGW 160	850	m	Fukuoka Prefecture	Jul-2028	Mar-2029	Delivery at place (DAP)
111	ACSR	ACSR	ACSR/AC 410	25,000	m	Fukuoka Prefecture	Oct-2028	Aug-2029	Delivery at place (DAP)
112	ACSR	ACSR	HiCR-OPGW 160	4,200	m	Fukuoka Prefecture	Oct-2028	Aug-2029	Delivery at place (DAP)
113	ACSR	ACSR	TACSR/HRAC 410	2,400	m	Fukuoka Prefecture	Mar-2029	Oct-2029	Delivery at place (DAP)
114	ACSR	ACSR	ACSR/AC 160	90	m	Fukuoka Prefecture	Mar-2027	Sep-2027	Delivery at place (DAP)
115	ACSR	ACSR	ACSR/AC 160,	21,600	m	Saga Prefecture	Dec-2026	May-2027	Delivery at place (DAP)
116	ACSR	ACSR	ACSR/AC 160	210	m	Nagasaki Prefecture	Feb-2028	Aug-2028	Delivery at place (DAP)
117	ACSR	ACSR	ACSR/AC 160	400	m	Nagasaki Prefecture	May-2028	Nov-2028	Delivery at place (DAP)
118	ACSR	ACSR	TACSR/AC610	65,600	m	Oita Prefecture	Jul-2028	Dec-2028	Delivery at place (DAP)
119	ACSR	ACSR	TACSR/AC160	16,400	m	Oita Prefecture	Aug-2029	Jan-2030	Delivery at place (DAP)
120	ACSR	ACSR	NS-TACSR/AC610	28,800	m	Oita Prefecture	Jul-2028	Dec-2028	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
121	ACSR	ACSR	TACSR/AC410	200	m	Oita Prefecture	Aug-2027	Nov-2027	Delivery at place (DAP)
122	ACSR	ACSR	OPGW80	1,900	m	Oita Prefecture	Jun-2027	Nov-2027	Delivery at place (DAP)
123	ACSR	ACSR	TACSR/HRAC160	10,000	m	Oita Prefecture	Jun-2029	Dec-2029	Delivery at place (DAP)
124	ACSR	ACSR	ACSR/AC 240	300	m	Oita Prefecture	Apr-2027	Nov-2027	Delivery at place (DAP)
125	ACSR	ACSR	TACSR/AC 610	120	m	Oita Prefecture	Apr-2027	Nov-2027	Delivery at place (DAP)
126	ACSR	ACSR	OPGW80	900	m	Oita Prefecture	Apr-2027	Nov-2027	Delivery at place (DAP)
127	ACSR	ACSR	ACSR/AC 160, low-snow-accretion conductor	6,000	m	Oita Prefecture	May-2029	Oct-2029	Delivery at place (DAP)
128	ACSR	ACSR	ACSR/AC 100, low-snow-accretion conductor	4,200	m	Oita Prefecture	May-2029	Oct-2029	Delivery at place (DAP)
129	ACSR	ACSR	TACSR/AC240, low-snow-accretion conductor	26,000	m	Oita Prefecture	May-2029	Oct-2029	Delivery at place (DAP)
130	ACSR	ACSR	TACSR/AC160	300	m	Oita Prefecture	Dec-2027	May-2028	Delivery at place (DAP)
131	ACSR	ACSR	ACSR/AC410	120	m	Oita Prefecture	Dec-2027	May-2028	Delivery at place (DAP)
132	ACSR	ACSR	TACSR/AC410	120	m	Oita Prefecture	Sep-2027	Dec-2027	Delivery at place (DAP)
133	ACSR	ACSR	OPGW80	1,000	m	Oita Prefecture	Sep-2027	Dec-2027	Delivery at place (DAP)
134	ACSR	ACSR	TACSR/AC160	300	m	Oita Prefecture	Sep-2027	Dec-2027	Delivery at place (DAP)
135	ACSR	ACSR	TACSR/AC810	61,880	m	Kumamoto Prefecture	Jul-2028	Mar-2029	Delivery at place (DAP)
136	ACSR	ACSR	TACSR/AC810	63,690	m	Kumamoto Prefecture	Jul-2028	Mar-2029	Delivery at place (DAP)
137	ACSR	ACSR	ACSR/AC410 mm2	30	m	Kumamoto Prefecture	Aug-2027	Feb-2028	Delivery at place (DAP)
138	ACSR	ACSR	ACSR/AC410 mm2	30	m	Kumamoto Prefecture	Aug-2028	Feb-2029	Delivery at place (DAP)
139	ACSR	ACSR	ACSR/AC200	1,000	m	Kumamoto Prefecture	Oct-2026	Apr-2027	Delivery at place (DAP)
140	ACSR	ACSR	TACSR/AC410	16,700	m	Kumamoto Prefecture	Feb-2028	Aug-2028	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
141	ACSR	ACSR	TACSR/AC410	11,700	m	Kumamoto Prefecture	Mar-2028	Sep-2028	Delivery at place (DAP)
142	ACSR	ACSR	XTACIR160	10,100	m	Kumamoto Prefecture	Mar-2028	Sep-2028	Delivery at place (DAP)
143	ACSR	ACSR	ACSR/AC200	7,590	m	Kumamoto Prefecture	Jun-2028	Dec-2028	Delivery at place (DAP)
144	ACSR	ACSR	ACSR/AC200	10,590	m	Kumamoto Prefecture	Jun-2028	Dec-2028	Delivery at place (DAP)
145	ACSR	ACSR	ACSR/AC200	9,600	m	Kumamoto Prefecture	Jun-2029	Dec-2029	Delivery at place (DAP)
146	ACSR	ACSR	ACSR/AC200	8,490	m	Kumamoto Prefecture	Jun-2029	Dec-2029	Delivery at place (DAP)
147	ACSR	ACSR	TACSR/AC160	5,000	m	Miyazaki Prefecture	Jul-2028	Jan-2029	Delivery at place (DAP)
148	ACSR	ACSR	TACSR/AC160	9,960	m	Miyazaki Prefecture	Jun-2027	Dec-2027	Delivery at place (DAP)
149	ACSR	ACSR	TACSR/AC160	330	m	Miyazaki Prefecture	May-2027	Nov-2027	Delivery at place (DAP)
150	ACSR	ACSR	TACSR/AC410	3,100	m	Miyazaki Prefecture	May-2027	Nov-2027	Delivery at place (DAP)
151	ACSR	ACSR	TACSR/AC100	13,500	m	Miyazaki Prefecture	Jul-2026	Jan-2027	Delivery at place (DAP)
152	ACSR	ACSR	TACSR/AC160	5,100	m	Miyazaki Prefecture	Mar-2028	Sep-2028	Delivery at place (DAP)
153	ACSR	ACSR	TACSR/AC160	3,600	m	Miyazaki Prefecture	Apr-2027	Dec-2027	Delivery at place (DAP)
154	ACSR	ACSR	ACSR/HRAC100	3,640	m	Miyazaki Prefecture	Sep-2028	Apr-2029	Delivery at place (DAP)
155	ACSR	ACSR	TACSR/AC160	450	m	Miyazaki Prefecture	Oct-2026	Mar-2027	Delivery at place (DAP)
156	ACSR	ACSR	TACSR/AC610	4,330	m	Miyazaki Prefecture	Nov-2026	Apr-2027	Delivery at place (DAP)
157	ACSR	ACSR	TACSR/AC160	310	m	Miyazaki Prefecture	Nov-2026	Apr-2027	Delivery at place (DAP)
158	ACSR	ACSR	TACSR/AC410	19,780	m	Miyazaki Prefecture	Jan-2028	Jun-2028	Delivery at place (DAP)
159	ACSR	ACSR	TACSR/AC160	310	m	Miyazaki Prefecture	Jan-2028	Jun-2028	Delivery at place (DAP)
160	ACSR	ACSR	TACSR/AC160	5,420	m	Miyazaki Prefecture	Apr-2027	Sep-2027	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
161	ACSR	ACSR	ACSR/AC200	4,860	m	Miyazaki Prefecture	Apr-2027	Sep-2027	Delivery at place (DAP)
162	ACSR	ACSR	ACSR/AC100	6,800	m	Miyazaki Prefecture	Apr-2027	Oct-2027	Delivery at place (DAP)
163	ACSR	ACSR	ACSR/AC100	7,200	m	Miyazaki Prefecture	Feb-2028	Aug-2028	Delivery at place (DAP)
164	ACSR	ACSR	TACSR/AC240	3,900	m	Miyazaki Prefecture	Aug-2026	Feb-2027	Delivery at place (DAP)
165	ACSR	ACSR	TACSR/AC160	36,000	m	Miyazaki Prefecture	Oct-2028	Apr-2029	Delivery at place (DAP)
166	ACSR	ACSR	TACSR/AC160	24,000	m	Miyazaki Prefecture	Oct-2028	Apr-2029	Delivery at place (DAP)
167	ACSR	ACSR	ACSR/AC200	6,000	m	Miyazaki Prefecture	Sep-2028	May-2029	Delivery at place (DAP)
168	ACSR	ACSR	ACSR/AC200	3,000	m	Miyazaki Prefecture	Sep-2028	May-2029	Delivery at place (DAP)
169	ACSR	ACSR	ACSR/AC200	3,000	m	Miyazaki Prefecture	Sep-2028	May-2029	Delivery at place (DAP)
170	ACSR	ACSR	TACSR/AC410	59,520	m	Kagoshima Prefecture	Jul-2028	Jul-2029	Delivery at place (DAP)
171	ACSR	ACSR	TACSR/AC410	138,610	m	Kagoshima Prefecture	Jun-2029	Jul-2030	Delivery at place (DAP)
172	ACSR	ACSR	D3-NR-TACSR/AC410	147,700	m	Kagoshima Prefecture	Jul-2028	Jul-2029	Delivery at place (DAP)
173	ACSR	ACSR	D3-NR-TACSR/AC410	51,270	m	Kagoshima Prefecture	Jun-2029	Jul-2030	Delivery at place (DAP)
174	ACSR	ACSR	TACSR/AC810	58,860	m	Kagoshima Prefecture	Jul-2028	Mar-2029	Delivery at place (DAP)
175	ACSR	ACSR	TACSR/AC810	74,110	m	Kagoshima Prefecture	Jul-2027	Mar-2028	Delivery at place (DAP)
176	ACSR	ACSR	TACSR/AC810	64,950	m	Kagoshima Prefecture	Jul-2028	Mar-2029	Delivery at place (DAP)
177	ACSR	ACSR	TACSR/HRAC610	9,700	m	Kagoshima Prefecture	Jul-2027	Jun-2028	Delivery at place (DAP)
178	ACSR	ACSR	ACSR/HRAC410	8,370	m	Kagoshima Prefecture	Jul-2027	Jun-2028	Delivery at place (DAP)
179	ACSR	ACSR	TACSR/HRAC410	900	m	Kagoshima Prefecture	Jul-2027	Jun-2028	Delivery at place (DAP)
180	ACSR	ACSR	TACSR/AC 160	8,000	m	Kagoshima Prefecture	Aug-2028	Feb-2029	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
181	ACSR	ACSR	TACSR/AC 160	10,510	m	Kagoshima Prefecture	May-2029	Jan-2030	Delivery at place (DAP)
182	ACSR	ACSR	XTACIR 110	1,000	m	Kagoshima Prefecture	Jan-2027	Jan-2028	Delivery at place (DAP)
183	ACSR	ACSR	ACSR/AC 240	650	m	Kagoshima Prefecture	Mar-2027	Sep-2027	Delivery at place (DAP)
184	ACSR	ACSR	TACSR/AC 240	4,900	m	Kagoshima Prefecture	Mar-2029	Dec-2029	Delivery at place (DAP)
185	ACSR	ACSR	ACSR/AC 160	2,700	m	Kagoshima Prefecture	Jan-2029	Jul-2029	Delivery at place (DAP)
186	ACSR	ACSR	ACSR/AC 160	17,300	m	Kagoshima Prefecture	Dec-2026	Dec-2027	Delivery at place (DAP)
187	ACSR	ACSR	ACSR/AC 240	4,300	m	Kagoshima Prefecture	Feb-2027	Sep-2027	Delivery at place (DAP)
188	ACSR	ACSR	ACSR/AC 160	600	m	Kagoshima Prefecture	Aug-2026	Jul-2027	Delivery at place (DAP)
189	ACSR	ACSR	TACSR/AC 160	4,950	m	Kagoshima Prefecture	Dec-2026	Sep-2027	Delivery at place (DAP)
190	ACSR	ACSR	ACSR/AC 160	200	m	Kagoshima Prefecture	Dec-2026	Sep-2027	Delivery at place (DAP)
191	ACSR	ACSR	TACSR/AC 410	4,800	m	Kagoshima Prefecture	Nov-2026	May-2027	Delivery at place (DAP)
192	ACSR	ACSR	TACSR/AC 240	4,800	m	Kagoshima Prefecture	Nov-2026	May-2027	Delivery at place (DAP)
193	ACSR	ACSR	ACSR/AC 160	320	m	Kagoshima Prefecture	Nov-2026	May-2027	Delivery at place (DAP)
194	ACSR	ACSR	ACSR/AC 160	3,090	m	Kagoshima Prefecture	Jan-2027	Sep-2027	Delivery at place (DAP)
195	ACSR	ACSR	ACSR/AC 160	7,260	m	Kagoshima Prefecture	Aug-2026	Sep-2027	Delivery at place (DAP)
196	ACSR	ACSR	ACSR/AC 160	90	m	Kagoshima Prefecture	Feb-2027	Sep-2027	Delivery at place (DAP)
197	ACSR	ACSR	TACSR/AC 160	180	m	Kagoshima Prefecture	Feb-2027	Feb-2028	Delivery at place (DAP)
198	ACSR	ACSR	ACSR/AC 160	150	m	Kagoshima Prefecture	Dec-2027	Nov-2028	Delivery at place (DAP)
199	Bare hard drawn copper stranded conductors	Bare hard drawn copper stranded conductors	HDCC55	2,100	m	Fukuoka Prefecture	May-2027	Oct-2027	Delivery at place (DAP)
200	Bare hard drawn copper stranded conductors	Bare hard drawn copper stranded conductors	HDCC55	1,200	m	Fukuoka Prefecture	May-2027	Oct-2027	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
201	Bare hard drawn copper stranded conductors	Bare hard drawn copper stranded conductors	HDCC55	4,100	m	Kagoshima Prefecture	Dec-2028	Mar-2029	Delivery at place (DAP)
202	Bare hard drawn copper stranded conductors	Bare hard drawn copper stranded conductors	HDCC 55	1,650	m	Kagoshima Prefecture	Feb-2027	Sep-2027	Delivery at place (DAP)
203	OPGW	Overhead ground wire (OPGW)	OPGW80	900	m	Fukuoka Prefecture	Jun-2027	Jan-2028	Delivery at place (DAP)
204	OPGW	Overhead ground wire (OPGW)	OPGW80	770	m	Fukuoka Prefecture	Mar-2027	Sep-2027	Delivery at place (DAP)
205	OPGW	ACSR	HiCR-OPGW200	1,500	m	Fukuoka Prefecture	Jan-2029	Apr-2029	Delivery at place (DAP)
206	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW160	1,200	m	Fukuoka Prefecture	Jan-2029	Apr-2029	Delivery at place (DAP)
207	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW160(SM15C)	1,000	m	Fukuoka Prefecture	Apr-2029	Nov-2029	Delivery at place (DAP)
208	OPGW	Overhead ground wire (OPGW)	NS-HiCR-OPGW 250(SM24C)	4,926	m	Saga Prefecture	Jan-2028	Jul-2028	Delivery at place (DAP)
209	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW 250(SM24C)	1,925	m	Saga Prefecture	Jan-2028	Jul-2028	Delivery at place (DAP)
210	OPGW	Overhead ground wire (OPGW)	OPGW 80(SM6)	15,800	m	Nagasaki Prefecture	Feb-2029	Sep-2029	Delivery at place (DAP)
211	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW200	11,400	m	Oita Prefecture	Jun-2028	Dec-2028	Delivery at place (DAP)
212	OPGW	Overhead ground wire (OPGW)	NS-HiCR-OPGW200	5,000	m	Oita Prefecture	Jun-2028	Dec-2028	Delivery at place (DAP)
213	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW160	2,810	m	Kumamoto Prefecture	Jul-2028	Mar-2029	Delivery at place (DAP)
214	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW160	2,830	m	Kumamoto Prefecture	Jul-2028	Mar-2029	Delivery at place (DAP)
215	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW80	7,400	m	Kumamoto Prefecture	Feb-2027	Aug-2027	Delivery at place (DAP)
216	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW80	1,680	m	Miyazaki Prefecture	Jun-2027	Dec-2027	Delivery at place (DAP)
217	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW80	550	m	Miyazaki Prefecture	May-2027	Nov-2027	Delivery at place (DAP)
218	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW80	730	m	Miyazaki Prefecture	Oct-2026	Apr-2027	Delivery at place (DAP)
219	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW80	1,760	m	Miyazaki Prefecture	Dec-2027	Jun-2028	Delivery at place (DAP)
220	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW80	1,720	m	Miyazaki Prefecture	Mar-2027	Sep-2027	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
221	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW80	2,050	m	Miyazaki Prefecture	Jun-2026	Dec-2026	Delivery at place (DAP)
222	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW80	3,100	m	Miyazaki Prefecture	Oct-2028	Apr-2029	Delivery at place (DAP)
223	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW80	2,100	m	Miyazaki Prefecture	Oct-2028	Apr-2029	Delivery at place (DAP)
224	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW80	1,000	m	Miyazaki Prefecture	Sep-2028	May-2029	Delivery at place (DAP)
225	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW80	500	m	Miyazaki Prefecture	Sep-2028	May-2029	Delivery at place (DAP)
226	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW80	500	m	Miyazaki Prefecture	Sep-2028	May-2029	Delivery at place (DAP)
227	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW160	2,680	m	Kagoshima Prefecture	Jul-2028	Mar-2029	Delivery at place (DAP)
228	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW160	3,320	m	Kagoshima Prefecture	Jul-2027	Mar-2028	Delivery at place (DAP)
229	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW160	2,890	m	Kagoshima Prefecture	Jul-2028	Mar-2029	Delivery at place (DAP)
230	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW160	8,640	m	Kagoshima Prefecture	Jul-2028	Jul-2029	Delivery at place (DAP)
231	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW160	7,920	m	Kagoshima Prefecture	Jun-2029	Jul-2030	Delivery at place (DAP)
232	OPGW	Overhead ground wire (OPGW)	HiCR-OPGW160	1,280	m	Kagoshima Prefecture	Jul-2027	Jun-2028	Delivery at place (DAP)
233	OPGW	Overhead ground wire (OPGW)	OPGW80	1,400	m	Kagoshima Prefecture	Aug-2028	Feb-2029	Delivery at place (DAP)
234	OPGW	Overhead ground wire (OPGW)	OPGW80	680	m	Kagoshima Prefecture	Nov-2026	May-2027	Delivery at place (DAP)
235	Miscellaneous electric wires	Overhead ground wire	AC45	170	m	Fukuoka Prefecture	Jun-2027	Jan-2028	Delivery at place (DAP)
236	Miscellaneous electric wires	Overhead ground wire	AC55	300	m	Fukuoka Prefecture	May-2028	Dec-2028	Delivery at place (DAP)
237	Miscellaneous electric wires	Overhead ground wire	AC45	480	m	Fukuoka Prefecture	Apr-2028	Oct-2028	Delivery at place (DAP)
238	Miscellaneous electric wires	Overhead ground wire	AC70	1,300	m	Fukuoka Prefecture	Aug-2028	Nov-2028	Delivery at place (DAP)
239	Miscellaneous electric wires	Overhead ground wire	AC70	900	m	Fukuoka Prefecture	Mar-2028	Sep-2028	Delivery at place (DAP)
240	Miscellaneous electric wires	Overhead ground wire	HDCC325	300	m	Fukuoka Prefecture	Apr-2027	Oct-2027	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
241	Miscellaneous electric wires	Overhead ground wire	AC90	4,600	m	Fukuoka Prefecture	Apr-2027	Oct-2027	Delivery at place (DAP)
242	Miscellaneous electric wires	Overhead ground wire	AC70	900	m	Fukuoka Prefecture	Oct-2028	Apr-2029	Delivery at place (DAP)
243	Miscellaneous electric wires	Overhead ground wire	AC70	1,150	m	Fukuoka Prefecture	May-2028	Nov-2028	Delivery at place (DAP)
244	Miscellaneous electric wires	Overhead ground wire	AC70	200	m	Fukuoka Prefecture	Jun-2027	Jan-2028	Delivery at place (DAP)
245	Miscellaneous electric wires	Overhead ground wire	AC70	100	m	Fukuoka Prefecture	Apr-2027	Sep-2027	Delivery at place (DAP)
246	Miscellaneous electric wires	Overhead ground wire	AC-220	1,500	m	Fukuoka Prefecture	Jan-2029	Apr-2029	Delivery at place (DAP)
247	Miscellaneous electric wires	Overhead ground wire	AC-140	200	m	Fukuoka Prefecture	Jan-2029	Apr-2029	Delivery at place (DAP)
248	Miscellaneous electric wires	Miscellaneous electric wires	LP-AC 150	850	m	Fukuoka Prefecture	Jul-2028	Mar-2029	Delivery at place (DAP)
249	Miscellaneous electric wires	Overhead ground wire	AC70?	200	m	Fukuoka Prefecture	Mar-2029	Oct-2029	Delivery at place (DAP)
250	Miscellaneous electric wires	Overhead ground wire	AC70?	1,000	m	Fukuoka Prefecture	May-2028	Oct-2028	Delivery at place (DAP)
251	Miscellaneous electric wires	Overhead ground wire	AC70?	1,700	m	Fukuoka Prefecture	Jan-2029	Oct-2029	Delivery at place (DAP)
252	Miscellaneous electric wires	Overhead ground wire	AC220	10,900	m	Oita Prefecture	Jun-2028	Dec-2028	Delivery at place (DAP)
253	Miscellaneous electric wires	Overhead ground wire	AC70	2,100	m	Oita Prefecture	Aug-2029	Jan-2030	Delivery at place (DAP)
254	Miscellaneous electric wires	Overhead ground wire	NS-AC220	4,800	m	Oita Prefecture	Jun-2028	Dec-2028	Delivery at place (DAP)
255	Miscellaneous electric wires	Miscellaneous electric wires	LP-AC150	6,600	m	Oita Prefecture	Nov-2028	Apr-2029	Delivery at place (DAP)
256	Miscellaneous electric wires	Miscellaneous electric wires	AC70	300	m	Oita Prefecture	Jun-2027	Nov-2027	Delivery at place (DAP)
257	Miscellaneous electric wires	Miscellaneous electric wires	AC70	100	m	Oita Prefecture	Apr-2027	Nov-2027	Delivery at place (DAP)
258	Miscellaneous electric wires	Miscellaneous electric wires	AC70	200	m	Oita Prefecture	May-2029	Oct-2029	Delivery at place (DAP)
259	Miscellaneous electric wires	Miscellaneous electric wires	AC70	120	m	Oita Prefecture	Sep-2026	Feb-2027	Delivery at place (DAP)
260	Miscellaneous electric wires	Miscellaneous electric wires	AC70	100	m	Oita Prefecture	Dec-2027	May-2028	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
261	Miscellaneous electric wires	Miscellaneous electric wires	AC70	100	m	Oita Prefecture	Sep-2027	Dec-2027	Delivery at place (DAP)
262	Miscellaneous electric wires	Overhead ground wire	LP-AC-150	2,610	m	Kumamoto Prefecture	Jul-2028	Mar-2029	Delivery at place (DAP)
263	Miscellaneous electric wires	Overhead ground wire	LP-AC-150	2,680	m	Kumamoto Prefecture	Jul-2028	Mar-2029	Delivery at place (DAP)
264	Miscellaneous electric wires	Overhead ground wire	AC70	1,100	m	Kumamoto Prefecture	Oct-2026	Apr-2027	Delivery at place (DAP)
265	Miscellaneous electric wires	Overhead ground wire	AC70	1,000	m	Kumamoto Prefecture	Feb-2028	Aug-2028	Delivery at place (DAP)
266	Miscellaneous electric wires	Overhead ground wire	AC70	2,000	m	Kumamoto Prefecture	Mar-2028	Sep-2028	Delivery at place (DAP)
267	Miscellaneous electric wires	Overhead ground wire	AC70	1,500	m	Kumamoto Prefecture	Mar-2029	Nov-2029	Delivery at place (DAP)
268	Miscellaneous electric wires	Overhead ground wire	AC70	2,530	m	Kumamoto Prefecture	Jun-2028	Dec-2028	Delivery at place (DAP)
269	Miscellaneous electric wires	Overhead ground wire	AC70	3,530	m	Kumamoto Prefecture	Jun-2028	Dec-2028	Delivery at place (DAP)
270	Miscellaneous electric wires	Overhead ground wire	AC70	3,200	m	Kumamoto Prefecture	Jun-2029	Dec-2029	Delivery at place (DAP)
271	Miscellaneous electric wires	Overhead ground wire	AC70	2,830	m	Kumamoto Prefecture	Jun-2029	Dec-2029	Delivery at place (DAP)
272	Miscellaneous electric wires	Overhead ground wire	AC70	1,500	m	Miyazaki Prefecture	Jul-2028	Jan-2029	Delivery at place (DAP)
273	Miscellaneous electric wires	Overhead ground wire	AC70	200	m	Miyazaki Prefecture	May-2027	Nov-2027	Delivery at place (DAP)
274	Miscellaneous electric wires	Overhead ground wire	AC70	1,700	m	Miyazaki Prefecture	Mar-2028	Sep-2028	Delivery at place (DAP)
275	Miscellaneous electric wires	Overhead ground wire	AC70	600	m	Miyazaki Prefecture	Apr-2027	Dec-2027	Delivery at place (DAP)
276	Miscellaneous electric wires	Overhead ground wire	AC70	300	m	Miyazaki Prefecture	Oct-2026	Mar-2027	Delivery at place (DAP)
277	Miscellaneous electric wires	Overhead ground wire	AC70	1,300	m	Miyazaki Prefecture	Aug-2026	Feb-2027	Delivery at place (DAP)
278	Miscellaneous electric wires	Overhead ground wire	LP-AC-150	2,480	m	Kagoshima Prefecture	Jul-2028	Mar-2029	Delivery at place (DAP)
279	Miscellaneous electric wires	Overhead ground wire	LP-AC-150	3,120	m	Kagoshima Prefecture	Jul-2027	Mar-2028	Delivery at place (DAP)
280	Miscellaneous electric wires	Overhead ground wire	LP-AC-150	2,740	m	Kagoshima Prefecture	Jul-2028	Mar-2029	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
281	Miscellaneous electric wires	Overhead ground wire	LP-AC150	17,270	m	Kagoshima Prefecture	Jul-2028	Jul-2029	Delivery at place (DAP)
282	Miscellaneous electric wires	Overhead ground wire	LP-AC150	15,830	m	Kagoshima Prefecture	Jun-2029	Jul-2030	Delivery at place (DAP)
283	Miscellaneous electric wires	Overhead ground wire	AC150(moderate corrosion-resistant)	1,130	m	Kagoshima Prefecture	Jul-2027	Jun-2028	Delivery at place (DAP)
284	Miscellaneous electric wires	Overhead ground wire	AC220(moderate corrosion-resistant)	150	m	Kagoshima Prefecture	Jul-2027	Jun-2028	Delivery at place (DAP)
285	Miscellaneous electric wires	Overhead ground wire	AC70	1,870	m	Kagoshima Prefecture	May-2029	Jan-2030	Delivery at place (DAP)
286	Miscellaneous electric wires	Overhead ground wire	AC55	200	m	Kagoshima Prefecture	Jan-2027	Jan-2028	Delivery at place (DAP)
287	Miscellaneous electric wires	Overhead ground wire	AC55	1,400	m	Kagoshima Prefecture	Dec-2028	Mar-2029	Delivery at place (DAP)
288	Miscellaneous electric wires	Overhead ground wire	AC70	800	m	Kagoshima Prefecture	Mar-2029	Dec-2029	Delivery at place (DAP)
289	Miscellaneous electric wires	Overhead ground wire	OPGW80	800	m	Kagoshima Prefecture	Dec-2026	Sep-2027	Delivery at place (DAP)
290	Miscellaneous electric wires	Overhead ground wire	AC70	60	m	Kagoshima Prefecture	Dec-2026	Sep-2027	Delivery at place (DAP)
291	Miscellaneous electric wires	Overhead ground wire	AC70	110	m	Kagoshima Prefecture	Nov-2026	May-2027	Delivery at place (DAP)
292	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	standard suspension insulator, 250 mm	2,376	set	Fukuoka Prefecture	Jan-2029	Apr-2029	Delivery at place (DAP)
293	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	standard suspension insulator, 250 mm	216	set	Fukuoka Prefecture	Jan-2029	Apr-2029	Delivery at place (DAP)
294	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	standard suspension insulator, 250 mm	5,400	set	Fukuoka Prefecture	Jun-2026	Sep-2026	Delivery at place (DAP)
295	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	standard suspension insulator, 250 mm	18,252	set	Fukuoka Prefecture	Oct-2027	Apr-2028	Delivery at place (DAP)
296	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU19K0460	12	set	Fukuoka Prefecture	Jun-2026	Apr-2027	Delivery at place (DAP)
297	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU19K0630	12	set	Fukuoka Prefecture	Jun-2026	Apr-2027	Delivery at place (DAP)
298	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU19K0460	18	set	Fukuoka Prefecture	Apr-2027	Feb-2028	Delivery at place (DAP)
299	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU19K0630	6	set	Fukuoka Prefecture	Apr-2027	Feb-2028	Delivery at place (DAP)
300	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU19K0461	24	set	Fukuoka Prefecture	Aug-2027	Feb-2028	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
301	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU19K0630	6	set	Fukuoka Prefecture	Aug-2027	Feb-2028	Delivery at place (DAP)
302	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU19K0460	18	set	Fukuoka Prefecture	Jun-2027	Jan-2028	Delivery at place (DAP)
303	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU19K0460	18	set	Fukuoka Prefecture	Jan-2028	Aug-2028	Delivery at place (DAP)
304	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU19K0630	24	set	Fukuoka Prefecture	Jun-2027	Jan-2028	Delivery at place (DAP)
305	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU19K0630	3	set	Fukuoka Prefecture	Jan-2028	Aug-2028	Delivery at place (DAP)
306	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU19K0461(V-suspension)	6	set	Fukuoka Prefecture	Jun-2027	Jan-2028	Delivery at place (DAP)
307	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU19K0630	27	set	Fukuoka Prefecture	Oct-2028	Aug-2029	Delivery at place (DAP)
308	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	standard suspension insulator(250 mm,16.5t)	864	set	Nagasaki Prefecture	Jul-2026	Jan-2027	Delivery at place (DAP)
309	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	salt-resistant suspension insulator(250 mm, 16.5t)	8,100	set	Nagasaki Prefecture	Jul-2026	Jan-2027	Delivery at place (DAP)
310	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	salt-resistant suspension insulator(250 mm, 16.5t)with zinc sleeve	648	set	Nagasaki Prefecture	Jul-2026	Jan-2027	Delivery at place (DAP)
311	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	standard suspension insulator(250 mm,16.5t)	864	set	Nagasaki Prefecture	Feb-2027	Sep-2027	Delivery at place (DAP)
312	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	salt-resistant suspension insulator(250 mm, 16.5t)	4,590	set	Nagasaki Prefecture	Feb-2027	Sep-2027	Delivery at place (DAP)
313	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	salt-resistant suspension insulator(250 mm, 16.5t)with zinc sleeve	1,080	set	Nagasaki Prefecture	Feb-2027	Sep-2027	Delivery at place (DAP)
314	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	standard suspension insulator, 250 mm	16,400	set	Oita Prefecture	Oct-2028	Dec-2028	Delivery at place (DAP)
315	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0284-1_AZ, WU21K0298-1_AL	48	set	Oita Prefecture	Oct-2026	Apr-2027	Delivery at place (DAP)
316	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0284-1_AZ, WU21K0298-1_AL	33	set	Oita Prefecture	Nov-2027	May-2028	Delivery at place (DAP)
317	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0284-1_AZ	45	set	Oita Prefecture	May-2027	Nov-2027	Delivery at place (DAP)
318	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0284-1_AZ	27	set	Oita Prefecture	Dec-2026	Jun-2027	Delivery at place (DAP)
319	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0284-1_AZ, WU21K0298-1_AL	45	set	Oita Prefecture	May-2027	Dec-2027	Delivery at place (DAP)
320	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0284-1_AZ, WU21K0298-1_AL	27	set	Oita Prefecture	Jun-2027	Dec-2027	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
321	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0284-1_AZ, WU21K0301-1_AL	36	set	Oita Prefecture	Jun-2027	Nov-2027	Delivery at place (DAP)
322	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0284-1_AZ	21	set	Oita Prefecture	Feb-2027	Aug-2028	Delivery at place (DAP)
323	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0284-1_AZ, WU21K0298-1_AL, WU21 K0301-1_AL	239	set	Oita Prefecture	Jun-2029	Dec-2029	Delivery at place (DAP)
324	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0284-1_AZ, WU21K0298-1_AL	192	set	Oita Prefecture	Jun-2029	Nov-2029	Delivery at place (DAP)
325	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0284-1_AZ, WU21K0298-1_AL	57	set	Oita Prefecture	Sep-2026	Mar-2027	Delivery at place (DAP)
326	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0284-1_AZ, WU21K0298-2_AL	33	set	Oita Prefecture	Apr-2027	Nov-2027	Delivery at place (DAP)
327	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0284-1_AZ, WU21K0298-2_AL	54	set	Oita Prefecture	May-2029	Oct-2029	Delivery at place (DAP)
328	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0284-1_AZ, WU21K0298-1_AL	186	set	Oita Prefecture	May-2029	Oct-2029	Delivery at place (DAP)
329	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0284-1_AZ	6	set	Oita Prefecture	Sep-2026	Feb-2027	Delivery at place (DAP)
330	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0284-1_AZ	6	set	Oita Prefecture	Oct-2026	Mar-2027	Delivery at place (DAP)
331	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0284-1_AZ, WU21K0298-1_AL	21	set	Oita Prefecture	Sep-2027	May-2028	Delivery at place (DAP)
332	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0284-1_AZ, WU21K0298-1_AL	33	set	Oita Prefecture	Jul-2027	Dec-2027	Delivery at place (DAP)
333	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0284-1_AZ, WU21K0298-1_AL	75	set	Oita Prefecture	Oct-2027	Apr-2028	Delivery at place (DAP)
334	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	standard suspension insulator, 254 mm	5,940	set	Kumamoto Prefecture	Apr-2027	Aug-2027	Delivery at place (DAP)
335	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	standard suspension insulator,320 mm	3,720	set	Kumamoto Prefecture	Mar-2028	Mar-2029	Delivery at place (DAP)
336	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	salt-resistant suspension insulator,320 mm	168	set	Kumamoto Prefecture	Mar-2028	Mar-2029	Delivery at place (DAP)
337	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	standard suspension insulator,320 mm	3,720	set	Kumamoto Prefecture	Mar-2028	Mar-2029	Delivery at place (DAP)
338	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	salt-resistant suspension insulator,320 mm	336	set	Kumamoto Prefecture	Mar-2028	Mar-2029	Delivery at place (DAP)
339	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0321-1_AZ	3	set	Kumamoto Prefecture	Aug-2027	Feb-2028	Delivery at place (DAP)
340	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	WU21K0321-1_AZ	3	set	Kumamoto Prefecture	Aug-2028	Feb-2029	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
341	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	standard suspension insulator,320 mm	3,288	set	Kagoshima Prefecture	Mar-2028	Mar-2029	Delivery at place (DAP)
342	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	salt-resistant suspension insulator,320 mm	336	set	Kagoshima Prefecture	Mar-2028	Mar-2029	Delivery at place (DAP)
343	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	salt-resistant suspension insulator,250 mm	372	set	Kagoshima Prefecture	Mar-2028	Mar-2029	Delivery at place (DAP)
344	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	standard suspension insulator,320 mm	3,720	set	Kagoshima Prefecture	Mar-2027	Mar-2028	Delivery at place (DAP)
345	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	salt-resistant suspension insulator,320 mm	753	set	Kagoshima Prefecture	Mar-2027	Mar-2028	Delivery at place (DAP)
346	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	standard suspension insulator,320 mm	1,488	set	Kagoshima Prefecture	Mar-2028	Mar-2029	Delivery at place (DAP)
347	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	salt-resistant suspension insulator,320 mm	1,344	set	Kagoshima Prefecture	Mar-2028	Mar-2029	Delivery at place (DAP)
348	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	standard suspension insulator,320 mm	11,760	set	Kagoshima Prefecture	Jul-2028	Jul-2029	Delivery at place (DAP)
349	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	standard suspension insulator,320 mm	7,800	set	Kagoshima Prefecture	Jun-2029	Jul-2030	Delivery at place (DAP)
350	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	salt-resistant suspension insulator,320 mm	1,866	set	Kagoshima Prefecture	Jul-2028	Jul-2029	Delivery at place (DAP)
351	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	salt-resistant suspension insulator,320 mm	2,274	set	Kagoshima Prefecture	Jun-2029	Jul-2030	Delivery at place (DAP)
352	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	suspension320 mm ,anti-smog320 mm	3,024	set	Kagoshima Prefecture	Mar-2029	Sep-2029	Delivery at place (DAP)
353	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	standard320 mm standard suspension insulator	2,688	set	Kagoshima Prefecture	Oct-2028	Apr-2029	Delivery at place (DAP)
354	Suspension insulators for transmission lines	Porcelain insulators for transmission lines	suspension320 mm, suspension280 mm, suspension250 mm	3,774	set	Kagoshima Prefecture	Aug-2028	Mar-2029	Delivery at place (DAP)
355	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	12	set	Fukuoka Prefecture	Feb-2029	Aug-2029	Delivery at place (DAP)
356	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1_AL	48	set	Fukuoka Prefecture	Mar-2029	Sep-2029	Delivery at place (DAP)
357	Miscellaneous insulators	Polymer insulators for transmission lines	WU22K0028-1_AL	12	set	Fukuoka Prefecture	Mar-2029	Sep-2029	Delivery at place (DAP)
358	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	54	set	Fukuoka Prefecture	Mar-2029	Sep-2029	Delivery at place (DAP)
359	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	6	set	Fukuoka Prefecture	Mar-2029	Sep-2029	Delivery at place (DAP)
360	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	66	set	Fukuoka Prefecture	Jul-2026	Jan-2027	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
361	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	9	set	Fukuoka Prefecture	Jul-2026	Jan-2027	Delivery at place (DAP)
362	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	360	set	Fukuoka Prefecture	Feb-2027	Aug-2027	Delivery at place (DAP)
363	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	60	set	Fukuoka Prefecture	Feb-2027	Aug-2027	Delivery at place (DAP)
364	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	372	set	Fukuoka Prefecture	Mar-2029	Sep-2029	Delivery at place (DAP)
365	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	40	set	Fukuoka Prefecture	Mar-2029	Sep-2029	Delivery at place (DAP)
366	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	42	set	Fukuoka Prefecture	Aug-2027	Jan-2028	Delivery at place (DAP)
367	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	15	set	Fukuoka Prefecture	Aug-2027	Jan-2028	Delivery at place (DAP)
368	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	12	set	Fukuoka Prefecture	Dec-2028	Jun-2029	Delivery at place (DAP)
369	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	6	set	Fukuoka Prefecture	Dec-2028	Jun-2029	Delivery at place (DAP)
370	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	24	set	Fukuoka Prefecture	May-2028	Jun-2029	Delivery at place (DAP)
371	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	864	set	Fukuoka Prefecture	Oct-2027	Apr-2028	Delivery at place (DAP)
372	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	468	set	Fukuoka Prefecture	Jan-2029	Jul-2029	Delivery at place (DAP)
373	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	12	set	Fukuoka Prefecture	Apr-2027	Oct-2027	Delivery at place (DAP)
374	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	9	set	Fukuoka Prefecture	Apr-2027	Oct-2027	Delivery at place (DAP)
375	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	18	set	Fukuoka Prefecture	Apr-2028	Oct-2028	Delivery at place (DAP)
376	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	9	set	Fukuoka Prefecture	Apr-2028	Oct-2028	Delivery at place (DAP)
377	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	60	set	Fukuoka Prefecture	May-2028	Nov-2028	Delivery at place (DAP)
378	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	6	set	Fukuoka Prefecture	May-2028	Nov-2028	Delivery at place (DAP)
379	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	84	set	Fukuoka Prefecture	Mar-2028	Sep-2028	Delivery at place (DAP)
380	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	30	set	Fukuoka Prefecture	Mar-2028	Sep-2028	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
381	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	60	set	Fukuoka Prefecture	Apr-2027	Oct-2027	Delivery at place (DAP)
382	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	18	set	Fukuoka Prefecture	Apr-2027	Oct-2027	Delivery at place (DAP)
383	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1_AL	42	set	Fukuoka Prefecture	Apr-2027	Oct-2027	Delivery at place (DAP)
384	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	36	set	Fukuoka Prefecture	Oct-2028	Apr-2029	Delivery at place (DAP)
385	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	12	set	Fukuoka Prefecture	Oct-2028	Apr-2029	Delivery at place (DAP)
386	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	96	set	Fukuoka Prefecture	May-2028	Nov-2028	Delivery at place (DAP)
387	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	66	set	Fukuoka Prefecture	May-2028	Nov-2028	Delivery at place (DAP)
388	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	6	set	Fukuoka Prefecture	Oct-2026	Apr-2027	Delivery at place (DAP)
389	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	3	set	Fukuoka Prefecture	Oct-2026	Apr-2027	Delivery at place (DAP)
390	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	6	set	Fukuoka Prefecture	Oct-2026	Apr-2027	Delivery at place (DAP)
391	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	3	set	Fukuoka Prefecture	Oct-2026	Apr-2027	Delivery at place (DAP)
392	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AL	18	set	Fukuoka Prefecture	Oct-2026	Apr-2027	Delivery at place (DAP)
393	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	3	set	Fukuoka Prefecture	Oct-2026	Apr-2027	Delivery at place (DAP)
394	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1_AL	45	set	Fukuoka Prefecture	Jun-2027	Jan-2028	Delivery at place (DAP)
395	Miscellaneous insulators	Polymer insulators for transmission lines	WU22K0028-1_AL	33	set	Fukuoka Prefecture	Jun-2027	Jan-2028	Delivery at place (DAP)
396	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1_AL	42	set	Fukuoka Prefecture	Apr-2027	Oct-2027	Delivery at place (DAP)
397	Miscellaneous insulators	Polymer insulators for transmission lines	WU22K0028-1_AL	30	set	Fukuoka Prefecture	Apr-2027	Oct-2027	Delivery at place (DAP)
398	Miscellaneous insulators	Polymer insulators for transmission lines	220kV polymer insulator for jumper support, ACSR/AC410(1)	15	set	Fukuoka Prefecture	Jan-2029	Apr-2029	Delivery at place (DAP)
399	Miscellaneous insulators	Polymer insulators for transmission lines	220kV polymer insulator for jumper support, ACSR/AC410(1)	9	set	Fukuoka Prefecture	Jan-2029	Apr-2029	Delivery at place (DAP)
400	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	54	set	Fukuoka Prefecture	Jun-2027	Dec-2027	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
401	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	6	set	Fukuoka Prefecture	Jun-2027	Dec-2027	Delivery at place (DAP)
402	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	36	set	Fukuoka Prefecture	Mar-2029	Oct-2029	Delivery at place (DAP)
403	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	28	set	Fukuoka Prefecture	Mar-2029	Oct-2029	Delivery at place (DAP)
404	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	66	set	Fukuoka Prefecture	Jan-2029	Oct-2029	Delivery at place (DAP)
405	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	9	set	Fukuoka Prefecture	Jan-2029	Oct-2029	Delivery at place (DAP)
406	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	228	set	Fukuoka Prefecture	Jul-2028	Nov-2028	Delivery at place (DAP)
407	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	6	set	Fukuoka Prefecture	Mar-2027	Sep-2027	Delivery at place (DAP)
408	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	3	set	Fukuoka Prefecture	Mar-2027	Sep-2027	Delivery at place (DAP)
409	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0296-1_AL	6	set	Saga Prefecture	Aug-2027	Mar-2028	Delivery at place (DAP)
410	Miscellaneous insulators	Polymer insulators for transmission lines	tensionWU21K0284-1_AZ	168	set	Saga Prefecture	Jan-2027	Sep-2027	Delivery at place (DAP)
411	Miscellaneous insulators	Polymer insulators for transmission lines	supportWU21K0301-1_AL	15	set	Saga Prefecture	Jan-2027	Sep-2027	Delivery at place (DAP)
412	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ,	168	set	Saga Prefecture	Dec-2026	May-2027	Delivery at place (DAP)
413	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0301-1_AL(support insulator)	21	set	Saga Prefecture	Dec-2026	May-2027	Delivery at place (DAP)
414	Miscellaneous insulators	Polymer insulators for transmission lines	for main line, WU21K0284-1_AZ	48	set	Saga Prefecture	May-2027	Dec-2027	Delivery at place (DAP)
415	Miscellaneous insulators	Polymer insulators for transmission lines	for support, WU21K0301-1_AL	12	set	Saga Prefecture	May-2027	Dec-2027	Delivery at place (DAP)
416	Miscellaneous insulators	Polymer insulators for transmission lines	for main line, WU21K0284-1_AZ	60	set	Saga Prefecture	Nov-2027	Nov-2028	Delivery at place (DAP)
417	Miscellaneous insulators	Polymer insulators for transmission lines	for support, WU21K0301-1_AL	18	set	Saga Prefecture	Nov-2027	Nov-2028	Delivery at place (DAP)
418	Miscellaneous insulators	Polymer insulators for transmission lines	for main line, WU21K0284-1_AZ	12	set	Saga Prefecture	Nov-2027	Nov-2028	Delivery at place (DAP)
419	Miscellaneous insulators	Polymer insulators for transmission lines	for support, WU21K0301-1_AL	6	set	Saga Prefecture	Nov-2027	Nov-2028	Delivery at place (DAP)
420	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0296-1_AL	102	set	Nagasaki Prefecture	Jul-2026	Jan-2027	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
421	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0296-1_AL	42	set	Nagasaki Prefecture	Feb-2027	Sep-2027	Delivery at place (DAP)
422	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	24	set	Nagasaki Prefecture	Feb-2028	Aug-2028	Delivery at place (DAP)
423	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0303-1_AL	9	set	Nagasaki Prefecture	Feb-2028	Aug-2028	Delivery at place (DAP)
424	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	72	set	Nagasaki Prefecture	May-2028	Nov-2028	Delivery at place (DAP)
425	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	18	set	Nagasaki Prefecture	May-2028	Nov-2028	Delivery at place (DAP)
426	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	114	set	Nagasaki Prefecture	Jul-2027	Jan-2028	Delivery at place (DAP)
427	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0301-1_AL	3	set	Nagasaki Prefecture	Jul-2027	Jan-2028	Delivery at place (DAP)
428	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	120	set	Nagasaki Prefecture	Jan-2027	Sep-2027	Delivery at place (DAP)
429	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0301-1_AL	27	set	Nagasaki Prefecture	Jan-2027	Sep-2027	Delivery at place (DAP)
430	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	84	set	Nagasaki Prefecture	Apr-2028	Oct-2028	Delivery at place (DAP)
431	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0301-1_AL	6	set	Nagasaki Prefecture	Apr-2028	Oct-2028	Delivery at place (DAP)
432	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	18	set	Nagasaki Prefecture	Dec-2028	Jun-2029	Delivery at place (DAP)
433	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	24	set	Nagasaki Prefecture	Jan-2028	Aug-2029	Delivery at place (DAP)
434	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	96	set	Nagasaki Prefecture	Sep-2028	Mar-2029	Delivery at place (DAP)
435	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ,	42	set	Nagasaki Prefecture	Jun-2028	Feb-2029	Delivery at place (DAP)
436	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	6	set	Nagasaki Prefecture	Jun-2028	Feb-2029	Delivery at place (DAP)
437	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	42	set	Nagasaki Prefecture	Dec-2026	Aug-2027	Delivery at place (DAP)
438	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	36	set	Nagasaki Prefecture	Jun-2027	Feb-2028	Delivery at place (DAP)
439	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	6	set	Nagasaki Prefecture	Jun-2027	Feb-2028	Delivery at place (DAP)
440	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	42	set	Nagasaki Prefecture	Dec-2028	Aug-2029	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
441	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	6	set	Nagasaki Prefecture	Dec-2028	Aug-2029	Delivery at place (DAP)
442	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	60	set	Nagasaki Prefecture	Jun-2027	Feb-2028	Delivery at place (DAP)
443	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	9	set	Nagasaki Prefecture	Jun-2027	Feb-2028	Delivery at place (DAP)
444	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ,	54	set	Nagasaki Prefecture	Feb-2027	Oct-2027	Delivery at place (DAP)
445	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0298-1_AL	18	set	Nagasaki Prefecture	Feb-2027	Oct-2027	Delivery at place (DAP)
446	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	120	set	Nagasaki Prefecture	Mar-2027	Dec-2027	Delivery at place (DAP)
447	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0301-1_AL	24	set	Nagasaki Prefecture	Mar-2027	Dec-2027	Delivery at place (DAP)
448	Miscellaneous insulators	Polymer insulators for transmission lines	(220kVsuspension assembly), WU19K0460_AL	48	set	Oita Prefecture	Sep-2028	Nov-2028	Delivery at place (DAP)
449	Miscellaneous insulators	Polymer insulators for transmission lines	(220kVsuspension assembly), WU19K0461_AL	3	set	Oita Prefecture	Jun-2030	Aug-2030	Delivery at place (DAP)
450	Miscellaneous insulators	Polymer insulators for transmission lines	(66kVassembly), WU17K1045_AZ	78	set	Oita Prefecture	May-2030	Jul-2030	Delivery at place (DAP)
451	Miscellaneous insulators	Polymer insulators for transmission lines	(66kVsupport assembly), WU19K0628	24	set	Oita Prefecture	Nov-2029	Jan-2030	Delivery at place (DAP)
452	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1	72	set	Kumamoto Prefecture	Apr-2028	Oct-2028	Delivery at place (DAP)
453	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_LL	24	set	Kumamoto Prefecture	Oct-2026	Apr-2027	Delivery at place (DAP)
454	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ, WU21K0298-1_AL	141	set	Kumamoto Prefecture	Feb-2028	Aug-2028	Delivery at place (DAP)
455	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ, WU21K0298-1_AL	195	set	Kumamoto Prefecture	Mar-2028	Sep-2028	Delivery at place (DAP)
456	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_LL,WU21K0284-1_AZ	174	set	Kumamoto Prefecture	Apr-2028	Nov-2028	Delivery at place (DAP)
457	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_LL,WU21K0284-1_AZ	12	set	Kumamoto Prefecture	Feb-2029	Oct-2029	Delivery at place (DAP)
458	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_LL,WU21K0284-1_AZ	120	set	Kumamoto Prefecture	Aug-2028	Mar-2029	Delivery at place (DAP)
459	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_LL,WU21K0284-1_AZ	60	set	Kumamoto Prefecture	Mar-2029	Nov-2029	Delivery at place (DAP)
460	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	48	set	Kumamoto Prefecture	Nov-2026	Aug-2027	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
461	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_LL,WU21K0284-1_AZ	42	set	Kumamoto Prefecture	Jun-2028	Dec-2028	Delivery at place (DAP)
462	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_LL,WU21K0284-1_AZ	45	set	Kumamoto Prefecture	Jun-2028	Dec-2028	Delivery at place (DAP)
463	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_LL,WU21K0284-1_AZ	45	set	Kumamoto Prefecture	Jun-2029	Dec-2029	Delivery at place (DAP)
464	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_LL,WU21K0284-1_AZ	57	set	Kumamoto Prefecture	Jun-2029	Dec-2029	Delivery at place (DAP)
465	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_LL	144	set	Kumamoto Prefecture	Feb-2027	Sep-2027	Delivery at place (DAP)
466	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_LL	78	set	Kumamoto Prefecture	Feb-2027	Sep-2027	Delivery at place (DAP)
467	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ, WU21K0298-1_AL	408	set	Kumamoto Prefecture	Feb-2027	Aug-2027	Delivery at place (DAP)
468	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	60	set	Kumamoto Prefecture	Jun-2029	Jan-2030	Delivery at place (DAP)
469	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ, WU21K0301-1	60	set	Kumamoto Prefecture	Nov-2026	Jul-2027	Delivery at place (DAP)
470	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1_AZ, WU21K0028-1_AL	195	set	Kumamoto Prefecture	Feb-2028	Oct-2028	Delivery at place (DAP)
471	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ, WU21K0298-1_AL	15	set	Kumamoto Prefecture	Jun-2028	Dec-2028	Delivery at place (DAP)
472	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ, WU21K0301-1_AL	189	set	Kumamoto Prefecture	Jul-2026	Jan-2027	Delivery at place (DAP)
473	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1_AZ	48	set	Kumamoto Prefecture	Apr-2028	Sep-2028	Delivery at place (DAP)
474	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	15	set	Miyazaki Prefecture	Jul-2028	Jan-2029	Delivery at place (DAP)
475	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1_AZ	54	set	Miyazaki Prefecture	Jun-2027	Dec-2027	Delivery at place (DAP)
476	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	18	set	Miyazaki Prefecture	May-2027	Nov-2027	Delivery at place (DAP)
477	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0300-1_AL	3	set	Miyazaki Prefecture	May-2027	Nov-2027	Delivery at place (DAP)
478	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	24	set	Miyazaki Prefecture	Apr-2027	Jan-2028	Delivery at place (DAP)
479	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	99	set	Miyazaki Prefecture	Jul-2026	Jan-2027	Delivery at place (DAP)
480	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	36	set	Miyazaki Prefecture	Mar-2028	Sep-2028	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
481	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1_AZ	24	set	Miyazaki Prefecture	Apr-2027	Dec-2027	Delivery at place (DAP)
482	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1_AZ	48	set	Miyazaki Prefecture	Apr-2027	Sep-2027	Delivery at place (DAP)
483	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	18	set	Miyazaki Prefecture	Sep-2028	Apr-2029	Delivery at place (DAP)
484	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0300-1_AL	3	set	Miyazaki Prefecture	Sep-2028	Apr-2029	Delivery at place (DAP)
485	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	18	set	Miyazaki Prefecture	Jul-2026	Jan-2027	Delivery at place (DAP)
486	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1_AZ	6	set	Miyazaki Prefecture	Sep-2026	Mar-2027	Delivery at place (DAP)
487	Miscellaneous insulators	Polymer insulators for transmission lines	WU22K0028-1_AZ	3	set	Miyazaki Prefecture	Sep-2026	Mar-2027	Delivery at place (DAP)
488	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	36	set	Miyazaki Prefecture	Oct-2026	Apr-2027	Delivery at place (DAP)
489	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0303-1_AZ	9	set	Miyazaki Prefecture	Oct-2026	Apr-2027	Delivery at place (DAP)
490	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	114	set	Miyazaki Prefecture	Dec-2027	Jun-2028	Delivery at place (DAP)
491	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0303-1_AZ	24	set	Miyazaki Prefecture	Dec-2027	Jun-2028	Delivery at place (DAP)
492	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1_AZ	60	set	Miyazaki Prefecture	Mar-2027	Sep-2027	Delivery at place (DAP)
493	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	60	set	Miyazaki Prefecture	Apr-2027	Oct-2027	Delivery at place (DAP)
494	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0301-1_AZ	3	set	Miyazaki Prefecture	Apr-2027	Oct-2027	Delivery at place (DAP)
495	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1_AZ	63	set	Miyazaki Prefecture	Feb-2028	Aug-2028	Delivery at place (DAP)
496	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1_AZ	24	set	Miyazaki Prefecture	Jul-2026	Feb-2027	Delivery at place (DAP)
497	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1_AZ	84	set	Miyazaki Prefecture	Oct-2028	Apr-2029	Delivery at place (DAP)
498	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1_AZ	96	set	Miyazaki Prefecture	Oct-2028	Apr-2029	Delivery at place (DAP)
499	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1_AZ	36	set	Miyazaki Prefecture	Sep-2028	May-2029	Delivery at place (DAP)
500	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1_AZ	24	set	Miyazaki Prefecture	Sep-2028	May-2029	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
501	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1_AZ	24	set	Miyazaki Prefecture	Sep-2028	May-2029	Delivery at place (DAP)
502	Miscellaneous insulators	Polymer insulators for transmission lines	WU19K0460_AL	15	set	Kagoshima Prefecture	Mar-2027	Nov-2027	Delivery at place (DAP)
503	Miscellaneous insulators	Polymer insulators for transmission lines	WU19K0630_AL	21	set	Kagoshima Prefecture	Oct-2027	Jun-2028	Delivery at place (DAP)
504	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 72 pcs, WU21K0298-1 12 pcs	84	set	Kagoshima Prefecture	Sep-2026	Apr-2027	Delivery at place (DAP)
505	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1AZ 48 pcs	48	set	Kagoshima Prefecture	Aug-2028	Feb-2029	Delivery at place (DAP)
506	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 36 pcs	36	set	Kagoshima Prefecture	Dec-2026	May-2027	Delivery at place (DAP)
507	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1AZ 60 pcs, WU21K0303-1 6 pcs	66	set	Kagoshima Prefecture	May-2029	Jan-2030	Delivery at place (DAP)
508	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1AZ 48 pcs	48	set	Kagoshima Prefecture	Jun-2029	Jan-2030	Delivery at place (DAP)
509	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 12 pcs, WU21K0303-1 15 pcs	27	set	Kagoshima Prefecture	Mar-2027	Jan-2028	Delivery at place (DAP)
510	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 36 pcs	36	set	Kagoshima Prefecture	Apr-2027	Oct-2027	Delivery at place (DAP)
511	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 60 pcs, WU21K0298-1 9 pcs	69	set	Kagoshima Prefecture	Mar-2027	Oct-2027	Delivery at place (DAP)
512	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 60 pcs, WU21K0298-1 6 pcs	66	set	Kagoshima Prefecture	Mar-2028	Oct-2028	Delivery at place (DAP)
513	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 96 pcs, WU21K0298-1 18 pcs	114	set	Kagoshima Prefecture	May-2027	Nov-2027	Delivery at place (DAP)
514	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 84 pcs, WU21K0298-1 9 pcs	93	set	Kagoshima Prefecture	Jun-2027	Oct-2027	Delivery at place (DAP)
515	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 252 pcs, WU21K0298-1 39 pcs	291	set	Kagoshima Prefecture	May-2027	Oct-2027	Delivery at place (DAP)
516	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 66 pcs, WU21K0298-1 16 pcs	82	set	Kagoshima Prefecture	Jul-2027	Dec-2027	Delivery at place (DAP)
517	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 12 pcs, WU21K0298-1 9 pcs	21	set	Kagoshima Prefecture	Feb-2027	Sep-2027	Delivery at place (DAP)
518	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1AZ 138 pcs	138	set	Kagoshima Prefecture	May-2029	Sep-2029	Delivery at place (DAP)
519	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1AZ 27 pcs	27	set	Kagoshima Prefecture	Dec-2028	Mar-2029	Delivery at place (DAP)
520	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1 180 pcs, WU22K0028-1 6 pcs	186	set	Kagoshima Prefecture	Apr-2027	Oct-2027	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
521	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 270 pcs, WU21K0298-1 54 pcs	324	set	Kagoshima Prefecture	Dec-2026	Aug-2027	Delivery at place (DAP)
522	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 129 pcs	129	set	Kagoshima Prefecture	Apr-2029	Sep-2029	Delivery at place (DAP)
523	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255_AZ 36 pcs	36	set	Kagoshima Prefecture	Mar-2029	Dec-2029	Delivery at place (DAP)
524	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 24 pcs	24	set	Kagoshima Prefecture	Jan-2029	Jul-2029	Delivery at place (DAP)
525	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1AZ 66 pcs, WU21K0298-1AZ 9 pcs	75	set	Kagoshima Prefecture	Jun-2029	Feb-2030	Delivery at place (DAP)
526	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 78 pcs, WU21K0298-1 6 pcs	84	set	Kagoshima Prefecture	Mar-2028	Oct-2028	Delivery at place (DAP)
527	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 126 pcs	126	set	Kagoshima Prefecture	Dec-2026	Dec-2027	Delivery at place (DAP)
528	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1 24 pcs	24	set	Kagoshima Prefecture	Feb-2027	Sep-2027	Delivery at place (DAP)
529	Miscellaneous insulators	Polymer insulators for transmission lines	WU19K0460_AL	48	set	Kagoshima Prefecture	Jun-2026	Jan-2027	Delivery at place (DAP)
530	Miscellaneous insulators	Polymer insulators for transmission lines	WU19K0460_AL	48	set	Kagoshima Prefecture	Jan-2027	Sep-2027	Delivery at place (DAP)
531	Miscellaneous insulators	Polymer insulators for transmission lines	WU19K0460_AL	54	set	Kagoshima Prefecture	Jan-2028	Jan-2029	Delivery at place (DAP)
532	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 294 pcs, WU21K0298-1 16 pcs	310	set	Kagoshima Prefecture	Jun-2026	Nov-2026	Delivery at place (DAP)
533	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 105 pcs	105	set	Kagoshima Prefecture	Jul-2026	Dec-2026	Delivery at place (DAP)
534	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 18 pcs, WU21K0298-1 9 pcs	27	set	Kagoshima Prefecture	Aug-2026	Jul-2027	Delivery at place (DAP)
535	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 42 pcs, WU21K0298-1 3 pcs	45	set	Kagoshima Prefecture	Dec-2026	Sep-2027	Delivery at place (DAP)
536	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 48 pcs, WU21K0298-1 3 pcs	51	set	Kagoshima Prefecture	Nov-2026	May-2027	Delivery at place (DAP)
537	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1 24 pcs, WU22K0028-1 6 pcs	30	set	Kagoshima Prefecture	Jan-2027	Sep-2027	Delivery at place (DAP)
538	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0255-1 72 pcs, WU22K0028-1 21 pcs	93	set	Kagoshima Prefecture	Aug-2026	Sep-2027	Delivery at place (DAP)
539	Miscellaneous insulators	Polymer insulators for transmission lines	WU17K1045-AZ 18 pcs, WU19K0451-AL 3 pcs	21	set	Kagoshima Prefecture	Feb-2027	Sep-2027	Delivery at place (DAP)
540	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 42 pcs, WU21K0298-1 3 pcs	45	set	Kagoshima Prefecture	Feb-2027	Feb-2028	Delivery at place (DAP)

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Transmission Lines)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
541	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 30 pcs, WU21K0298-1 3 pcs	33	set	Kagoshima Prefecture	Jul-2028	Mar-2029	Delivery at place (DAP)
542	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 150 pcs, WU21K0298-1 18 pcs	168	set	Kagoshima Prefecture	Jan-2028	Nov-2028	Delivery at place (DAP)
543	Miscellaneous insulators	Polymer insulators for transmission lines	WU21K0284-1 15 pcs, WU21K0303-1 3 pcs	18	set	Kagoshima Prefecture	Mar-2027	Sep-2027	Delivery at place (DAP)
544	Conduits for transmission lines	Underground conduit materials for transmission lines	PFPdia. 125	19,600	m	Fukuoka Prefecture	Aug-2026	Sep-2026	Delivery at place (DAP)
545	Transmission line maintenance information systems	Transmission line maintenance information systems	VF-CT system	7	set	Kumamoto Prefecture	Jul-2026	Oct-2026	Delivery at place (DAP)
546	Miscellaneous equipments for transmission lines	Airplane warning lights	Low-intensity: 4 units; medium-intensity: 2 units	6	set	Kumamoto Prefecture	Jul-2026	Feb-2027	Delivery at place (DAP)