

Procurement Plan for Electric Power Facilities

(Category: Equipment and Materials for Hydro Power Plants)

(All information is subject to change without notice. Please note that our procurement transaction may already be in progress at the time of this announcement.)

No.	Description and Specifications			Quantity	Unit	Delivery Location	Expected RFQ Month	Delivery Month	Delivery Terms
1	Equipment and materials for hydro power plants (water intake equipment)	Hoist for Weir Sand Removal Gate	Hoist Replacement (1 unit)	1	set	Wakinokawa Hydro Power Station Intake Weir	May-2027	Mar-2028	Delivered after installation and adjustment